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UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS

for Houston Community College Building Construction Contracts

Article 1 — Definitions

Unless the context clearly requires another meaning, the following terms have the
meaning assigned herein.

1.1 Architect/Engineer (A/E) means a person registered as an architect pursuant to Tex.
Occ. Code Ann., Chapter 1051, as a landscape architect pursuant to Tex. Occ. Code
Ann., Chapter 1052, a person licensed as a professional engineer pursuant Tex. Occ.
Code Ann., Chapter 1001 and/or a firm employed by Owner or Design—Build Contractor
to provide professional architectural or engineering services and to exercise overall
responsibility for the design of a Project or a significant portion thereof, and to perform

the contract administration responsibilities set forth in the Contract.

1.2 Change Order means a written modification of the Contract between the Owner and

Contractor, signed by the Owner, the Contractor and the Architect/Engineer.

1.3 Change Order Proposal means a Contractor —generated document in response to a

Change Order Request (COR).

1.4 Change Order Request (COR) means a document which informs the Contractor of a
proposed change in the Work, and appropriately describes or otherwise documents such

change.

1.5 Close—out documents means the product brochures, product/equipment maintenance
and operations instructions, manuals, and other documents/warranties, as—built record
documents, affidavit of payment, release of lien and claim, and as may be further defined,

identified, and required by the Contract Documents.

1.6 Contract means the entire agreement between the Owner and the Contractor, including

all of the Contract Documents.

1.7 Contract Date is the date when the agreement between the owner and the Contractor

becomes effective.

1.8 Contract Documents means those documents identified as a component of the agreement
(contract) between the owner and the Contractor. These may include, but are not limited
to, Drawings, Specifications, General, Supplementary and Special Conditions, and all

pre—bid and/or pre—proposal addenda.

1.9 Contractor means the individual, corporation, company, partnership, firm or other entity
contracted to perform the Work, regardless of the type of construction contract used, so
that the term as used herein includes a Contractor or a Design—Build firm as well as a
General or Prime Contractor. The contract documents refer to Contractor as if singular

in number.

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS
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1.10 Contract Sum means the total compensation payable to the Contractor for completion of

1.1

1.20

1.21

1.22

1.23

the Work in accordance with the terms of the contract.

Contract Time means the period between the Start Date identified in the Notice to Proceed
with Construction and the Substantial Completion date identified in the Notice to Proceed
or as subsequently amended by Change Order.

Date of Commencement means the date designated in the Notice to Proceed for the
Contractor to commence the Work.

Day means a calendar day, unless otherwise specifically stipulated.

Drawings mean that product of the Architect/Engineer which graphically depicts the
Work.

Final Completion means the date determined and certified by the Architect/Engineer and
Owner on which the Work is fully and satisfactorily complete in accordance with the
Contract.

Owner means Houston Community College, the State of Texas and any Agency of the
State of Texas, acting through the responsible entity of Houston Community College
identified in the Contract as the Owner.

Owner’s Designated Representative (ODR) means the individual assigned by the Owner
to act on its behalf, and to undertake certain activities as specifically outlined in the
Contract. The ODR is the only party authorized to direct changes to the scope, cost, or
time of the contract.

Project means all activities necessary for realization of the Work. This includes design,
contract award(s), execution of the Work itself, and fulfillment of all contract and warranty
obligations.

Samplesmeansrepresentative physicalexamplesofmaterials, equipmentorworkmanship,
used to confirm compliance with requirements and/or to establish standards for use in
execution of the Work.

Schedule of Values means the detailed breakdown of the cost of the materials, labor and
equipment necessary to accomplish the Work as described in the Contract Documents,
submitted by Contractor for approval by Owner and Architect/Engineer.

Shop Drawings means the drawings, diagrams, illustrations, schedules, performance
charts, brochures and other data prepared by the Contractor or its agents, which detail
a portion of the Work.

Site means the geographical area of the location of the Work.

Special Conditions means the documents containing terms and conditions, which may
be unique to the project. Special Conditions are a part of the Contract Documents and

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 7
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1.24

1.25

1.26

1.27

1.28

1.29

1.30

have precedence over the Uniform General Conditions.

Specifications means the written product of the Architect/Engineer that establishes the
quality and/or performance of products utilized in the Work and processes to be used,
including testing and verification for producing the Work.

Subcontractor means a business entity that enters into an agreement with the Contractor
to perform part of the Work or to provide services, materials or equipment for use in the
Work.

Substantial Completion means the date determined and certified by the Contractor,
Architect/Engineer and Owner when the Work or a designated portion thereof is
sufficiently complete, in accordance with the Contract, so as to be operational and fit for
the use intended.

Supplementary General Conditions means procedures and requirements that modify
the Uniform General Conditions. Supplementary General Conditions, when used, have
precedence over the Uniform General Conditions.

Unit Price Work means Work or a portion of the Work paid for based on incremental units
of measurement.

Unilateral Change Order (ULCO) means a Change Order issued by the Owner without
the agreement of the Contractor.

Work means the administration, procurement, materials, equipment, construction and
all services necessary for the Contractor, and/or its agents, to fulfill the Contractors
obligations under the Contract.

Article 2 — Laws Governing Construction

2.1

2.2

Environmental Regulations. The Contractor conducts activities in compliance with
applicable laws and regulations and other requirements of the Contract relating to the
environment, and its protection at all times. Unless otherwise specifically determined, the
Owner is responsible for obtaining and maintaining permits related to stormwater run—
off. The Contractor shall conduct operations consistent with stormwater run—off permit
conditions. Contractor is responsible for all items it brings to site, including hazardous
materials, and all such items brought to the site by its subcontractor and suppliers, or by
other entities subject to direction of the Contractor. The Contractor shall not incorporate
hazardous materials into the Work without prior approval of Owner, and shall provide
an affidavit attesting to such in association with request for Substantial Completion
inspection.

Wage Rates. The Contractor shall not pay less than the wage scale of the various classes
of labor as shown on the “Prevailing Wage Schedule” provided by the Owner. The specified
wage rates are minimum rates only. The Owner is not bound to pay any claims for
additional compensation made by any Contractor because the Contractor pays wages in

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 8
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excess of the applicable minimum rate contained in the Contract. The “Prevailing Wage
Schedule” is not a representation that qualified labor adequate to perform the Work is
available locally at the prevailing wage rates.

2.21 Notification to Workers. The Contractor shall notify each worker, in writing, of the
following as they commence work on the contract: the worker’s job classification,
the established minimum wage rate requirement for that classification, as well
as the worker’s actual wage. The notice must be delivered to and signed in
acknowledgement of receipt by the employee and must list both the wages and
fringe benefits to be paid or furnished for each classification in which the worker
is assigned duties. When requested by the Owner, the Contractor shall furnish
evidence of compliance with the Texas Prevailing Wage Law.

2211

2212

2213

2214

22141

22142

Submit a copy of each worker wage—rate notification to the ODR with the
application for progress payment for the period during which the worker was
engaged in activities on behalf of the project.

The “Prevailing Wage Schedule” is determined by the Owner in compliance
with Tex. Gov’'t Code, Chapter 2258. Should the Contractor at any time
become aware that a particular skill or trade not reflected on the Owner’s
Prevailing Wage Schedule will be or is being employed in the Work, whether
by the Contractor or by a Subcontractor, the Contractor shall promptly inform
the ODR of the proposed wage to be paid for the skill along with a justification
for same. The Contractor is responsible for determining the most appropriate
wage for a particular skill in relation to similar skills or trades identified on the
Prevailing Wage Schedule. In no case shall any worker be paid less than the
wage indicated for Laborers.

Penalty for Violation. The Contractor and any Subcontractor will pay to the
Owner a penalty of sixty dollars ($60) for each worker employed for each
calendar day, or portion thereof, that the worker is paid less than the wage
rates stipulated in the Prevailing Wage Schedule.

Complaints of Violations

Owner’s Determination of Good Cause. Upon receipt of information
concerning a violation of Tex. Gov’'t Code, Chapter 2258, the Owner will,
within 31 days, make an initial determination as to whether good cause
exists that a violation occurred. The Owner will send documentation
of the initial determination to the Contractor against whom the violation
was alleged, and to the worker involved. Upon making a good—cause
finding, the Owner will retain the full amounts claimed by the claimant or
claimants as the difference between wages paid and wages due under the
Prevailing Wage Schedule and any supplements thereto, together with
the applicable penalties, such amounts being subtracted from successive
progress payments pending a final decision on the violation.

If the Contractor and claimant worker reach an agreement concerning the

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 9
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23

2.4

25

26

claim, the Contractor shall promptly notify the Owner in a written document
countersigned by the worker.

22143 Arbitration Required. Ifthe violation is not resolved within 14 days following
initial determination by the Owner, the Contractor and the claimant worker
must participate in binding arbitration in accordance with the Texas
General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 171. For
a period not to exceed 10 days, after which, if no agreement reached, a
district court may be petitioned by any of the parties to the arbitration to
appoint an arbitrator whose decision will be binding on all parties.

22144 Arbitration Award. Ifan arbitrator assesses an award againstthe Contractor,
the Contractor shall promptly furnish a copy of said award to the Owner.
The Owner may use any amounts retained under Article 2.2.1.4.1 to pay
the worker the amount as designated in the arbitration award. If the
retained funds are insufficient to pay the worker in accordance with the
arbitration award, the worker has a right of action against the Contractor,
and/or the surety to receive the amount owed, plus attorneys’ fees and
court costs. The Owner has no duty to release any funds to either the
claimant or the Contractor until it has received the notices of agreement
or the arbitration award.

22145 No Extension of Time. If the Owner’s determination proves valid that
good cause existed to believe a violation had occurred, the Contractor
is not entitled to an extension of time for any delay arising directly or
indirectly from of the arbitration procedures set forth herein.

Venue for Suits. The venue for any suit arising from this contract will be in a court of
competent jurisdiction in Houston, Harris County, Texas, or as may otherwise designated
in the Supplementary General Conditions.

Licensing of Trades. The Contractor shall comply with all applicable provisions of state
law related to license requirements for skilled tradesmen, Contractors, suppliers and or
laborers, as necessary to accomplish the Work. In the event the Contractor, or one of
its Subcontractors, loses its license during the term of performance of the Contract, the
Contractor shall promptly hire or contract with a licensed provider of the service at no
additional cost to the Owner.

Royalties, Patents & Copyrights. The Contractor shall pay all royalties and license fees,
defend all suits or claims for infringement of any patent rights and shall save the Owner
harmless from loss on account thereof.

State Sales and Use Taxes. The Owner qualifies for exemption from certain State and
Local Sales and Use Taxes pursuant to the provisions of Tex. Tax Code, Chapter 151. The
Contractor may claim exemption from payment of applicable State taxes by complying with
such procedures as prescribed by the State Comptroller of Public Accounts. Owner is not
required to reimburse Contractor for taxes paid on items that qualify for tax exemption.

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 10
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Article 3 — General Responsibilities of Owner & Contractor

3.1 Owner’s General Responsibilities. The Owner is the entity identified as such in the
Contract and referred to throughout the Contract Documents as if singular in number.

3.1.1

3.1.2.1

3.1.2.2

3.1.3.1

3.1.3.2

3.1.5

Preconstruction Conference. Prior to, or concurrent with, the issuance of Notice
to Proceed with Construction, a conference will be convened for attendance by
the Owner, Contractor, Architect/Engineer (AE) and appropriate Subcontractors.
The purpose of the conference is to establish a working understanding among
the parties as to the Work, the operational conditions at the project site, and
general administration of the Project. Topics include communications, schedules,
procedures for handling Shop Drawings and other submittals, processing
Applications for Payment, maintaining required records and all other matters of
importance to the administration of the Project and effective communications
between the project team members.

Owner’s Designated Representative. Prior to the start of construction, Owner will
identify the Owner’s Designated Representative (ODR), who has the express
authority to act and bind the Owner to the extent and for the purposes described
in the various Articles of the Contract, including responsibilities for general
administration of the Contract.

Unless otherwise specifically defined elsewhere in the contract documents,
the ODR is the single point of contact between the Owner and Contractor.
Notice to the ODR, unless otherwise noted, constitutes notice to the Owner
under the Contract.

All directives on behalf of the Owner will be conveyed to the Contractor by the
ODR in writing.

Owner Supplied Materials and Information.

The Owner will furnish to the Contractor those surveys describing the physical
characteristics, legal description, limitations of the site, site utility locations,
and other information used in the preparation of the Contract Documents.

The Owner will provide information, equipment, or services under the Owner’s
control to the Contractor with reasonable promptness.

Availability of Lands. The Owner will furnish, as indicated in the Contract, all required
rights to use the lands upon which the Work occurs. This includes rights—of—way
and easements for access and such other lands that are designated for use by the
Contractor. The Contractor shall comply with all Owner identified encumbrances
or restrictions specifically related to use of lands so furnished. The Owner will
obtain and pay for easements for permanent structures or permanent changes in
existing facilities, unless otherwise required in the Contract Documents.

Limitation on Owner’s Duties

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 1
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3.1.5.1 The Owner will not supervise, direct, control or have authority over or be

3.1.5.2

responsible for Contractor’'s means, methods, technologies, sequences or
procedures of construction or the safety precautions and programs incident
thereto. The Owner is not responsible for any failure of Contractor to comply
with laws and regulations applicable to the Work. The Owner is not responsible
for the failure of Contractor to perform or furnish the Work in accordance with
the Contract Documents. Owner is not responsible for the acts or omissions
of Contractor, or any of its Subcontractor, suppliers or of any other person
or organization performing or furnishing any of the Work on behalf of the
Contractor.

The Owner will not take any action in contravention of a design decision made
by the AE in preparation of the Contract Documents, when such actions are in
conflict with statutes under which the AE is licensed for the protection of the
public health and safety.

3.2 Role of Architect/Engineer. Unless specified otherwise in the Contract between the
Owner and the Contractor, the AE shall provide general administration services for the
Owner during the construction phase of the project. Written correspondence, requests
for information, and shop drawings/submittals shall be directed to the AE for action. The
AE has the authority to act on behalf of the Owner to the extent provided in the Contract
Documents, unless otherwise modified by written instrument, which will be furnished to
the Contractor by the ODR, upon request.

3.2.1

3.21.1

3.21.2

3.2.2

3.2.3

Site Visits

The AE will make visits to the site at intervals as provided in the AE’s contract
agreement with the Owner, to observe the progress and the quality of the
various aspects of Contractor’s executed Work and report findings to the
Owner.

The AE has the authority to interpret Contract Documents and inspect the Work
for compliance and conformance with the Contract. Except as referenced in
Article 3.1.5.2, the Owner retains the sole authority to accept or reject Work
and issue direction for correction, removal, or replacement of Work.

Clarifications and Interpretations. It may be determined that clarifications or
interpretations of the Contract Documents are necessary. Upon direction by the
ODR such clarifications or interpretations will be provided by the AE consistent with
the intent of the Contract Documents. The AE will issue these clarifications with
reasonable promptness to the Contractor as Architect’'s Supplemental Instruction
(ASI) or similar instrument. If the Contractor believes that such clarification or
interpretation justifies an adjustment in the Contract Sum or the Contract Time,
the Contractor shall so notify the Owner in accordance with the provisions of
Article 11.

Limitations on Architect/Engineer Authority. The AE is not responsible for:

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 12
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3.2.3.1 The Contractor's means, methods, techniques, sequences, procedures,

3.23.2

3.2.3.3

3.234

safety, or programs incident to the Project nor will the AE supervise, direct,
control or have authority over the same.

The Failure of Contractor to comply with laws and regulations applicable to
the furnishing or performing the Work.

The Contractor’s failure to perform or furnish the Work in accordance with the
Contract Documents.

Acts or omissions of the Contractor, or of any other person or organization
performing or furnishing any of the Work.

3.3 Contractor’s General Responsibilities. The Contractor is solely responsible for
implementing the Work in full compliance with all applicable laws and the contract
documents and shall supervise and direct the Work using the best skill and attention
to assure that each element of the Work conforms to the Contract requirements. The
Contractor is solely responsible for all construction means, methods, techniques, safety,
sequences, coordination and procedures. The Contractor is responsible for visiting the
site and being familiar with local conditions such as the location, accessibility, and general
character of the site and/or building.

3.3.1

3.3.1.1

3.31.2

3.3.2

3.3.3

3.34

Project Administration. The Contractor shall provide project administration for
all Subcontractors, vendors, suppliers, and others involved in implementing
the Work and shall coordinate administration efforts with those of the AE and
ODR in accordance with these General Conditions and provisions of Division 1
Specifications, and as outlined in the Pre—construction Conference.

The Contractor shall furnish to the ODR one copy of the current edition of
Means Facility Cost Data at no additional cost. This document shall be in
either hard copy format or electronic CD, at option of the ODR.

The Contractor shall furnish to the ODR one copy of the current edition of the
“‘Rental Rate Blue Book for Construction Mobilization Costs” at no additional
cost. This document shall be in either hard copy format or electronic CD, at
option of the ODR.

Contractor’s Superintendent. Employ a competent resident superintendent
who will be present at the Project Site during the progress of the Work. The
superintendent is subject to the approval of the ODR. Do not change approved
superintendents during the course of the project without the written approval of
the ODR unless the superintendent leaves the employ of the Contractor.

Labor. Provide competent, suitably qualified personnel to survey, lay—out, and
construct the Work as required by the Contract Documents. Maintain good
discipline and order at the Site at all times.

Services, Materials, and Equipment. Unless otherwise specified, provide

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 13
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3.3.5

3.3.6

3.3.6.1

3.3.6.2

3.3.7

3.3.8

and assume full responsibility for all services, materials, equipment, labor,
transportation, construction equipment and machinery, tools, appliances, fuel,
power, light, heat, telephone, water, sanitary facilities, temporary facilities, and
all other facilities, incidentals, and services necessary for the construction,
performance, testing, start—up, inspection and completion of the Work.

Non—Compliant Work. Should the AE and/or the ODR identify Work as non—
compliant with the Contract Documents, the ODR will communicate the finding
to the Contractor and the Contractor will correct such Work at its expense. The
approval of Work by either the AE or ODR does not relieve the Contractor from
the obligation to comply with all requirements of the Contract Documents.

Subcontractors. Do not employ any Subcontractor, supplier or other person or
organization, whether initially or as a substitute, against whom the Owner may
have reasonable objection. The Owner will communicate such objections in
writing. The Contractor is not required to employ any Subcontractor, supplier or
other person or organization to furnish any of the work to whom the Contractor
has reasonable objection. The Contractor will not substitute Subcontractors
without the acceptance of the Owner.

All Subcontracts and supply contracts shall be consistent with and bound to
the terms and conditions of the Contract Documents including provisions of
the Agreement between the Contractor and the Owner.

The Contractor shall be solely responsible for scheduling and coordinating
the Work of Subcontractors, suppliers and other persons and organizations
performing or furnishing any of the Work under a direct or indirect contract with
the Contractor. Require all Subcontractors, suppliers and such other persons
and organizations performing or furnishing any of the Work to communicate
with Owner only through the Contractor. Furnish to the Owner a copy of each
first—tier subcontract promptly after its execution. The Contractor agrees that
the Owner has no obligation to review or approve the content of such contracts
and that providing the Owner such copies in no way relieves the Contractor of
any of the terms and conditions of the Contract, including, without limitation,
any provisions of the Contract which require the Subcontractor to be bound
to the Contractor in the same manner in which the Contractor is bound to the
Owner.

Continuing the Work. Carry on the Work and adhere to the progress schedule
during all disputes, disagreements or alternative resolution processes with the
Owner. Do not delay or postpone any Work because of the pending resolution
of any disputes, disagreements or processes, except as the Owner and the
Contractor may agree in writing.

Cleaning. Atall times, keep the Site and the Work clean and free from accumulation
of waste materials or rubbish caused by the construction activities under the
Contract. The Contractor shall ensure that the entire Project is thoroughly
cleaned prior to requesting Substantial Completion Inspection and, again, upon
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3.3.9

3.3.10

3.3.10.1

completion of the Project prior to the final inspection.

Acts and Omissions of Contractor, its Subcontractors and Employees. The
Contractor is responsible for acts and omissions of his employees and all its
Subcontractors, their agents and employees. The Owner may, in writing,
require the Contractor to remove from the Project any of Contractor’s or its
Subcontractors employees that the ODR finds to be careless, incompetent, or
otherwise objectionable.

Indemnification of Owner. The Contractor covenants and agrees to FULLY
INDEMNIFY and HOLD HARMLESS, the Owner and the elected officials,
employees, officers, directors, volunteers, and representatives of the Owner,
individually or collectively, from and against any and all costs, claims, liens,
damages, losses, expenses, fees, fines, penalties, proceedings, actions,
demands, causes of action, liability and suits of any kind and nature, including
but not limited to, personal or bodily injury, death and property damage, made
upon the Owner directly or indirectly arising out of, resulting from or related to
Contractor’s activities under this Contract, including any acts or omissions of
Contractor, any agent, officer, director, representative, employee, consultant or the
Subcontractor of Contractor , and their respective officers, agents, employees,
directors and representatives while in the exercise of performance of the rights
or duties under this Contract. The indemnity provided for in this paragraph does
not apply to any liability resulting from the negligence of the Owner, officers or
employees, separate Contractor s or assigned Contractors, in instances where
such negligence causes personal injury, death or property damage. IN THE
EVENT CONTRACTOR AND OWNER ARE FOUND JOINTLY LIABLE BY A
COURT OF COMPETENT JURISDICTION, LIABILITY WILL BE APPORTIONED
COMPARATIVELY IN ACCORDANCE WITH THE LAWS OF THE STATE OF
TEXAS, WITHOUT WAIVINGANY GOVERNMENTAL IMMUNITY AVAILABLE TO
THE STATE UNDER TEXAS LAW AND WITHOUT WAIVING ANY DEFENSES
OF THE PARTIES UNDER TEXAS LAW.

The provisions of this Indemnification are solely for the benefit of the parties
hereto and not intended to create or grant any rights, contractual or otherwise,
to any other person or entity.

3.3.10.2  Promptly advise the Owner in writing of any claim or demand against the

Owner or the Contractor known to the Contractor related to or arising out of
the Contractor’s activities under this Contract.

3.3.11 Ancillary Areas. Operate and maintain operations and associated storage areas
at the site of the Work in accordance with the following:
3.3.11.1 Confine all Contractor operations, including storage of materials and employee
parking upon the Site of Work, to areas designated by the Owner.
3.3.11.2  The Contractor may erect, at its own expense, temporary buildings that will
remain its property. Remove such buildings and associated utility service
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lines upon completion of the Work, unless the Contractor requests and the
Owner provides written consent that it may abandon such buildings and
utilities in place.

3.3.11.3  Useonly established roadways or construct and use such temporary roadways
as may be authorized by the Owner. Do not allow load limits of vehicles
to exceed the limits prescribed by appropriate regulations or law. Provide
protection to road surfaces, curbs, sidewalks, trees, shrubbery, sprinkler s,
drainage structures and other like existing improvements to prevent damage
and repair any damage thereto at the expense of the Contractor.

3.3.11.4 The Owner may restrict the Contractor’'s entry to the site to specifically
assigned entrances and routes.

3.3.12 Separate Contracts. Additional Contractor responsibilities when the Owner
awards separate Contracts

3.3.12.1  The Owner reserves the right to award other contracts in connection with
other portions of the Project under these or similar contract conditions.

3.3.12.2  The Owner reserves the right to perform operations related to the Project with
the Owner’s own forces.

3.3.12.3  Under a separate contract, the conditions described herein continue to apply
except as may be amended by change order.

3.3.12.4  The Contractor shall cooperate with other Contractors employed on the project
by the Owner, including providing access to site and project information as
requested.

Article 4 — Article 4. Small Business (SB) Subcontracting Plan

4.1  General Description. The purpose of the Small Business (SB) Program is to promote
equal business opportunities for economically disadvantaged businesses to contract with
the HCC in accordance with the goals specified in HCC Small Business Requirements.

411 State agencies are required by statute to make a good faith effort to assist SBs
in participating in contract awards issued by the State. 1 TAC §111.11-111.28,
outline the state’s policy to encourage outreach to and potential utilization of
SBs in state contracting opportunities through race, ethnic and gender neutral
means.

41.2 A Contractor who contracts with the HCC in an amount of $100,000 is required to
make a good faith effort to award subcontracts to SBs in accordance with HCC
Board policy by submitting a SB Subcontracting Plan at the time of bidding and
complying with the SB Subcontracting Plan after it is accepted by the Owner and
during the term of the contract.
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4.2 Compliance with Approved SB Subcontracting Plan. Contractor, having been awarded
this Contract in part by complying with the SB Program policies, hereby covenants to
continue to comply with the SB Program as follows:

4.2.1

422

423

424

4.2.5

4.2.6

Prior to substituting a SB Subcontracting Plan the Contractor will promptly notify
the Owner in the event a change is required for any reason; the Owner must
approve and accept the substituted SB Subcontracting Plan.

Conduct the good faith effort activities required and provide the Owner with
necessary documentation to justify approval of a change to the approved SB
Subcontracting Plan.

Cooperate in the execution of a Change Order or such other approval of the
change in the SB Subcontracting Plans as the Contractor and Owner may agree
to.

Maintainand make available to Owneruponrequestbusiness records documenting
compliance with the accepted SB Subcontracting Plan.

Upon receipt of payment for performance of Work, submit to Owner a compliance
report, in the format required by the Owner that demonstrates Contractor’s
performance of the SB Subcontracting Plan.

Promptly and accurately explain and provide supplemental information to Owner
to assist in the Owner’s investigation of the Contractor’s good faith effort to fulfill
the SB Subcontracting Plan and the requirements under 1 TAC §111.14.

4.3 Failure to Demonstrate Good Faith Effort. Upon a determination by Owner that Contractor
has failed to demonstrate a good faith effort to fulfill the SB Subcontracting Plan or any
contract covenant detailed above, the Owner may, in addition to all other remedies
available to it, may bar the Contractor from future contracting opportunities with the

Owner.

Article 5 — Bonds & Insurance

5.1  Construction Bonds. The Contractor is required to tender to Owner, prior to commencing
the Work, performance and payment bonds, as required by Tex. Gov’t Code, Chapter

2253.

5.1.1 A Performance Bond is required if the Contract Price is in excess of $100,000.
The Performance Bond is solely for the protection of the Owner. The Performance
Bond is to be for the Contract Sum to guarantee the faithful performance of the
Work in accordance with the Contract Documents. The form of the bond shall be
approved by the bond approved by Attorney General of Texas. The Performance

Bond shall be effective through the Contractor’s warranty period.
51.2 A Payment Bond is required if the Contract Price is in excess of $25,000. The
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51.7

payment bond is to be for the Contract Sum and is payable to the Owner solely
for the protection and use of payment bond beneficiaries who have a direct
contractual relationship with the Contractor or a Subcontractor. The form of the
bond shall be the bond approved by the Attorney General of Texas.

Bond Requirements. Each bond shall be executed by a corporate surety or sureties
authorized to do business in the State of Texas and acceptable to the Owner, on
the Owner’s form, and in compliance with the relevant provisions of the Texas
Insurance Code. If any bond is for more than 10 percent of the surety’s capital
and surplus, the Owner may require certification that the company has reinsured
the excess portion with one or more reinsurers authorized to do business in the
State. A reinsurer may not reinsure for more than 10 percent of its capital and
surplus. If a surety upon a bond loses its authority to do business in the State,
the Contractor shall, within thirty (30) days after such loss, furnish a replacement
bond at no added cost to the Owner.

Power of Attorney. Each bond shall be accompanied by a valid Power—of—
Attorney (issued by the surety company and attached, signed and sealed with
the corporate embosses seal, to the bond) authorizing the attorney in fact who
signs the bond to commit the company to the terms of the bond, and stating any
limit in the amount for which the attorney can issue a single bond.

Bond Indemnification. The process of requiring and accepting bonds and making
claims thereunder shall be conducted in compliance with Tex. Gov’t Code, Chapter
2253. IF FOR ANY REASON A STATUTORY PAYMENT OR PERFORMANCE
BOND IS NOT HONORED BY THE SURETY, THE CONTRACTOR SHALL
FULLY INDEMNIFY AND HOLD THE OWNER HARMLESS OF AND FROM ANY
COSTS, LOSSES, OBLIGATIONS OR LIABILITIES IT INCURS AS A RESULT.

Furnishing Bond Information. Owner shall furnish certified copies of the payment
bond and the related Contract to any qualified person seeking copies who
complies with Tex. Gov’'t Code, §2253.026.

Claims on Payment Bonds. Claims on payment bonds must be sent directly to
the Contractor and his surety in accordance with Tex. Gov’t Code § 2253.041. All
Payment Bond claimants are cautioned that no lien exists on the funds unpaid to
the Contractor on such Contract, and that reliance on notices sent to the Owner
may result in loss of their rights against the Contractor and/or his surety. The
Owner is not responsible in any manner to a claimant for collection of unpaid bills,
and accepts no such responsibility because of any representation by any agent
or employee.

Payment Claims when Payment Bond not Required. The rights of Subcontractors
regarding payment are governed by Tex. Prop. Code, §§ 53.231 — 53.239 when
the value of the Contract between the Owner and the Contractor is less than
$25,000.00. These provisions set out the requirements for filing a valid lien on
funds unpaid to the Contractor as of the time of filing the claim, actions necessary
to release the lien and satisfaction of such claim.
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51.9 Sureties shall be listed on the US Department of the Treasury’s Listing Approved

5.2

Sureties stating companies holding Certificates of Authority as A— acceptable
sureties on Federal Bonds and acceptable reinsuring companies (Department
Circular 570).

Insurance Requirements.

The Contractor shall carry insurance in the types and amounts indicated in this Article
for the duration of the Contract. The required insurance shall include coverage for
Owner’s property in the care, custody and control of Contractor prior to construction,
during construction and during the warranty period. The insurance shall be evidenced by
delivery to the Owner of certificates of insurance executed by the insurer or its authorized
agent stating coverages, limits, expiration dates and compliance with all applicable
required provisions. Upon request, the Owner, and/or its agents, shall be entitled to
receive without expense, copies of the policies and all endorsements. The Contractor
shall update all expired policies prior to submission for monthly payment. Failure to
update policies shall be reason for withholding of payment until renewal is provided to
the Owner.

5.2.1 The Contractor shall provide and maintain the insurance coverage with the

minimum amounts described below until the end of the warranty period unless
otherwise stated in Supplementary General Conditions. Failure to maintain
insurance coverage, as required, is grounds for Suspension of Work for Cause
pursuant to Article 14. The Contractor will be notified of the date on which the
Builder’s Risk insurance policy may be terminated through Substantial Completion
Notices, Acceptance Notices and/or other means as deemed appropriate by the
Owner.

5.2.2 Coverage shall be written on an occurrence basis by companies authorized and

admitted to do business in the State of Texas and rated A— or better by A.M. Best
Company or otherwise acceptable to Owner.

5.2.21 Insurance coverage required includes:

52211 Workers’ Compensation. Insurance with limits as required by the Texas
Workers’ Compensation Act, with the policy endorsed to provide a waiver
of subrogation as to the Owner, Employer’s Liability insurance of not less
then:

$1,000,000 each accident
$1,000,000 disease each employee
$1,000,000 disease policy limit

52.21.2 CommercialGeneralLiabilityInsurance.IncludingIndependentContractor’s
liability, Products and Completed Operations and Contractual Liability,
covering, but not limited to, the liability assumed under the indemnification
provisions of this contract, fully insuring Contractor’s (or Subcontractors)
liability for bodily injury and property damage with a combined bodily injury
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52213

52214

52215

(including death) and property damage minimum limit of :

$1,000,000 per occurrence
$1,000,000 general aggregate
$1,000,000 products and completed operations aggregate

Coverage shall be on an “occurrence” basis.

The policy shall include coverage extended to apply to completed
operations and explosion, collapse, underground hazards. The policy
shall include endorsement CG2503 Amendment-Aggregate Limits of
Insurance (Per Project) or its equivalent.

Asbestos Abatement Liability Insurance, including coverage for liability
arising from the encapsulation, removal, handling, storage, transportation,
and disposal of asbestos containing materials. *This requirement applies
if the Work or the Project includes asbestos containing materials.

The Combined single limit for bodily injury and property damage will be a
minimum of $1,000,000 per occurrence.

*Specific Requirement for Claims—Made Form: Required period of
coverage will be determined by the following formula: Continuous
coverage for life of the contract, plus one (1) year (to provide coverage
for the warranty period), and an extended discovery period for a
minimum of five (5) years which shall begin at the end of the warranty
period.

If this contract is for asbestos abatement only, the All-Risk Builder’s Risk
or All-Risk Installation Floater (e) is not required.

Comprehensive Automobile Liability Insurance, covering owned, hired,
and non—owned vehicles, with a combined bodily injury (including death)
and property damage minimum limit of $1,000,000 per occurrence. No
aggregate shall be permitted for this type of coverage.

Such insurance is to include coverage for loading and unloading
hazards.

AllRisk Builder’s Risk Insurance (orAll Risk Installation Floater forinstances
in which the projectinvolves solely the installation of equipment). Coverage
shall be All-Risk, including, but not limited to, Fire, Extended Coverage,
Vandalism and Malicious Mischief, Flood, Earthquake, Theft and damage
resulting from faulty workmanship, design or materials. If Builder’s Risk,
limit shall be equal to 100 percent of the contract. If Installation Floater,
limit shall be equal to 100 percent of the contract cost. The policy shall be
written jointly in the names of the Owner, the Contractor, Subcontractors
and, Subsubcontractors shall be named as additional insured. The policy
shall have endorsements as follows:

5.2.2.1.51 This insurance shall be specific as to coverage and not contributing

insurance with any permanent insurance maintained on the
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property.

5.2.2.15.2 This insurance shall not contain an occupancy clause suspending

or reducing coverage should the Owner occupy, or begin beneficial
occupancy before the Owner has accepted final completion.

522153 Loss, if any, shall be adjusted with and made payable to the Owner
as Trustee for the insureds as their interests may appear; the right of
subrogation under the Builder’s Risk policy shall be waived as to the
Owner. The Owner shall be named as Loss Payee. For renovation
projects or projects that involve portions of work contained within an
existing structure, refer to Special Conditions for possible additional
Builder’s Risk insurance requirements.

52216 “‘Umbrella” Liability Insurance. The Contractor shall obtain, pay for and
maintain umbrella liability insurance during the contract term, insuring
the Contractor (or Subcontractor) for an amount of not less than amount
specified in the Supplementary General Conditions or Special Conditions
that provides coverage at least as broad as and applies in excess and
follows form of the primary liability coverages required hereinabove. The
policy shall provide “drop down” coverage where underlying primary
insurance coverage limits are insufficient or exhausted.

If this contract is for asbestos abatement only, the “Umbrella” Excess
Liability is not required

5.2.3 Policies must include the following clauses, as applicable:

5.2.3.1 This insurance shall not be canceled, materially changed, or non-renewed
until after thirty (30) days prior written notice has been given to the Owner.

5.23.2 It is agreed that the Contractor’s insurance shall be deemed primary with
respect to any insurance or self insurance carried by the Owner for liability
arising out of operations under the Contract with the Owner.

5.2.3.3 The Owner, its officials, directors, employees, representatives, and volunteers
are added as additional insureds as respects operations and activities of, or
on behalf of the named insured performed under contract with the Owner.
The additional insured status must cover completed operations as well. This
is not applicable to the workers’ compensation policy.

5234 The workers’ compensation and employers’ liability policy will provide a waiver
of subrogation in favor of the Owner.

524 Without limiting any of the other obligations or liabilities of the Contractor, the
Contractor shall require each Subcontractor performing work under the Contract,
at the Subcontractor’s own expense, to maintain during the term of the Contract,
the same stipulated minimum insurance including the required provisions and
additional policy conditions as shown above. As an alternative, the Contractor may
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include its Subcontractors as additional insured on its own coverage as prescribed
under these requirements. The Contractor’s certificate of insurance shall note
in such event that the Subcontractors are included as additional insured’s and
that Contractor agrees to provide Workers’ Compensation for the Subcontractors
and their employees. The Contractor shall obtain and monitor the certificates
of insurance from each Subcontractor in order to assure compliance with the
insurance requirements. The Contractor must retain the certificates of insurance
for the duration of the Contract plus 5 years and shall have the responsibility of
enforcing these insurance requirements among its Subcontractors. The Owner
shall be entitled, upon request and without expense, to receive copies of these
certificates.

5.2.5 Workers’ Compensation Insurance Coverage must meetthe statutory requirements
of the Tex. Lab. Code, §401.011(44) and specific to construction projects for public
entities as required by Tex. Lab. Code, §406.096.

A. Definitions:

Certificate of coverage (“certificate”)— A copy of a certificate of insurance, a certificate of
authority to self—insure issued by the commission, or a coverage agreement (TWCC-
81, TWCC-82, TWCC-83, or TWCC—-84), showing statutory workers’ compensation
insurance coverage for the person’s or entity’s employees providing services on a project,
for the duration of the project.

Duration of the project — includes the time from the beginning of the work on the project
until the Contractor’s/person’s work on the project has been completed and accepted by
the governmental entity.

Persons providing services on the project (“Subcontractor” in §406.096) — includes all
persons or entities performing all or part of the services the Contractor has undertaken
to perform on the project, regardless of whether that person contracted directly with
the Contractor and regardless of whether that person has employees. This includes,
without limitation, independent Contractors, Subcontractors, leasing companies, motor
carriers, owner—operators, employees of any such entity, or employees of any entity
which furnishes persons to provide services on the project. “Services” include, without
limitation, providing, hauling, or delivering equipment or materials, or providing labor,
transportation, or other service related to a project. “Services” does not include activities
unrelated to the project, such as food/beverage vendors, office supply deliveries, and
delivery of portable toilets.

B. The Contractor shall provide coverage, based on proper reporting of classification
codes and payroll amounts and filing of any coverage agreements, which meets the
statutory requirements of Texas Labor Code, Section 401.011(44) for all employees of
the Contractor providing services on the project, for the duration of the project.

C. The Contractor must provide a certificate of coverage to the governmental entity prior to
being awarded the contract.
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D. If the coverage period shown on the Contractor’s current certificate of coverage ends

during the duration of the project, the Contractor must, prior to the end of the coverage
period, file a new certificate of coverage with the governmental entity showing that
coverage has been extended.

E. The Contractor shall obtain from each person providing services on a project, and provide
to the governmental entity:

(1) a certificate of coverage, prior to that person beginning work on the project, so the
governmental entity will have on file certificates of coverage showing coverage for
all persons providing services on the project; and

(2) no later than seven days after receipt by the Contractor, a new certificate of
coverage showing extension of coverage, if the coverage period shown on the
current certificate of coverage ends during the duration of the project.

F. The Contractor shall retain all required certificates of coverage for the duration of the
project and for one year thereafter.

G.  The Contractor shall notify the governmental entity in writing by certified mail or personal
delivery, within 10 days after the Contractor knew or should have known, of any change
that materially affects the provision of coverage of any person providing services on the
project.

H.  The Contractor shall post on each project site a notice, in the text, form and manner
prescribed by the Texas Workers’ Compensation Commission, informing all persons
providing services on the project that they are required to be covered, and stating how a
person may verify coverage and report lack of coverage.

. The Contractor shall contractually require each person with whom it contracts to provide
services on a project, to:

(1) provide coverage, based on proper reporting of classification codes and payroll
amounts and filing of any coverage agreements, which meets the statutory
requirements of Texas Labor Code, Section 401.011(44) for all of its employees
providing services on the project, for the duration of the project;

(2) provide to the Contractor, prior to that person beginning work on the project, a
certificate of coverage showing that coverage is being provided for all employees
of the person providing services on the project, for the duration of the project;

(3) provide the Contractor, prior to the end of the coverage period, a new certificate
of coverage showing extension of coverage, if the coverage period shown on the
current certificate of coverage ends during the duration of the project;

(4) obtain from each other person with whom it contracts, and provide to the
Contractor:
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(@) a certificate of coverage, prior to the other person beginning work on the
project; and

(b) a new certificate of coverage showing extension of coverage, prior to the
end of the coverage period, if the coverage period shown on the current
certificate of coverage ends during the duration of the project;

(5) retain all required certificates of coverage on file for the duration of the project and
for one year thereafter;

(6) notify the governmental entity in writing by certified mail or personal delivery, within
10 days after the person knew or should have known, of any change that materially
affects the provision of coverage of any person providing services on the project;
and

(7) contractually require each person with whom it contracts, to perform as required by
paragraphs (1) — (7), with the certificates of coverage to be provided to the person
for whom they are providing services.

By signing this contract or providing or causing to be provided a certificate of coverage, the
Contractor is representing to the governmental entity that all employees of the Contractor
who will provide services on the project will be covered by workers’ compensation
coverage for the duration of the project, that the coverage will be based on proper
reporting of classification codes and payroll amounts, and that all coverage agreements
will be filed with the appropriate insurance carrier or, in the case of a self-insured, with
the commission’s Division of Self—Insurance Regulation. Providing false or misleading
information may subject the Contractor to administrative penalties, criminal penalties,
civil penalties, or other civil actions.

The Contractor’s failure to comply with any of these provisions is a breach of contract by
the Contractor which entitles the governmental entity to declare the contract void if the
Contractor does not remedy the breach within ten days after receipt of notice of breach
from the governmental entity.

Article 6 — Contract Documents

6.1

Drawings and Specifications

6.1.1 Copies Furnished. The Contractor will be furnished, free of charge, the number of

complete sets of the Drawings and Specifications as provided in the Supplementary
General Conditions or Special Conditions. Additional complete sets of Drawings
and Specifications, if requested, will be furnished at reproduction cost to the one
requesting such additional sets.

6.1.2 Ownership of Drawings and Specifications. All Drawings, Specifications and copies

thereof furnished by the AE are to remain A/E’s property. These documents are
not to be used on any other project, and with the exception of one Contract set
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6.1.5

6.1.6.1

6.1.6.2

6.1.6.3

6.1.6.4

6.1.6.5

for each party to the Contract, are to be returned to the Architect/Engineer, upon
request, following completion of the Work.

Interrelation of Documents. The Contract Documents as referenced in the
Agreement between the Owner and the Contractor are complimentary, and what
is required by one shall be as binding as if required by all.

Resolution of Conflicts in Documents. Where conflicts may exist between and/
or within the Contract Documents, the higher quality, greater quantity, more
restrictive, and/or more expensive requirement shall be required. The Contractor
shall notify the AE and the ODR of any conflict before executing the work in
question.

Contractor’'s Duty to Review Contract Documents. In order to facilitate its
responsibilities for completion of the Work in accordance with and as reasonably
inferable from the Contract Documents, prior to pricing or commencing the Work,
the Contractor shall examine and compare the Contract Documents, information
furnished by the Owner, relevant field measurements made by the Contractor
and any visible or reasonably anticipated conditions at the site affecting the Work.
This duty extends throughout the construction phase prior to commencing each
particular work activity and/or installation.

Discrepancies and Omissions in Drawings and Specifications

The Owner does not warrant or make any representations as to the accuracy
or completeness of the information furnished to the Contractor by the Owner.
The Contractor shall promptly report to the ODR and to the AE the discovery
of any apparent error, omission or inconsistency in the Contract Documents
prior to execution of the Work.

It is recognized that the Contractor is not acting in the capacity of a licensed
design professional, unless it is performing as a Design—Build firm.

Itis further recognized that the Contractor’s examination of contract documents
is to facilitate construction and does not create an affirmative responsibility
to detect errors, omissions or inconsistencies or to ascertain compliance with
applicable laws, building codes or regulations, unless it is performing as a
Design—Build firm or a Contractor.

When performing as a Design—Build firm, the Contractor has sole responsibility
for discrepancies, errors, and omissions in the drawings and specifications.

When performing as a Contractor, the Contractor has a shared responsibility
for discovery and resolution of discrepancies, errors, and omissions in the
Contract Documents. In such case, the Contractor’s responsibility pertains
to review, coordination, and recommendation of resolution strategies within
budget constraints, but does not establish a liability for design.
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6.1.6.6 The Contractor has no liability for errors, omissions, or inconsistencies unless
the Contractor knowingly failed to report a recognized problem to the Owner or
the Work is executed under a Design—Build or Contractor contract as outlined
above. Should the Contractor fail to perform the examination and reporting
obligations of these provisions, the Contractor is responsible for avoidable
costs, direct, and/or consequential damages.

6.2 Requirements for Record Documents
Maintain at the Site one copy of all Drawings, Specifications, addenda, approved
Submittals, Contract modifications, and all Project correspondence. Keep current
and maintain Drawings and Specifications in good order with postings and markings
to record actual conditions of Work and show and reference all changes made during
construction. Provide Owner and AE access to these documents.

6.2.1 Maintain this record set of Drawings and Specifications which reflect the “As
Constructed” conditions and representations of the Work performed, whether
it be directed by addendum, Change Order or otherwise. Make available all
records prescribed herein for reference and examination by the Owner and its
representatives and agents.

6.2.2 Update the “As—Constructed” Drawings and Specifications monthly prior to
submission of periodic partial pay estimates. Failure to maintain such records
constitutes cause for denial of a progress payment otherwise due.

6.2.3 Prior to requesting Substantial Completion Inspection by the ODR and AE, furnish
a complete set of the marked up “As—Constructed” set maintained at the site and
one photocopy of same. Concurrently with furnishing these record drawings,
furnish a preliminary copy of each operating and maintenance manual (O&M)
required by the Contract Documents, for review by the AE and the ODR.

6.2.4 Once determined acceptable, provide mylar prints of professionally drafted

“As—Constructed” drawings, along with electronic copy on CD, “As—Constructed”
specifications in bound volume(s) along with electronic copy on CD, two sets
of photocopies or prints of the mylar “As—Constructed” drawings, two sets of
operating and maintenance manuals, two sets of approved submittals, and other
record documents as required elsewhere in the Contract Documents. All electronic
copies shall be provided in a format acceptable to the ODR.

Article 7 — Construction Safety

7.1

General. It is the duty and responsibility of the Contractor and all of its Subcontractors
to be familiar with, enforce and comply with all requirements of Public Law 91-596, 29
U.S.C. §§651 et. seq., the Occupational Safety and Health Act of 1970, (OSHA) and all
amendments thereto. The Contractor shall prepare a Safety Plan specific to the Project
and submit it to the ODR and AE prior to commencing Work. In addition, the Contractor
and all of its Subcontractors shall comply with all applicable laws and regulations of any
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public body having jurisdiction for safety of persons or property to protect them from
damage, injury or loss and erect and maintain all necessary safeguards for such safety
and protection.

7.2 Notices. The Contractor shall provide notices as follows:

7.21

7.2.2

Notify owners of adjacent property including those that own or operate utility
services and/or underground facilities, and utility owners, when prosecution
of the Work may affect them or their facilities, and cooperate with them in the
protection, removal, relocation and replacement, and access to their facilities
and/or utilities.

Coordinate the exchange of material safety data sheets or other hazard
communication information required to be made available to or exchanged
between or among employers at the site in connection with laws and regulations.
Maintain a complete file of MSDS for all materials in use on site throughout the
construction phase and make such file available to the Owner and its agents as
requested.

7.3 Emergencies. Inany emergency affecting the safety of persons or property, the Contractor
shall act to minimize, mitigate, and prevent threatened damage, injury or loss.

7.3.1

7.3.2

7.3.3

7.3.4

Have authorized agents of Contractor respond immediately upon call at any time
of day or night when circumstances warrant the presence of Contractor to protect
the Work or adjacent property from damage or to take such action pertaining to
the Work as may be necessary to provide for the safety of the public.

Give the ODR and AE prompt notice of all such events.

If Contractor believes that any changes in the Work or variations from Contract
Documents have been caused by its emergency response, promptly notify the
Owner within 72 hours of the emergency response event.

Should Contractor fail to respond, Owner is authorized to direct other forces to
take action as necessary and Owner may deduct any cost of remedial action from
funds otherwise due the Contractor.

7.4 Injuries. In the event of an incident or accident involving outside medical care for an
individual on or near the Work, Contractor shall notify the ODR and other parties as may
be directed within twenty—four (24) hours of the event.

7.4.1

7.4.2

Record the location of the event and the circumstances surrounding it, by
using photography or other means, and gather witness statements and other
documentation which describes the event.

Supply the ODR and AE with an incident report no later than 36 hours after the
occurrence of the event. In the event of a catastrophic incident (one fatality or
three workers hospitalized), barricade and leave intact the scene of the incident
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until all investigations are complete. Afull set of incident investigation documents,
including facts, finding of cause, and remedial plans shall be provided within one
week after occurrence, unless otherwise directed by legal counsel. Contractor
shall provide the ODR with written notification within one week of such catastrophic
event if legal counsel delays submission of full report.

7.5 Environmental Safety. Upon encountering any previously unknown potentially hazardous
material, or other materials potentially contaminated by hazardous material, Contractor
shall immediately stop work activities impacted by the discovery, secure the affected
area, and notify the ODR immediately.

7.5.1 Bind all Subcontractors to the same duty.

752 Upon receiving such notice, the ODR will promptly engage qualified experts
to make such investigations and conduct such tests as may be reasonably
necessary to determine the existence or extent of any environmental hazard.
Upon completion of this investigation, the ODR will issue a written report to the
Contractor identifying the material(s) found and indicate any necessary steps to
be taken to treat, handle, transport or dispose of the material.

7.5.3 The Owner may hire third—party Contractors to perform any or all such steps.

7.5.4 Should compliance with the ODR’s instructions result in an increase in the
Contractor’s cost of performance, or delay the Work, the Owner will make an
equitable adjustment to the Contract price and/or the time of completion, and
modify the Contract in writing accordingly.

7.6 Trenching Plan. When the project requires excavation which either exceeds a depth

of four feet, or results in any worker’s upper body being positioned below grade level,
the Contractor is required to submit a trenching plan to the ODR prior to commencing
trenching operations. The plan is required to be prepared and sealed by a professional
engineer registered in the State of Texas, and employed by the Contractor. Said engineer
cannot be anyone who is otherwise either directly or indirectly engaged on this project.

Article 8 — Quality Control

8.1

8.2

Materials & Workmanship. The Contractor shall execute Work in a good and workmanlike
matter in accordance with the Contract Documents. The Contractor shall develop and
provide a Quality Control Plan specific to this project and acceptable to the Owner.
Where Contract Documents do not specify quality standards, complete and construct
all Work in compliance with generally accepted construction industry standards. Unless
otherwise specified, incorporate all new materials and equipment into the Work under
the Contract.

Testing

8.2.1 Contractor Testing. The Contractor is responsible for coordinating and paying
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8.2.11

8.2.1.2

8.2.1.3

8.2.14

8.2.2

8.2.3

8.2.4

8.2.41

8.2.4.2

8.24.3

8.24.4

for all routine and special tests required to confirm compliance with quality and
performance requirements of the Contract Documents. This “quality control”
testing shall include any particular testing required by the Specifications and the
following general tests.

Any test of basic material or fabricated equipment included as part of a
submittal for a required item in order to establish compliance with the Contract
Documents.

Any test of basic material or fabricated equipment offered as a substitute
for a specified item on which a test may be required in order to establish
compliance with the Contract Documents.

Routine, preliminary, start-up, pre—functional and operational testing of
building equipment and s as necessary to confirm operational compliance
with requirements of the Contract Documents.

All subsequent tests on original or replaced materials conducted as a result
of prior testing failure.

OwnerTesting. The Ownerreserves the rightto subject materials and sincorporated
into the Project to routine tests as may be specified or as deemed necessary by
the ODR or the AE to ensure compliance with the quality and/or performance
requirements of the Contract Documents and/or with laws, ordinances, rules,
regulations and/or orders of any public authority having jurisdiction. The results
of such “quality assurance” testing will be provided to the Contractor and, to the
extent provided, the Contractor may rely on findings.

All testing shall be performed in accordance with standard test procedures by
an accredited laboratory, or special consultant as appropriate, acceptable to
the Owner. Results of all tests shall be provided promptly to the ODR, Architect/
Engineer and the Contractor.

Non—Compliance (Test Results). Should any of the tests indicate that a material
and/or does not comply with the contract requirements, the burden of proof
remains with the Contractor, subject to:

Contractor selection and submission of the laboratory for Owner
acceptance.

Acceptance by the Owner of the quality and nature of tests.

All tests taken in the presence of the Architect/Engineer and/or ODR, or their
representatives.

If tests confirm that the material/s comply with Contract Documents, the
Owner will pay the cost of the test.
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8.24.5 If tests reveal noncompliance, the Contractor will pay those laboratory fees and

8.24.6

8.2.5

8.2.6

8.2.7

costs of that particular test and all future tests, of that failing Work, necessary
to eventually confirm compliance with Contract Documents.

Proof of noncompliance with the Contract Documents will make the Contractor
liable forany corrective action which the ODR determines appropriate, including
complete removal and replacement of non—compliant work or material.

Notice of Testing. The Contractor shall give the ODR and the AE timely notice
of its readiness and the date arranged so the ODR and AE may observe such
inspection, testing or approval.

Test Samples. The Contractor is responsible for providing samples of sufficient
size for test purposes and for coordinating such tests with their Work Progress
Schedule to avoid delay.

Covering Up Work — If the Contractor covers up any Work without providing
the Owner an opportunity to inspect, the Contractor shall, if requested by ODR,
uncover and recover the work at Contractor’s expense.

8.3  Submittals

8.3.1

8.3.1.1

8.3.1.2

Contractor’s Submittals. Submit with reasonable promptness consistent with the
Project Schedule and in orderly sequence all Shop Drawings, Samples, or other
information required by the Contract Documents, or subsequently required by
Change Order. Prior to submitting, the Contractor shall review each submittal
for compliance with Contract Documents and certify by approval stamp affixed
to each copy. Submittal data presented without the Contractor’s certification
will be returned without review or comment, and any delay resulting from such
certification is the Contractor’s responsibility.

Within twenty—one (21) calendar days of the effective date of the Notice
To Proceed with construction, submit to the ODR, and the AE, a submittal
schedule/register, organized by specification section, listing all items to be
furnished for review and approval by the Architect/Engineer and Owner.
The list shall include shop drawings, manufacturer’s literature, certificates of
compliance, materials samples, materials colors, guarantees, and all other
items identified throughout the specifications.

Indicate the type of item, contract requirements reference, and Contractor’s
scheduled dates for submitting the item along with the requested dates for
approval answers from the Architect/Engineer and Owner. The submittal
register shall indicate the projected dates for procurement of all included items
and shall be updated at least monthly with actual approval and procurement
dates. Show and allow a minimum of thirty (30) calendar days duration after
receipt by the Architect/Engineer and ODR for review and approval. If re—
submittal is required, allow a minimum of an additional fifteen (15) calendar
days for review. Submit the updated submittal register with each request for
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8.3.1.3

8.3.14

8.3.2

8.3.3

8.3.4

progress payment. The Owner may establish routine review procedures and
schedules for submittals at the preconstruction conference and/or elsewhere
in the Contract Documents. Failure to update and provide the submittal
schedule/register as required shall constitute cause for Owner to withhold
payment otherwise due.

Coordinate the submittal register with the Work Progress Schedule. Do
not schedule Work requiring a submittal to begin prior to scheduling review
and approval of the related submittal. Revise and/or update both schedules
monthly to ensure consistency and current project data. Provide to the ODR
the updated submittal register and schedule with each application for progress
payment. Refer to requirements for the Work Progress Schedule for inclusion
of procurement activities therein. Regardless, the submittal register shall
identify dates submitted and returned and shall be used to confirm status
and disposition of particular items submitted, including approval or other
action taken and other information not conveniently tracked through the Work
Progress Schedule.

By submitting Shop Drawings, Samples or other required information, the
Contractor represents and certifies that they have determined and verified all
applicable field measurements, field construction criteria, materials, catalog
numbers and similar data; and has checked and coordinated each Shop
Drawing and Sample with the requirements of the Work and the Contract
Documents.

Review of Submittals. AE and ODR review is only for conformance with the design
concept and the information provided in the Contract Documents. Responses to
submittals will be in writing. The approval of a separate item does not indicate
approval of an assembly in which the item functions. The approval of a submittal
does not relieve the Contractor of responsibility for any deviation from the
requirements of the Contract unless the Contractor informs the AE and ODR
of such deviation in a clear, conspicuous, and written manner on the submittal
transmittal and at the time of submission, and obtains the Owner’s written specific
approval of the particular deviation.

Correction and Resubmission. Make any corrections required to a submittal and
resubmit the required number of corrected copies promptly so as to avoid delay,
until submittal approval. Direct attention in writing to the AE and the ODR, when
applicable, to any new revisions other than the corrections requested on previous
submissions.

Limits on Shop Drawing Approvals. The Contractor shall not commence any
Work requiring a submittal until approval of the submittal. Construct all such
work in accordance with approved submittals. Approval of Shop Drawings and
Samples is not authorization to Contractor to perform extra work or changed work
unless authorized through a Change Order. The AE’s and ODR’s approval, if any,
does not relieve Contractor from responsibility for defects in the Work resulting
from errors or omissions of any kind on the submittal, regardless of any approval
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action.

8.3.5 No Substitutions Without Approval. The ODR and the AE may receive and

8.3.5.1

8.3.5.2

8.3.5.3

8.3.54

8.3.5.5

8.3.5.6

8.3.5.7

8.3.5.8

8.3.5.9

8.3.6

consider the Contractor’s request for substitution when the Contractor agrees to
reimburse the Owner for review costs and satisfies 8.3.5.1, 8.3.5.2, and 8.3.5.3
in combination with one or more of the items in 8.3.5.4 through 8.3.5.11 of the
following conditions, as determined by the Owner. If the Contractor does not
satisfy these conditions, the ODR and AE will return the request without action
except to record noncompliance with these requirements. The Owner will not
consider the request if the Contractor cannot provide the product or method
because of failure to pursue the Work promptly or coordinate activities properly.

The Contract Documents do not require extensive revisions.

Proposed changes are in keeping with the general intent of the Contract
Documents and the design intent of the AE and do not result in an increase
in cost to the Owner.

The request is timely, fully documented, and properly submitted.

The Contractor cannot provide the specified product, assembly or method of
construction within the Contract Time.

The request directly relates to an “or—equal” clause or similar language in the
Contract Documents.

The request directly relates to a “product design standard” or “performance
standard” clause in the Contract Documents.

The requested substitution offers the Owner a substantial advantage in cost,
time, energy conservation or other considerations, after deducting additional
responsibilities the Owner must assume.

The specified product or method of construction cannot receive necessary
approval by an authority having jurisdiction, and the ODR can approve the
requested substitution.

The Contractor cannot provide the specified product, assembly or method of
construction in a manner that is compatible with other materials and where
the Contractor certifies that the substitution will overcome the incompatibility.

Unauthorized Substitutions at Contractor’s Risk. The Contractor is financially
responsible for any additional costs or delays resulting from using materials,
equipment or fixtures other than those specified. The Contractor shall reimburse
the Owner for any increased design or contract administration costs resulting
from such unauthorized substitutions.
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8.4 Field Mock—up

8.4.1 Mockups shall be constructed prior to commencement of a specified scope of
work to confirm acceptable workmanship.

8.4.1.1 As a minimum, field mock—ups shall be constructed for roofing s, exterior
veneer / finishes, glazing, and any other Work requiring a mock—up as
identified throughout the Contract Documents. Mockups for s not part of the
project scope shall not be required.

8.4.1.2 Mock—ups may be incorporated into the Work if allowed by the Contract
Documents and if acceptable to the ODR. If mock—ups are freestanding, they
shall remain in place until otherwise directed by the Owner.

8.4.1.3 The Contractor shall include field mock—ups in their Work Progress Schedule
and shall notify the ODR and Architect/Engineer of readiness for review
sufficiently in advance to coordinate review without delay.

8.5 Inspection During Construction

8.5.1 The Contractor shall provide sufficient, safe, and proper facilities, including
equipment as necessary for safe access, at all reasonable times for observation
and/or inspection of the Work by the Owner and its agents.

8.5.2 The Contractor shall not cover up any work with finishing materials or other
building components prior to providing the Owner and its agents an opportunity
to perform an inspection of the Work.

8.5.2.1 Should corrections of the Work be required for approval, do not cover up
corrected Work until the Owner indicates approval.

8522 Provide notification of at least five (5) working days or otherwise as mutually
agreed, to the ODR of the anticipated need for a cover up inspection. Should
the ODR fail to make the necessary inspection within the agreed period, the
Contractor may proceed with cover up Work, butis not relieved of responsibility
for Work to comply with requirements of the Contract Documents.

Article 9 — Project Scheduling Requirements

9.1 Contract Time. TIME IS AN ESSENTIAL ELEMENT OF THE CONTRACT. The Contract
Time is the time between the dates indicated in the Notice to Proceed for commencement
of the Work and for achieving Substantial Completion and Final Completion. The Contract
Time can be modified only by Change Order.

Failure to achieve Substantial Completion within the Contract Time, Final Completion
within thirty (30) days following Substantial Completion or as otherwise agreed to in
writing will cause damage to the Owner and may subject the Contractor to Liquidated
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9.2

9.3

Damages as provided in the Contract Documents.

Notice to Proceed. The Owner will issue a Notice to Proceed which shall state the dates
for beginning Work and for achieving Substantial Completion and Final Completion of
the Work.

Work Progress Schedule. Referto Special Conditionsand Division 1 General Administration
Specifications for additional schedule requirements. This Article pertains to construction
phase schedules. Additional requirements for design phase scheduling for Contractor
and Design Build contracts are outlined in Division 1 Project Planning and Scheduling
Specification. Unless indicated otherwise in those documents, Contractor shall submit
their initial Work Progress Schedule for the Work in relation to the entire Project not later
than twenty—one (21) days after the effective date of the Notice to Proceed to the ODR
and the AE. Unless otherwise indicated in the Contract Documents, the Work Progress
Schedule shall be computerized Critical Path Method (CPM) with full reporting capability.
This initial schedule shall indicate the dates for starting and completing the various
aspects required to complete the Work, including mobilization, procurement, installation,
testing, inspection, and acceptance of all the Work of the Contract. When acceptable to
the Owner, the initially accepted schedule shall be the Baseline Schedule for comparison
to actual conditions throughout the contract duration.

9.3.1 Schedule Requirements. Submit electronic and paper copy of the initial Work

Progress Schedule reflecting accurate and reliable representations of the planned
progress of the Work, the Work to date if any, and of the Contractor’s actual plans
for its completion. Organize and provide adequate detail so the Schedule is
capable of measuring and forecasting the effect of delaying events on completed
and uncompleted activities.

9.3.1.1 Re—submit initial Schedule as required to address review comments from AE
and ODR until such Schedule is accepted as the Baseline Schedule.

9.3.1.2 Submittal of a schedule, schedule revision or schedule update constitutes
the Contractor’s representation to the Owner of the accurate depiction of all
progress to date and that the Contractor will follow the schedule as submitted
in performing the Work.

9.3.2 Schedule Updates. Update the Work Progress Schedule and the Submittal

Schedule monthly, as a minimum, to reflect progress to date and current plans for
completing the Work, and submit paper and electronic copy of the update to the AE
and ODR as directed. The Owner has no duty to make progress payments unless
accompanied by the updated Work Progress Schedule. Show the anticipated date
of completion reflecting all extensions of time granted through Change Order as
of the date of the update. The Contractor may revise the Progress Schedule logic
only with the Owner’s concurrence when in the Contractor’s judgment it becomes
necessary for the management of the Work. Identify all proposed changes to
schedule logic to Owner and to the AE via an Executive Summary accompanying
the updated schedule for review prior to implementation of revisions.
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9.3.3 The Work Progress Schedule is for the Contractor’s use in managing the Work

9.3.3.1

9.3.3.2

9.3.3.3

and submittal of the Schedule, and successive updates or revisions, is for the
information of the Owner and to demonstrate that the Contractor has complied
with requirements for planning the Work. The Owner’s acceptance of a schedule,
schedule update or revision constitutes the Owner’s agreement to coordinate its
own activities with the Contractor’s activities as shown on the schedule.

Acceptance of the Work Progress Schedule, or update and/or revision thereto
does not indicate any approval of the Contractor’s proposed sequences and
duration.

Acceptance of a Work Progress Schedule update or revision indicating early or
late completion does not constitute the Owner’s consent, alter the terms of the
Contract, or waive either the Contractor’s responsibility for timely completion
or the Owner’s right to damages for the Contractor’s failure to do so.

The Contractor’s scheduled dates for completion of any activity or the entire
Work do not constitute a change in terms of the contract. Change Orders are
the only method of modifying the completion Date(s) and Contract time.

9.4 Ownership of Float. Unless indicated otherwise in the Contract Documents, the Contractor
shall develop the schedule and their execution plan to provide a minimum of 10 percent
total float at the project level at acceptance of the Baseline Schedule. Float time contained
in the Work Progress Schedule is not for the exclusive benefit of the Contractor or the
Owner, but belongs to the Project and may be consumed by either party as needed on
a first-used basis.

9.5 Completion of Work. The Contractor is accountable for completing the Work in the time
stated in the Contract, or as otherwise amended by Change Order.

9.5.1 If, in the judgment of the Owner, the work is behind schedule and the rate of
placement of work is inadequate to regain scheduled progress to insure timely
completion of the entire work or a separable portion thereof, the Contractor, when
so informed by the Owner, shall immediately take action to increase the rate of
work placement by:

9.5.1.1 An increase in working forces.

9.5.1.2 An increase in equipment or tools.

9.5.1.3 An increase in hours of work or number of shifts.
9.51.4 Expedite delivery of materials.

9.5.1.5 Other action proposed if acceptable to Owner.

9.5.2 Within ten (10) calendar days after such notice from the ODR, the Contractor
shall notify the ODR in writing of the specific measures taken and/or planned to
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increase the rate of progress. Include an estimate as to the date of scheduled
progress recovery and an updated Work Progress Schedule illustrating the
Contractor’s plan for achieving timely completion of the project. Should the ODR
deem the plan of action inadequate, take additional steps or make adjustments
as necessary to its plan of action until it meets with the ODR’s approval.

9.6 Modification of the Contract Time

9.6.1 Delays and extension of time as hereinafter described are valid only if executed
in accordance with provisions set forth in Article 11.

9.6.2 When a delay defined herein as excusable prevents the Contractor from
completing the Work within the Contract Time, the Contractor is entitled to an
extension of time. The Owner will make an equitable adjustment and extend the
number of calendar days lost because of excusable delay, as measured by the
Contractor’s progress schedule. All extensions of time will be granted in calendar
days. In no event, however, will an extension of time be granted for delays that
merely extend the duration of non—critical activities, or which only consume float
without delaying the project completion date.

9.6.2.1 ‘A Weather Day” is a day on which the Contractor’s current schedule indicates
Work is to be done, and on which inclement weather and related site conditions
prevent the Contractor from performing seven continuous hours of Work
between the hours of 7:00 a.m. and 6:00 p.m. Weather days are excusable
delays. When weather conditions at the site prevent work from proceeding,
immediately notify the ODR for confirmation of the conditions. At the end
of each calendar month, submit to the ODR and AE a list of Weather Days
occurring in that month along with documentation of the impact on critical
activities. Based on confirmation by the ODR, any time extension granted
will be issued by Change Order. If the Contractor and Owner cannot agree
on the time extension, the Owner may issue a ULCO for fair and reasonable
time extension.
9.6.2.2 Excusable Delay. The Contractor is entitled to an equitable adjustment of
time, issued via change order, for delays caused by the following:
9.6.2.21 Errors, omissions and imperfections in design which the AE corrects by

means of changes in the drawings and specifications.

9.6.2.2.2 Unanticipated physical conditions at the Site which the AE corrects by

means of changes to the drawings and specifications or for which the
ODR directs changes in the Work identified in the Contract Documents.

9.6.2.2.3 Changes in the Work that effect activities identified in the Contractor’s

schedule as “critical” to completion of the entire Work, if such changes are
ordered by the ODR or the AE.

9.6.2.2.4 Suspension of Work for unexpected natural events (sometimes called
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“acts of God”), civil unrest, strikes or other events which are not within the
reasonable control of the Contractor.

9.6.2.2.5 Suspension of Work for convenience of the ODR, which prevents
Contractor from completing the Work within the Contract Time.

9.6.3 The Contractor’s relief in the event of such delays is the time impact to the critical

9.7

9.8

9.9

path as determined by analysis of the Contractor’s schedule. In the event that
the Contractor incurs additional direct costs because of the delay, they are to be
determined pursuant to the provisions of Article 11.

No Damages for Delay. The Contractor has no claim for monetary damages for delay or
hindrances to the work from any cause except when the delay is solely caused by the
Owner.

Concurrent Delay. When the completion of the Work is simultaneously delayed by an
excusable delay and a delay arising from a cause not designated as excusable, the
Contractor may not be entitled to a time extension for the period of concurrent delay

Other Time Extension Requests. Time extensions requested in association with changes
to the Work directed or requested by the Owner shall be included with the Contractor’s
proposed costs for such change. Time extensions requested for inclement weather are
covered by paragraph 9.6.2.1 above. If the Contractor believes that the completion of
the Work is delayed by a circumstance other than for changes directed to the Work or
weather, they shall give the ODR written notice, stating the nature of the delay and the
activities potentially affected, within five (5) calendar days after the onset of the event or
circumstance giving rise to the excusable delay. Provide sufficient written evidence to
document the delay. In the case of a continuing cause of delay, only one notice of delay
is necessary. State claims for extensions of time in numbers of whole or half calendar
days.

9.9.1 Within ten (10) calendar days after the cessation of the delay, the Contractor shall

formalize its request for extension of time in writing to include a full analysis of the
schedule impact of the delay and substantiation of the excusable nature of the
delay. All Changes to the Contract Time or made as a result of such claims is by
Change Order, as set forth in Article 11.

9.9.2 No extension of time releases the Contractor or the Surety furnishing a performance

or payment bond from any obligations under the contract or such a bond. Those
obligations remain in full force until the discharge of the Contract.

9.9.3 Contents of Time Extension Requests. Provide with each Time Extension Request

a quantitative demonstration of the impact of the delay on project completion time,
based on the Work Progress Schedule. Include with Time Extension Requests a
reasonably detailed narrative setting forth:

9.9.3.1 The nature of the delay and its cause; the basis of the Contractor’s claim of
entitlement to a time extension.
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9.9.3.2 Documentation of the actual impacts of the claimed delay on the critical path
indicated in the Contractor’s Work Progress Schedule, and any concurrent
delays.

9.9.3.3 Description and documentation of steps taken by the Contractor to mitigate
the effect of the claimed delay, including, when appropriate, the modification
of the Work Progress Schedule.

994 Owner’s Response. The Owner will respond to the Time Extension Request by
providing to the Contractor written notice of the number of days granted, if any,
and giving its reason if this number differs from the number of days requested by
the Contractor.

9.9.4.1 The Owner will not grant time extensions for delays that do not affect the
Contract Completion Date.

9.94.2 The Owner will respond to each properly submitted Time Extension Request
within fifteen (15) calendar days following receipt. If the Owner cannot
reasonably make a determination about the Contractor’s entitlement to a
time extension within that time, the Owner will notify the Contractor in writing.
Unless otherwise agreed by the Contractor, the Owner has no more than
fifteen (15) additional calendar days to prepare a final response. If the Owner
fails to respond within forty—five (45) calendar days from the date the Time
Extension Request is received, the Contractor is entitled to a time extension
in the amount requested.

9.10 Failure to Complete Work Within the Contract Time. TIME IS OF THE ESSENSE OF
THIS CONTRACT. The Contractor’s failure to substantially complete the Work within the
Contract Time or to achieve final completion as required will cause damage to the Owner.
These damages may be liquidated by agreement of the Contractor and the Owner, as set
forth in the Contract Documents.

9.11 Liquidated Damages. The Owner may collect Liquidated Damages due from the
Contractor directly or indirectly by reducing the contract sum in the amount of Liquidated
Damages stated in the Contract Documents.

Article 10 — Payments

10.1 Schedule of Values. The Contractor shall submit to the ODR and the AE for acceptance
a Schedule of Values, or Work Breakdown, accurately itemizing material and labor for
the various classifications of the Work based on the organization of the specification
sections and using the same activity names and terms as the Work Progress Schedule.
The accepted Schedule of Values will be the basis for the progress payments under the
Contract.

10.1.1 No progress payments will be made prior to receipt and acceptance of the Schedule
of Values, provided in such detail as required by the ODR, and submitted not less
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10.1.2

than twenty—one calendar (21) days prior to the first request for payment. The
Schedule of Values shall follow the order of trade divisions of the specifications
and include costs for general conditions, fees, contingencies, and Owner cash
allowances, if applicable, so that the sum of the items will equal the contract
price. As appropriate, assign each item labor and/or material values, the subtotal
thereof equaling the value of the work in place when complete.

The Contractor shall retain a copy of all worksheets used in preparation of its bid
or proposal, supported by a notarized statement that the worksheets are true and
complete copies of the documents used to prepare the bid or proposal. Make the
worksheets available to the ODR at the time of Contract execution. Thereafter
grant the Owner during normal business hours access to said notarized copy
of worksheets at any time during the period commencing upon execution of the
Contract and ending one year after final payment.

10.2 Progress Payments. The Contractor will receive periodic progress payments for Work
performed, materials in place, suitably stored on site, or as otherwise agreed to by the
Owner and the Contractor. Payment is not due until receipt by the ODR or his designee of
a correct and complete Pay Application in electronic and/or hard copy format as set forth
in Supplementary General Conditions, Special Conditions or Division 1 Specifications,
and certified by the AE. Progress payments are made provisionally and do not constitute
acceptance of work not in accordance with the Contract Documents. The Owner will not
process progress payment applications for Change Order work until all parties execute
the Change Order.

10.2.1

10.2.1.1

Preliminary Pay Worksheet once each month that a progress payment is to be
requested, the Contractor shall submit to the Architect/Engineer and the ODR
a complete, clean copy of a preliminary pay worksheet or Preliminary Pay
Application, to include the following:

The Contractor estimate of the amount of Work performed, labor furnished
and materials incorporated into the Work, using the established Schedule of
Values.

10.2.1.2  An updated Work Progress Schedule including the Executive Summary and

all required schedule reports.

10.2.1.3  SB Subcontracting Plan reports.

10.2.1.4  Such additional documentation as Owner may require as set forth in

10.2.2

the Supplementary General Conditions or elsewhere in the Contract
Documents.

Contractor’s Application for Progress Payment. As soon as practicable, but in
no event later than seven days after receipt of the Preliminary Pay Worksheet,
the AE and ODR will meet with the Contractor to review the Preliminary Pay
Worksheet and to observe the condition of the Work. Based on this review, the
ODR and the AE may require modifications to the Preliminary Pay Worksheet

UNIFORM GENERAL AND SUPPLEMENTARY GENERAL CONDITIONS 39

llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724

Project Manual | La

Branch Street Improvements Issued for Bid

10.2.3

prior to the submittal of an application for progress payment, and will promptly
notify the Contractor of revisions necessary for approval. As soon as practicable,
theContractor shall submit its Invoice on the appropriate and completed form,
reflecting the required modifications to the Schedule of Values required by the
AE and/or ODR. Attach all additional documentation required by the ODR and/
or AE, as well as an affidavit affirming that all payrolls, bills for labor, materials,
equipment, subcontracted work and other indebtedness connected with the
Contractor’s invoice are paid or will be paid within the time specified in Tex. Gov’t
Code, Chapter 2251. No invoice is complete unless it fully reflects all required
modifications, and attaches all required documentation including the Contractor’s
affidavit.

Certification by Architect/Engineer. Within five days or earlier following the AE’s
receipt of the Contractor’s formal invoice, the AE will review the application for
progress payment for completeness, and forward to the ODR. The AE will certify
that the application is complete and payable, or that it is incomplete, stating in
particular what is missing. If the Invoice is incomplete, the Contractor shall make
the required corrections and resubmit the Invoice for processing.

10.3 Owner’s Duty to Pay. The Owner has no duty to pay the Contractor except on receipt by
the ODR of; 1) a complete Invoice certified by the AE and 2) the Contractor’s updated Work
Progress Schedule, and 3) confirmation that the Contractor’s as—built documentation at

the site

10.3.1

10.3.2

10.3.2.1

is kept current.

Payment for stored materials and/or equipment confirmed by the Owner and AE
to be on-site or otherwise properly stored may be limited to 85 percent of the
invoice price or 85 percent of the scheduled value for the materials or equipment,
whichever is less.

Retainage. The Owner will withhold from each progress payment, as retainage, 5
percent of the total earned amount, the amount authorized by law, or as otherwise
set forth in the Supplementary General Conditions. Retainage is managed in
conformance with Tex. Gov’t Code, Chapter 2252, Government Code, subchapter
B.

The Contractor shall provide written consent of its Surety for any request for
reduction or release of retainage.

10.3.2.2  Atleast sixty—five (65) percent of the total Contract must be completed before

the Owner can consider a retainage reduction or release.

10.3.3 Price Reduction to Cover Loss. The Owner may reduce any Periodic Invoice, or
application for Progress Payment, prior to payment to the extent necessary to
protect the Owner from loss on account of actions of the Contractor including, but
not limited to:

10.3.3.1  Defective or incomplete Work not remedied.
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10.3.3.2 Damage to Work of a separate Contractor.

10.3.3.3  Failure to maintain scheduled progress or reasonable evidence that the Work
will not be completed within the Contract Time.

10.3.3.4  Persistent failure to carry out the Work in accordance with the Contract
Documents.

10.3.3.5 Reasonable evidence that the Work cannot be completed for the unpaid
portion of the contract sum.

10.3.3.6  Assessment of fines for violations of Prevailing Wage Rate law; or

10.3.3.7  Failure to include the appropriate amount of retainage for that periodic
progress payment.

10.3.4 Title to all material and Work covered by progress payments transfers to the
Owner upon payment.

10.3.4.1  Transfer of title to Owner does not relieve the Contractor of the sole
responsibility for the care and protection of materials and Work upon which
payments have been made until final acceptance of the entire Work, or the
restoration of any damaged Work, or waive the right of the Owner to require
the fulfillment of all the terms of the Contract.

10.4 Progress payments to the Contractor do not release the Contractor or its surety from any
obligations under this Contract.

10.4.1 Upon the Owner’s request, the Contractor shall furnish proof of the status of
Subcontractor’s accounts in a form acceptable to the Owner.

10.4.2 Pay estimate certificates must be signed by a corporate officer or a representative
duly authorized by the Contractor.

104.3 Provide copies of bills of lading, invoices, delivery receipts or other evidence of
the location and value of such materials in requesting payment for materials.

1044 For purposes of Tex. Gov't Code § 2251.021 (a) (2), the date the performance
of service is complete is the date when the Owner’s representative approves the
application for payment.

10.5 Off-Site Storage. With prior approval by the Owner and in the event Contractor elects to
store materials at an off—site location, abide by the following conditions, unless otherwise
agreed to in writing by the Owner.

10.5.1 Store materials in a Bonded Commercial \Warehouse.

10.5.2 Provide separate Insurance Coverage adequate not only to cover materials while
in storage, but also in transit from the off—site storage areas to the project site.
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Copies of duly authenticated Certificates of Insurance, made out to insure the
State Agency which is signatory to the contract, must be filed with the Owner’s
representative.

10.5.3 Inspection by Owner’s representative is allowed at any time. The Owner’s

Inspectors must be satisfied with the security, control, maintenance, and
preservation measures.

10.54 Materials for this project are physically separated and marked for the project in

a sectioned—off area. Only materials which have been approved through the
submittal process are to be considered for payment.

10.5.5 Owner reserves the right to reject materials at any time prior to final acceptance

of the complete Contract if they do not meet Contract requirements regardless of
any previous progress payment made.

10.5.6 With each monthly payment estimate, submit a report to the ODR, AE, and

Inspector listing the quantities of materials already paid for and still stored in the
off—site location.

10.5.7 Make warehouse records, receipts and invoices available to Owner’s

representatives, upon request, to verify the quantities and their disposition.

10.5.8 In the event of Contract termination or default by Contractor, the items in storage

off-site, upon which payment has been made, will be promptly turned over to
Owner or Owner’s agents at a location near the jobsite as directed by the ODR.
The full provisions of Performance and Payment Bonds on this project cover the
materials off—site in every respect as though they were stored on the Project
Site.

Article 11 — Changes

1.1

Change Orders. A Change Order issued after execution of the Contract is a written
order to the Contractor, signed by the ODR, the Contractor, and the Architect/Engineer,
authorizing a change in the Work or an adjustment in the Contract Sum or the Contract
Time. The Contract Sum and the Contract Time can only be changed by Change Order.
A Change Order signed by the Contractor indicates his agreement with it, including the
adjustment in the Contract Sum and/or the Contract Time. The ODR may issue written
authorization for the Contractor to proceed with work of a change order in advance of
final execution by all parties. In the absence of an agreement with the Contractor on a
Change Order, the Owner may issue a Unilateral Change Order that will have the full
force and effect of a contract modification. The issuance of a Unilateral Change Order
does not prejudice the Contractor’s rights to make claims or to appeal disputed matters
under terms of the Contract.

11.1.1 The Owner, without invalidating the Contract, and without approval of the

Contractor’s Surety, may order changes in the Work within the general scope of
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11.1.2

11.1.3

11.1.4

11.1.5

the Contract consisting of additions, deletions or other revisions, and the Contract
Sum and the Contract Time will be adjusted accordingly. All such changes in
the Work shall be authorized by Change Order, and shall be performed under
the applicable conditions of the Contract Documents. If such changes cause an
increase or decrease in the Contractor’s cost of, or time required for, performance
of the Contract, an equitable adjustment shall be made and confirmed in writing
in a Change Order.

The parties acknowledge that the specifications and drawings may not be
complete or free from errors, omissions or imperfections and that they may require
changes or additions in order for the work to be completed to the satisfaction of
Owner. Therefore, and notwithstanding any other provisions in this Contract, the
parties agree that any errors, omissions or imperfections in the specifications
and drawings, or any changes in or additions to them or to the work ordered by
Owner and any resulting delays in the work or increases in Contractor’s costs
and expenses, shall not constitute or give rise to any claim, demand or cause
of action of any nature whatsoever in favor of Contractor, whether for breach of
contract, quantum meruit, or otherwise; provided, however, that Owner shall be
liable to Contractor for the sum stated to be due Contractor in any Change Order
approved and signed by both parties. The parties agree that the Change Order
sum, together with any extension of time contained in the Change Order, shall
constitute full compensation to Contractor for all costs, expenses and damages to
Contractor, whether direct, consequential or otherwise that are incident to, arise
out of, or result directly or indirectly from or indirectly from the work performed by
Contractor under such Change Order.

Procedures for administration of Change Orders shall be established by the
Owner and stated in Supplementary General Conditions, Special Conditions, or
elsewhere in the Contract Documents.

Except as provided above, no order, oral statement, or direction of the Owner or
his duly appointed representative shall be treated as a change under this article
or entitle the Contractor to an adjustment.

The Contractor agrees that the Owner or any of its duly authorized representatives
shall have access and the right to examine any directly pertinent books, documents,
papers, and records of the Contractor. Further, the Contractor agrees to include
in all its subcontracts a provision giving the Owner or any of its duly authorized
representative’s access to and the right to examine any directly pertinent books,
documents, papers and records of any Subcontractor relating to any claim arising
from this Contract, whether or not the Subcontractor is a party to the claim. The
right of access and examination described herein shall continue for the duration
of any claims brought under the Disputes article of the Contract, litigation, or the
settlement of claims arising out of the performance of this Contract until final
disposition of such claims, appeals or litigation.

11.2 Unit Prices: The Contract Documents may require the Contractor to provide certain
work or materials on the basis of unit prices. If the quantity originally contemplated in
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11.3

determining any unit price is materially changed such that application of the agreed unit
price to the actual quantity of work required will cause substantial inequity to the Owner
or the Contractor, the applicable unit price shall be equitably adjusted as provided in the
Special Conditions or as agreed to by the parties and incorporated into Change Order.

Claims for Additional Costs

11.3.1 The Contractor shall provide written notice to the Owner and the Architect/Engineer

within twenty—one (21) days of the occurrence of any event or the discovery of any
condition that the Contractor claims will cause an increase in the Contract Sum or
Contract Time that is not related to a requested change. The Contractor shall not
proceed with any work for which it will assert a claim for additional cost or time
before providing the written notices, except for emergency situations governed
by Article 7.3. Failure to provide the required notices is sufficient grounds for
rejecting any claim for an increase in the Contract Sum or the Contract Time
arising from the event or the condition. Any adjustment in the Contract Sum or
Contract Time for any additional Work shall be authorized by Change Order.

11.3.2 The notice provisions of Article 11.3.1 apply to, but are not limited to, any claims

for additional cost or time brought by the Contractor as a result of: 1) any written
interpretation of the Contract Documents, 2) any order by the Owner to stop
the Work pursuant to Article 14 where the Contractor was not at fault, or 3) any
written order for a minor change in the Work issued pursuant to Article 11.4.

11.3.3 Should the Contractor or his Subcontractors fail to call attention of the AE to

1.4

11.5

obvious discrepancies or omissions in the Bid/Proposal Documents during the
pre—bid/pre—proposal period, but claim additional costs for corrective work after
contract award, the Owner may assume intent to circumvent competitive bidding
for necessary corrective work. In such case, the Owner may choose to let a
separate contract for the corrective work, or issue a Unilateral Change Order to
require performance by the Contractor. Claims for time extensions or for extra cost
resulting from delayed notice of contract document discrepancies or omissions
will not be considered by the Owner.

Minor Changes. The AE, with concurrence of the ODR, will have authority to order minor
changes in the Work not involving an adjustment in the Contract Sum or an extension of
the Contract Time. Such changes shall be effected by written order which the Contractor
shall carry out promptly and record on as—built record documents.

Concealed Site Conditions. If, in the performance of the Contract, subsurface, latent or
concealed conditions at the site are found to be materially different from the information
included in the bid/proposal documents, or if unknown conditions of an unusual nature are
disclosed differing materially from the conditions usually inherent in work of the character
shown and specified, the ODR and the Architect/Engineer shall be notified in writing of
such conditions before they are disturbed. Upon such notice, or upon its own observation
of such conditions, the Architect/Engineer, with the approval of the ODR, will promptly
make such changes in the Drawings and Specifications as they deem necessary to
conform to the different conditions, and any increase or decrease in the cost of the Work,
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11.6

or in the time within which the Work is to be completed, resulting from such changes will
be adjusted by Change Order, subject to the prior approval of the ODR.

Extension of Time. All Changes to the Contract Time shall be made as a consequence of
requests as required under Article 9.6, and as documented by Change Order as provided
under Article 11.1.

Administration of Change Order Requests
All changes in the Contract shall be administered in accordance with procedures approved
by the Owner, and when required make use of such electronic information management
(s) as the owner may employ.

11.7.1 Routine changes in the Construction Contract shall be formally initiated by the

Architect/Engineer by means of a Change Request form detailing requirements of
the proposed change for pricing by the Contractor. This action may be preceded
by communications between the Contractor, AE and ODR concerning the need
and nature of the change, but such communications shall not constitute a basis
for beginning the proposed Work by the Contractor. Except for emergency
conditions described below, approval of the Contractor’s cost proposal by the
Architect/Engineer and ODR will be required for authorization to proceed with
the Work being changed. The Owner will not be responsible for the cost of work
changed without prior approval and the Contractor may be required to remove
work so installed.

11.7.2 Any unexpected circumstance which necessitates an immediate change in orderto

avoid a delay in progress of the Work may be expedited by verbal communication
and authorization between the Contractor and Owner, with written confirmation
following within twenty—four (24) hours. A limited scope not—-to—exceed estimate
of cost and time will be requested prior to authorizing Work to proceed. Should
the estimate be impractical for any reason, the ODR may authorize the use of
detailed cost records of such work to establish and confirm the actual costs and
time for documentation in a formal Change Order.

11.7.3 Emergency changes to save life or property may be initiated by the Contractor

alone (see Atrticle 7.3) with the claimed cost and/or time of such work to be fully
documented as to necessity and detail of the reported costs and/or time.

11.74 The method of incorporating approved changes into the parameters of the

accepted Schedule of Values must be coordinated and administered in a manner
acceptable to the ODR.

11.8 Pricing Change Order Work
11.8.1 All proposed costs for change order work must be supported by itemized
accounting of material, equipment and associated itemized installation costs in
sufficient detail, following the outline and organization of the established Schedule
of Values, to permit analysis by the AE and ODR using current estimating guides
and/or practices.
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11.8.1.1 Photocopies of Subcontractor and vendor proposals shall be furnished unless

11.8.1.2

11.8.1.3

11.8.14

specifically waived by the ODR.

Contractor shall provide written response to change request within twenty—
one (21) calendar days of receipt.

If the parties cannot agree on an equitable adjustment for labor hours
attributable to a change, they shall use the Means Facility Cost Data as a
guide for labor hours as a basis of negotiation.

If the parties cannot agree on an equitable adjustment for equipment rental
charges attributable to a change, they shall use the Rental Rate Blue Book for
Construction Mobilization as a basis of negotiation.

11.8.2 The amounts that the Contractor and/or its Subcontractors add to a Change Order
for profit and overhead will also be considered by the Owner before approval is
given. The amounts established hereinafter are the maximums that are acceptable
to the Owner.

11.8.2.1

11.8.2.1.1

11.8.2.2

For work performed by its forces, the Contractor will be allowed their actual
costs for materials, the total amount of wages paid for labor, the total cost of
Federal Old Age Benefit (Social Security Tax) and of Worker’s Compensation
and Comprehensive General Liability Insurance, plus Bond cost if the change
results in an increase in the Bond premium paid by the Contractor. To the
total of the above costs, the Contractor will be allowed to add a percentage
as noted below to cover overhead and profit combined. Overhead shall be
considered to include insurance other than mentioned above, field and office
supervisors and assistants, including safety and scheduling personnel, use
of small tools, incidental job burdens and general Home Office expenses,
and no separate allowance will be made therefore. Allowable percentages
for overhead and profit on changes will not exceed 15 percent if the total of
self—performed work is less than or equal to $10,000, 10 percent if the total of
self—performed work is between $10,000 and $20,000 and 7.5 percent if the
total of self-performed work is over $20,000, for any specific change priced.

On contracts based on a Guaranteed Maximum Price (GMP), the
Contractor or Design Build Firm shall NOT be entitled to a percentage
mark—up on any change order work unless the Change Order increases
the Guaranteed Maximum Price.

For subcontracted Work each affected Subcontractor shall figure its costs,
overhead and profitas described above for Contractor’s work, all Subcontractor
costs shall be combined, and to that total Subcontractor cost the Contractor
will be allowed to add a maximum mark—up of 10 percent if the total of all
subcontracted work is less than or equal to $10,000, 7.5 percent if the total of
all subcontracted work is between $10,000 and $20,000 and 5 percent if the
total of all Subcontractor work is over $20,000.
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11.8.2.3

On changes involving both additions and deletions, percentages for overhead
and profit will be allowed only on the net addition. The Owner does not accept
and will not pay for additional contract cost identified as indirect, consequential,
or as damages caused by delay.

Article 12 — Project Completion and Acceptance

12.1 Closing Inspections

12.1.1

12.1.11

Substantial Completion Inspection. When the Contractor considers the entire
Work or part thereof Substantially Complete, it shall notify the ODR in writing that
the Work will be ready for Substantial Completion Inspection on a specific date.
The Contractor shall include with this notice the Contractors Punchlist to indicate
that it has previously inspected all the Work associated with the request for
inspection, has corrected items where possible, and includes all items scheduled
for completion or correction prior to final inspection. The failure to include any
items on this list does not alter the responsibility of the Contractor to complete all
Work in accordance with the Contract Documents. If any of the items on this list
prevents the building from the use to which it is intended, the Contractor shall not
request a Substantial Completion Inspection. The Owner and its representatives
will review the list of items and schedule the requested inspection, or inform the
Contractor in writing that such an inspection is premature because the Work is
not sufficiently advanced or conditions are not as represented on the Contractor’s
list.

Prior to the Substantial Completion Inspection, the Contractor shall furnish
a copy of its marked—up As—Built Drawings and a preliminary copy of each
instructional manual, maintenance and operating manual, parts catalog, wiring
diagrams, spare parts, specified written warranties and like publications or
parts for all installed equipment, s and like items. Delivery of these items is a
prerequisite for requesting the Substantial Completion Inspection.

12.1.1.2  On the date requested by Contractor, or as mutually agreed upon, the AE,

ODR, the Contractor and other Owner representatives as determined by the
Owner, will jointly attend the Substantial Completion Inspection, which shall
be conducted by the ODR or their delegate. If the ODR concurs with the AE
and Contractor in a determination that the Work is Substantially Complete,
the ODR will issue a Certificate of Substantial Completion to be signed by the
AE, Owner and Contractor, establishing the date of Substantial Completion
and identifying responsibilities for security, maintenance, and insurance.
AE will provide with this certificate a list of punchlist items (the Pre—Final
Punchlist) for completion prior to final inspection. This list may include items
in addition to those on the Contractor’s punchlist, which the inspection team
deems necessary to correct or complete prior to Final Inspection. If the
Owner occupies the facility upon determination of Substantial Completion, the
Contractor shall complete all corrective Work at the convenience of the Owner,
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12.1.2

12.1.21

12.1.3

12.1.4

12.1.5

12.1.51

without disruption to Owner’s use of the facility for its intended purposes.

Final Inspection. The Contractor shall complete the list of items identified on
the Pre—Final Punchlist prior to requesting a Final Inspection. Unless otherwise
specified, or otherwise agreed in writing by the parties as documented on the
Certificate of Substantial Completion, the Contractor shall complete and/or
correct all Work within thirty (30) days of the Substantial Completion date. Upon
completion of the Pre—Final Punchlist work, the Contractor shall give written notice
to the ODR and AE that the Work will be ready for Final Inspection on a specific
date. The Contractor shall accompany this notice with a copy of the updated
Pre—Final Punchlist indicating resolution of all items. On the date specified or as
soon thereafter as is practicable, the ODR, AE and the Contractor will inspect the
Work. The AE will submit to the Contractor a Final Punchlist of open items that
the inspection team requires corrected or completed before final acceptance of
the Work.

Correct or complete all items on the Final Punchlist before requesting Final
Payment. Unless otherwise agreed to in writing by the parties, complete this
work within seven (7) days of receiving the Final Punchlist. Upon completion
of the Final Punchlist, notify the AE and ODR in writing stating the disposition
of each Final Punchlist item. The AE, Owner and Contractor shall promptly
inspect the completed items. When the Final Punchlist is complete, and the
Contract is fully satisfied according to the Contract Documents the ODR will
issue a certificate establishing the date of Final Completion. Completion of
all Work is a condition precedent to the Contractor’s right to receive Final
Payment.

Annotation. Any Certificate issued under this Article may be annotated to indicate
that it is not applicable to specified portions of the Work, or that it is subject to any
limitation as determined by the Owner.

Purpose of Inspection. Inspection is for determining the completion of the Work,
and does not relieve the Contractor of its overall responsibility for completing the
Work in a good and competent fashion, in compliance with the Contract. Work
accepted with incomplete punchlist items or failure of the Owner or other parties
to identify Work that does not comply with the Contract Documents or is defective
in operation or workmanship does not constitute a waiver of the Owner’s rights
under the Contract or relieve the Contractor of its responsibility for performance
or warranties.

Additional Inspections

If the Owner’s inspection team determines that the Work is not Substantially
Complete at the Substantial Completion Inspection, the ODR or AE will give
the Contractor written notice listing cause(s) of the rejection. The Contractor
will set a time for completion of incomplete or defective work as acceptable
to the ODR. Complete or correct all work so designated prior to requesting a
second Substantial Completion Inspection.
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12.1.5.2 If the Owner’s inspection team determines that the Work is not complete

at the Final Inspection, the ODR or the AE will give the Contractor written
notice listing the cause(s) of the rejection. The Contractor will set a time for
completion of incomplete or defective work as acceptable to the ODR. The
Contractor shall complete or correct all Work so designated prior to again
requesting a Final Inspection.

12.1.5.3  The Contract Agreement contemplates three (3) comprehensive inspections:

12.1.6

the Substantial Completion Inspection, the Final Completion Inspection, and
the Inspection of Completed Final Punchlist Items. The cost to the Owner of
additional inspections resulting from the Work not being ready for one or more
of these inspections is the responsibility of the Contractor. The Owner may
issue a Unilateral Change Order deducting these costs from Final Payment.
Upon the Contractor’s written request, the Owner will furnish documentation
of any costs so deducted. Work added to the Contract by Change Order
after Substantial Completion Inspection is not corrective work for purposes
of determining timely completion, or assessing the cost of additional
inspections.

Phased Completion. The contract may provide, or project conditions may warrant,
as determined by the ODR, that designated elements or parts of the Work be
completed in phases. Where phased completion is required or specifically agreed
to by the parties, the provisions of the contract related to Closing Inspections,
Occupancy and Acceptance apply independently to each designated element or
part of the Work. For all other purposes, unless otherwise agreed by the parties
in writing, Substantial Completion of the Work as a whole is the date on which the
last element or part of the Work completed receives a Substantially Completion
certificate. Final Completion of the Work as a whole is the date on which the last
element or part of the Work completed receives a Final Completion certificate or
notice.

12.2 Owner’s Right of Occupancy. The Owner may occupy or use all or any portion of the
Work following Substantial Completion, or at any earlier stage of completion. Should the
Owner wish to use or occupy the Work, or part thereof, prior to Substantial Completion,
the ODR will notify the Contractor in writing and identify responsibilities for security,
maintenance, and insurance. Work performed on the premises by third parties on the
Owner’s behalf does not constitute occupation or use of the Work by the Owner for
purposes of this Article. All Work performed by the Contractor after occupancy, whether
in part or in whole, shall be at the convenience of the Owner so as to not disrupt Owner’s
use of, or access to occupied areas of the project.

12.3 Acceptance & Payment

12.3.1 Request for Final Payment. Following the certified completion of all work, including
all punch listitems, cleanup, and the delivery of record documents, the Contractor
shall submit a certified Application for Final Payment that includes all sums held
as retainage and forward to the AE and the ODR for review and approval.
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12.3.2

12.3.3

12.3.4

12.3.5

12.3.6

12.3.6.1

Final Payment Documentation. Prior to or with the Application for Final Payment,
Contractor shall submit final copies of all close out documents, maintenance and
operating instructions, guarantees and warranties, certificates, record documents
and all other items required by the Contract. Submit Consent of Surety to Final
Payment and an affidavit that all payrolls, bills for materials and equipment,
subcontracted work and other indebtedness connected with the Work, except as
specifically noted, are paid, will be paid, or otherwise satisfied within the period
of time required by Tex. Gov't Code, Chapter 2251. Furnish documentation
establishing payment or satisfaction of all such obligations, such as receipts,
releases and waivers of claims and liens arising out of the Contract. The Contractor
may not subsequently submit a claim on behalf of a Subcontractor or vendor
unless the Contractor’s affidavit notes that claim as an exception.

Architect/Engineer Approval. The AE will review a submitted Application for Final
Payment promptly but in no event later than ten (10) days after its receipt. Prior to
the expiration of this deadline, the AE will either 1) return the Application for Final
Payment to Contractor with corrections for action and resubmission or 2) accept
it, note their approval and send to Owner.

Offsets and Deductions. The Owner may deduct from the Final Payment all sums
due from the Contractor. If the Certificate of Final Completion notes any Work
remaining, incomplete, or defects not remedied, the Owner may deduct the cost
of remedying such deficiencies from the Final Payment. On such deductions,
the Owner will identify each deduction, the amount, and the explanation of the
deduction on or by the 21st day after Owner’s receipt of an approved Application
for Final Payment. Such offsets and deductions shall be incorporated via a final
Change Order, including Unilateral Change Order as may be applicable.

Final Payment Due. Final Payment is due and payable by the Owner, subject
to all allowable offsets and deductions, on the 31st day following the Owner’s
approval of the Application for Payment. If the Contractor disputes any amount
deducted by the Owner, the Contractor shall give notice of the dispute on or
before the thirtieth (30th) day following receipt of Final Payment. Failure to do so
will bar any subsequent claim for payment of amounts deducted.

Effect of Final Payment. Final Payment constitutes a waiver of all claims by the
Owner, relating to the condition of the Work except those arising from:

Faulty or defective Work appearing after Substantial Completion (latent
defects); and/or

12.3.6.2  Failure of the Work to comply with the requirements of the Contract Documents;

and/or

12.3.6.3  Terms of any warranties required by the Contract, or implied by law; and/or

12.3.6.4  Claims arising from personal injury or property damage to third parties.
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12.3.7 Waiver of Claims. Submission of an Application for Final Payment by the

Contractor constitutes a waiver of all claims and liens by the Contractor except
those specifically identified in writing and submitted to the ODR prior to the
application for Final Payment.

12.3.8 Effect on Warranty. Regardless of approval and issuance of Final Payment, the

Contract is not deemed fully performed by the Contractor and closed until the
expiration of all warranty periods.

Article 13 — Warranty & Guarantee

13.1

13.2

13.3

Contractor’s General Warranty and Guarantee. Contractor warrants to the Owner that all
Work is executed in accordance with the Contract, complete in all parts and in accordance
with approved practices and customs, and of the best finish and workmanship. The
Contractor further warrants that unless otherwise specified, all materials and equipment
incorporated in the Work under the Contract are new. The Owner may, at its option,
agree in writing to waive any failure of the Work to conform to the Contract, and to accept
a reduction in the Contract Price for the cost of repair or diminution in value of the Work
by reason of such defect. Absent such a written agreement, the Contractor’s obligation to
perform and complete the Work in accordance with the Contract Documents is absolute
and is not waived by any inspection or observation by the Owner, Architect/Engineer or
others, by making any progress payment or final payment, by the use or occupancy of
the Work or any portion thereof by the Owner, at any time, or by any repair or correction
of such defect made by the Owner.

Warranty Period. Except as may be otherwise specified or agreed, the Contractor shall
repair all defects in materials, equipment, or workmanship appearing within one year from
the date of Substantial Completion of the Work. If less than all of the Work is accepted as
substantially complete (Partial Substantial Completion), the warranty period for the Work
accepted begins on the date of Partial Substantial Completion, or as otherwise stipulated
on the Certificate of Partial Substantial Completion for the Work.

Limits on Warranty. Contractor’s warranty and guarantee hereunder excludes defects or
damage caused by:

13.3.1 Modification or improper maintenance or operation by persons other than

Contractor, Subcontractors, or any other individual or entity for whom Contractor
is not responsible, unless Owner is compelled to undertake maintenance or
operation due to the neglect of the Contractor.

13.3.2 Normal wear and tear under normal usage after acceptance of the Work by the

13.4

Owner.

Events Not Affecting Warranty. Contractor’s obligation to perform and complete the
Work in a good and workmanlike manner in accordance with the Contract Documents
is absolute. None of the following will constitute an acceptance of Work that is not
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in accordance with the Contract Documents or a release of Contractor’s obligation to
perform the Work in accordance with the Contract Documents:

13.4.1 Observations by Owner and/or AE.

13.4.2 Recommendation to pay any progress or final payment by AE.

13.4.3 The issuance of a certificate of Substantial Completion or any payment by Owner

to Contractor under the Contract Documents.

1344 Use or occupancy of the Work or any part thereof by Owner.

13.4.5 Any acceptance by Owner or any failure to do so.

13.4.6 Any review of a Shop Drawing or sample submittal; or

13.4.7 Any inspection, test or approval by others.

13.5

Separate Warranties. If a particular piece of equipment or component of the Work for
which the contract requires a separate warranty is placed in continuous service before
Substantial Completion, the Warranty Period for that equipment or component will not
begin until Substantial Completion, regardless of any warranty agreements in place
between suppliers and/or Subcontractors and the Contractor. The ODR will certify the
date of service commencement in the Substantial Completion Certificate.

13.5.1 In addition to the Contractor’s warranty and duty to repair, the Contractor expressly

assumes all warranty obligations required under the Contract for specific building
components, s and equipment.

13.5.2 The Contractor may satisfy any such obligation by obtaining and assigning to the

13.6

13.7

Owner a complying warranty from a manufacturer, supplier, or Subcontractor.
Where an assigned warranty is tendered and accepted by the Owner which does
not fully comply with the requirements of the Contract, the Contractor remains
liable to the Owner on all elements of the required warranty not provided by the
assigned warranty.

Correction of Defects. Upon receipt of written notice from the Owner, or any agent of
the Owner designated as responsible for management of the Warranty Period, of the
discovery of a defect, the Contractor shall promptly remedy the defect(s), and provide
written notice to the Owner and designated agent indicating action taken. In case of
emergency where delay would cause serious risk of loss or damage to the Owner, or
if the Contractor fails to remedy within 30 days, or within another period agreed to in
writing, the Owner may correct the defect and be reimbursed the cost of remedying the
defect from the Contractor or its Surety.

Certification of No Asbestos Containing Materials or Work. The Contractor shall ensure
compliance with the Asbestos Hazard Emergency Response Act (AHERA—-40 CFR 763—
99 (7)) from all Subcontractors and materials suppliers, and shall provide a notarized
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certification to the Owner that all equipment and materials used in fulfilment of their
contract responsibilities are non Asbestos Containing building Materials (ACBM).
This certification must be provided no later than the Contractor’s application for Final
Payment.

Article 14 — Suspension and Termination

14.1 Suspension of Work for Cause. The Owner may, at any time without prior notice, suspend
all or any part of the Work if the Owner determines it is necessary to do so to prevent or
correct any condition of the Work which constitutes an immediate safety hazard or which
may reasonably be expected to impair the integrity, usefulness or longevity of the Work
when completed.

14.1.1

14.1.2

14.1.3

The Owner will give the Contractor a written notice of suspension for cause,
setting forth the reason for the suspension and identifying the Work suspended.
Upon receipt of the notice, the Contractor shall immediately cease all activities
related to the identified Work. As soon as practicable following the issuance of a
suspension notice, the Owner will conduct an investigation into the circumstances
giving rise to the suspension, and issue a written determination of the findings.

If the cause of the suspension is due to actions or omissions within the control
of the Contractor, the Contractor will not be entitled to an extension of time for
delay resulting from the suspension. If the cause of the suspension is something
not within the control of the Contractor and the suspension will prevent the
Contractor from completing the Work within the Contract Time, the suspension
is an Excusable Delay and a Time Extension will be granted through a Change
Order.

Suspension of work under this provision will be no longer than is reasonably
necessary to remedy the conditions giving rise to the suspension.

14.2 Suspension of Work for Owner’s Convenience. Upon seven (7) calendar days written
notice to the Contractor, the Owner may at any time without breach of the Contract
suspend all or any portion of the Work for its own convenience. Upon resumption of
the Work, if the suspension prevents the Contractor from completing the Work within
the Contract Time, it is an Excusable Delay. A notice of suspension for convenience
may be modified by the Owner at any time on seven (7) calendar days written notice to
the Contractor. If the Owner suspends the Work for its convenience for more than 60
consecutive calendar days, the Contractor may elect to terminate the contract pursuant
to the provisions of the contract.

14.3 Termination by Owner for Cause

14.3.1 Upon thirty (30) days written notice to the Contractor and its Surety, the Owner
may, without prejudice to any right or remedy, terminate the employment of the

Contractor and take possession of the site and of all materials, equipment, tools,
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14.3.11

construction equipment and machinery thereon owned by the Contractor, under
any of the following circumstances:

Persistent or repeated failure or refusal, except during complete or partial
suspensions of work authorized under the Contract, to supply enough properly
skilled workmen or proper materials; and/or

14.3.1.2  Persistent disregard of laws, ordinances, rules, regulations or orders of any

public authority having jurisdiction, including the ODR; and/or

14.3.1.3  Persistent failure to prosecute the work in accordance with the Contract, and

to insure its completion within the time, or any approved extension thereof,
specified in this Contract; and/or

14.3.1.4  Failure to remedy defective work condemned by the ODR; and/or

14.3.1.5 Failure to pay Subcontractors, laborers, and material suppliers pursuant to

Tex. Gov’t Code Chapter 2251; and/or

14.3.1.6  Persistent endangerment to the safety of labor or of the Work; and/or

14.3.1.7  Failure to supply or maintain statutory bonds or to maintain required insurance,

pursuant to the contract; and/or

14.3.1.8  Any material breach of the Contract; and/or

14.3.1.9  The Contractor’s insolvency, bankruptcy, or demonstrated financial inability to

14.3.2

14.3.3

14.3.4

14.3.41

perform the work.

Failure by the Owner to exercise the right to terminate in any instance is not a
waiver of the right to do so in any other instance.

Upon receipt of a termination notice, the Contractor or its Surety has thirty days
to cure the reasons for the termination or demonstrate to the satisfaction of the
Owner that it is prepared to remedy to the condition(s) upon which the notice of
termination was based. If the Owner is satisfied that the Contractor or its Surety
can remedy the reasons for the termination and complete the Work as required,
the notice of termination shall be rescinded in writing by the Owner and the Work
shall continue without an extension of time.

If at the conclusion of the thirty day cure period the Contractor or its Surety is
unable to demonstrate to the satisfaction of the Owner its ability to remedy the
reasons for termination, the Owner may immediately terminate the employment
of the Contractor, make alternative arrangements for completion of the Work and
deduct the cost of completion from the unpaid Contract Sum.

Recoverable costs include additional Owner expenses for items such as AE
services, other consultants, and contract administration.
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14.3.5 The Owner will make no further payment to the Contractor or its Surety until all

14.3.5.1

14.3.6

costs of completing the Work are paid. [f the unpaid balance of the Contract
Sum exceeds the costs of administering and finishing the Work, the Contractor
will receive the excess funds. If costs of completing the Work exceed the unpaid
balance, the Contractor or its Surety will pay the difference to the Owner.

This obligation for payment survives the termination of the Contract.

The owner reserves the right in termination for cause to take assignment of all
contracts between the Contractor and its Subcontractors, vendors and suppliers.
The ODR will promptly notify the Contractor of the contracts the Owner elects to
assume. Upon receipt of such notice, the Contractor shall promptly take all steps
necessary to effect such assignment.

14.4 Termination for Convenience of Owner. Upon written notice to the Contractor and the AE,
the Owner may, without breach, terminate the Contract for any reason.

14.4.1

14.4.2

14.4.21

The notice will specify the reason for and the effective date of contract termination.
The notice may also contain instructions necessary for the protection, storage or
decommissioning of incomplete work or s, and for safety.

Upon receipt of the notice of termination, the Contractor shall immediately proceed
with the following obligations:

Stop all work.

14.4.2.2 Place no further subcontracts or orders for materials or services.

14.4.2.3 Terminate all subcontracts.

14.4.2.4  Cancel all materials and equipment orders as applicable.

14.4.25 Take appropriate action to protect and preserve all property related to this

14.4.3

Contract which is in the possession of the Contractor.

When the Contract is terminated for the Owner’s convenience, the Contractor
may recover from the Owner payment for all Work executed before the notice
of termination along with the actual and reasonable cost of any additional work
required to secure the project and property related to the Contract following the
notice of termination. The Contractor will not be entitled to recover any other
costs or damages arising from the termination for convenience of the Owner
including, but not limited to, claims for lost profits or lost business opportunities.

14.5 Termination By Contractor. If the Work is stopped for a period of ninety (90) days under
an order of any court or other public authority having jurisdiction, or as a result of an
act of government, such as a declaration of a national emergency making materials
unavailable, through no act or fault of the Contractor or a Subcontractor or their agents
or employees or any other persons performing any of the Work under a contract with the
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14.6

Contractor, then the Contractor may, upon thirty (30) additional days’ written notice to the
ODR, terminate the Contract and recover from the Owner payment for all Work executed
before the work stoppage and the actual and reasonable cost of securing the project and
property related to the Contract during the work stoppage. The Contractor will not be
entitled to recover any other costs or damages arising from the work stoppage including,
but not limited to, claims for lost profits or lost business opportunities. If the cause of
the work stoppage is removed prior to the end of the thirty (30) day notice period, the
Contractor may not terminate the Contract.

Settlement on Termination. Within 180 days of the effective date of Contract termination
for any reason, the Contractor shall submit a final termination settlement proposal to the
Owner based upon recoverable costs as provided under the contract. If the Contractor
fails to submit a settlement proposal within the time allowed, the Owner may unilaterally
determine the amount due to the Contractor because of the termination.

Article 15 — Dispute Resolution

15.1

15.2

15.3

15.4

15.5

Unresolved Contractor Disputes. The dispute resolution process provided for in Tex.
Gov't Code, Chapter 2260, shall be used by the Owner and the Contractor to attempt
to resolve any claim for breach of contract made by the Contractor, that is not resolved
under procedures described throughout the Uniform General Conditions, Supplemental
Conditions, or Special Conditions of the Contract.

Alternative Dispute Resolution Process. The Owner may establish a dispute resolution
process to be utilized in advance of that outlined in Tex. Gov’'t Code, Chapter 2260.

Before submitting any matter not resolved in the ordinary course of business to the
dispute resolution process provided for in Tex. Gov’t Code, Chapter 2260, the Contractor
shall make a written request to the Owner’s designated official in charge of construction
contract administration for a determination of the matter in dispute. The written request
shall clearly state the disputed issue and include or incorporate by specific reference all
information or documents that the Contractor wants the official to consider in reaching
his/her determination. The official shall issue a written notice of decision on the request.
Within 30 days of the notice of decision, the Contractor may submit a request for
reconsideration to the official that particularly states the factual and legal basis for the
Contractor’s objections to the official’s decision. The official will review his/her decision
and consider the basis for reconsideration asserted in the request. The official will issue a
written notice of decision following reconsideration which shall be final and conclusive on
all matters except for claims of breach of contract which are then subject to the dispute
resolution process provide by Chapter 2260.

Nothing herein shall hinder, prevent or be construed as a waiver of Owner’s right to seek
redress on any disputed matter in a court of competent jurisdiction.

Nothing herein shall waive or be construed as a waiver of the state’s sovereign
immunity.
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Article 16 — Miscellaneous

16.1

Supplemental and Special Conditions. When the Work contemplated by the Owner is of
such a character that the foregoing Uniform General Conditions of the Contract cannot
adequately cover necessary and additional contractual relationships, the Contract may
include Supplemental and Special Conditions as described below:

16.1.1 Supplemental Conditions may describe the standard procedures and

requirements of contract administration followed by a contracting agency of
the State. Supplemental Conditions may expand upon matters covered by the
Uniform General Conditions, where necessary, provided the expansion does not
weaken the character or intent of the Uniform General Conditions. Supplemental
Conditions are of such a character that it is to be anticipated that a contracting
agency of the State will normally use the same, or similar, conditions to supplement
each of its several projects.

16.1.2 Special Conditions shall relate to a particular project and be peculiar to that project

16.2

16.3

but shall not weaken the character or intent of the Uniform General Conditions.

Federally Funded Projects. On Federally funded projects, the Owner may waive, suspend
or modify any Article in these Uniform General Conditions which conflicts with any Federal
statue, rule, regulation or procedure, where such waiver, suspension or modification is
essential to receipt by the Owner of such Federal funds for the project. In the case of any
project wholly financed by Federal funds, any standards required by the enabling Federal
statute, or any Federal rules, regulations or procedures adopted pursuant thereto, shall
be controlling.

Internet—based Project Management s. Atits option, the Owner may administer its design
and construction management through an Internet-based management. In such cases,
the Contractor shall conduct communication through this media and perform all project
related functions utilizing this database. This includes correspondence, submittals,
requests for information, vouchers or payment requests and processing, amendment,
change orders and other administrative activities.

16.3.1 Accessibility And Administration.

16.3.1.1 When used, the Owner will make the software accessible via the Internet to
all project team members.

16.3.1.2  The Owner shall administer the software.

16.3.2 Training. When used, the Owner shall provide training to the project team

members.

END OF UNIFORM GENERAL CONDITIONS
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SAMPLE CONTRACT

CONTRACT BETWEEN HOUSTON COMMUNITY COLLEGE
AND

HCC PROJECT NO.

This Contract ("Contract") is made by and between Houston Community College ("HCC," “Owner”),
a public community college district organized under Chapter 130 of the Texas Education Code, and
, hereinafter known as (the “Consultant"),
whose address is (individually, "Party" and collectively,
"Parties"), effective as of ("Effective Date").

WITNESSETH, that the Contractor and the Owner for the consideration hereinafter named agree
as follows:

ARTICLE 1. SCOPE OF WORK: The Contractor shall furnish all of the materials and perform
all of the work shown on the drawings and described in the specifications for the project entitled _
(Project No. ). These drawings and
specifications prepared for Houston Community College by
____,acting as and in these Contract Documents entitled the Project Architect. The Contractor
shall do everything required by this Agreement, the General and Supplemental Conditions of the
Contract, the Special Conditions, the Addenda, the Specifications, the Drawings, the Historically
Underutilized Business (HUB) Subcontracting Plan, and the Proposal attached as Exhibit 1
(including any unit prices stated therein).

The Specifications and Drawings are enumerated as follows:

Uniform General And Supplementary General Conditions Exhibit 1
Section 01 00 00 Miscellaneous Requirements Exhibit 2
Contract Forms And General Requirements Exhibit 3
Drawing List Exhibit 4
Addendum No.1 Exhibit 5
Addendum No. 2 Exhibit 6
Allowances Exhibit 7
General Conditions,Requirements, Insurances, Taxes & Bond Line Items Exhibit 8
Insurance Requirements Exhibit 9
Payment And Performance Bonds, Documents Bf & Bg Exhibit 10
Owner’s Specifications Exhibit 11
Assurance Of SBDP Goal Exhibit 12
Policy On UTilization Of Small Business (SB) Program Exhibit 13
Contractor/Subcontractor Participation Form Attachment A
Subcontractor Payment Certification Form Attachment B
Subcontractor Progress Assessment Form: Attachment C
Small Business Development Program Attachment D
Payroll For Contractor’s Optional Use (U.S.) Dept Of Labor) Exhibit 14
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ARTICLE 2. TIME OF COMPLETION: The Owner shall provide a Notice to Proceed in which
a date for commencement of the work shall be stated; such commencement date shall be 10 or
more days after the date of the notice. The Contractor shall achieve substantial completion of the
work within ( ) calendar days after such commencement
date, as such completion date may be extended by approved Change Orders. The time set forth
for completion of the work is an essential element of the Contract.

ARTICLE 3. THE CONTRACT SUM: The Owner shall pay the Contractor for performance of
the Contract, subject to additions and deductions provided therein, the sum of

($ ),

and make payment on account as hereinafter provided.

ARTICLE 4. HUB SUBCONTRACTING PLAN: The Owner has adopted Document DG,
Assurance of SBDP Goal (“Policy”), which is incorporated herein by reference. Contractor, as a
provision of the Agreement must comply with the requirements of the Policy and adhere to the
Small Business (“SB”) Subcontracting Plan submitted with Contractor's Proposal and attached as
Exhibit 10, Exhibit 11, and Exhibit 12. No changes to the SB Subcontracting Plan can be made
by the Contractor without the prior written approval of the Owner in accordance with the Policy.

ARTICLE 5. LIQUIDATED DAMAGES: For each consecutive calendar day after the substantial
completion period set forth in Article 2 above that any work, including the correction of deficiencies
found during the final testing and inspection, is not completed, the amount of five hundren dollars
($500.00) will be deducted from the money due or becomes due the Contractor, not as a penalty
but as liquidated damages representing the parties' estimate at the time of contract execution of
the damages which the Owner will sustain for late completion.

ARTICLE 6. CERTIFICATION OF NO ASBESTOS CONTAINING MATERIALS OR WORK:
The Contractor shall provide a certification statement, included with each materials submittal,
stating that no asbestos containing materials or work is included within the scope of the proposed
submittal.

The Contractor shall insure that Texas Department of Health licensed individuals, consultants
or companies are used for any required asbestos work including asbestos inspection, asbestos
abatement plans/specifications, asbestos abatement, asbestos project management and third—
party asbestos monitoring.

The Contractor shall provide at Substantial Completion, a notarized affidavit to the Owner and the
Architect stating that no asbestos containing materials or work was provided, installed, furnished
or added to the Project.

The Contractor shall take whatever measures he deems necessary to insure that all employees,
suppliers, fabricators, materialmen, subcontractors, or their assigns, comply with this
requirement.

All materials used on this Project shall be certified as non Asbestos Containing Building
Materials (ACBM). The Contractor shall insure compliance with the following acts from all of his
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subcontractors and assigns:
Asbestos Hazard Emergency Response Act (AHERA—40 CFR 763-99 (7));

National Emission Standards for Hazardous Air Pollutants (NESHAP—EPA 40 CFR 61, National
Emission Standard for Asbestos);

Texas Asbestos Health Protection Rules (TAHRP—Tex. Admin. Code Title 25, Part 1, Ch. 295C,
Asbestos Health Protection);

Every subcontractor shall provide a notarized statement that no ACBM has been used, provided,
or left on this Project.

The Contractor shall provide, in hard copy and electronic form, all necessary material safety data
sheets (MSDS) of all products used in the construction of the Project to the Texas Department of
Health licensed inspector or Project Architect or Engineer who will compile the information from
the MSDS and, finding no asbestos in any of the product, make a certification statement.

At Final Completion the Contractor shall provide a notarized certification statement per TAC Title
25 Part 1, Ch. 295.34, par. c.1 that no ACBM was used during construction of the Project.

ARTICLE 7. ACCEPTANCE OF BID OR AWARD OF CONTRACT: By signing this Agreement,
the undersigned certifies as follows:

Assignment. This Agreement is a personal service contract for the services of Construction, and
Contractor’s interest in this Agreement, duties hereunder and/or fees due hereunder may not be
assigned or delegated to a third party.

Records of expenses pertaining to Additional Services and services performed on the basis of
a Worker Wage Rate or Monthly Salary Rate shall be kept on the basis of generally accepted
accounting principles and in accordance with cost accounting standards promulgated by the
Federal Office of Management and Budget Cost Accounting Standards Board and shall be
available for audit by the Owner or the Owner's authorized representative on reasonable notice.

Family Code Child Support Certification. Pursuant to Section 231.006, Texas Family Code,
Service Provider certifies that it is not ineligible to receive the award of or payments under this
Agreement and acknowledges that this Agreement may be terminated and payment may be
withheld if this certification is inaccurate.

Eligibility Certification. Pursuant to Section 2155.004, Texas Government Code, Service Provider
certifies that the individual or business entity named in this Agreement is not ineligible to receive
the award of or payments under this Agreement and acknowledges that this Agreement may be
terminated and payment withheld if this certification is inaccurate.

Franchise Tax Certification. A corporate or limited liability company Contractor certifies that it is
not currently delinquent in the payment of any Franchise Taxes due under Chapter 171 of the
Texas Tax Code, or that the corporation or limited liability company is exempt from the payment
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of such taxes, or that the corporation or limited liability company is an out—of-state corporation or
limited liability company that is not subject to the Texas Franchise Tax, whichever is applicable.

Payment of Debt or Delinquency to the State. Pursuant to Sections 2107.008 and 2252.903,
Texas Government Code, Contractor agrees that any payments owing to Contractor under this
Agreement may be applied directly toward any debt or delinquency that Contractor owes the
State of Texas or any agency of the State of Texas regardless of when it arises, until such debt or
delinquency is paid in full.

Entire Agreement; Modifications. This Agreement supersedes all prior agreements, written or oral,
between Contractor and Owner and shall constitute the entire Agreement and understanding
between the parties with respect to the Project. This Agreement and each of its provisions shall
be binding upon the parties and may not be waived, modified, amended or altered except by a
writing signed by Contractor and Owner.

Captions. The captions of paragraphs in this Agreement are for convenience only and shall not
be considered or referred to in resolving questions of interpretation or construction.

Governing Law and Venue. This Agreement and all of the rights and obligations of the parties and
all of the terms and conditions shall be construed, interpreted and applied in accordance with and
governed by and enforced under the laws of the State of Texas without reference to its conflicts of
law provisions. The county where the Project is located, Houston, Texas, Harris County, shall be
the sole place of venue for any legal action arising from or related to this Agreement or the Project
in which the Owner is a party.

Waivers. No delay or omission by either party in exercising any right or power arising from
non compliance or failure of performance by the other party with any of the provisions of this
Agreement shall impair or constitute a waiver of any such right or power. A waiver by either
party of any covenant or condition of this Agreement shall not be construed as a waiver of any
subsequent breach of that or of any other covenant or condition of the Agreement.

Binding Effect. This Agreement shall be binding upon and inure to the benefit of the parties and
their respective permitted assigns and successors.

Appointment. Owner hereby expressly reserves the right from time to time to designate by
notice to Contractor a representative(s) to act partially or wholly for Owner in connection with
the performance of Owner's obligations. Contractor shall act only upon instructions from the
designated representative(s) unless otherwise specifically notified to the contrary.

Records. Records of Contractor’s costs, reimbursable expenses pertaining to the Project and
payments shall be available to Owner or its authorized representative during business hours and
shall be retained for four (4) years after final Payment or abandonment of the Project, unless
Owner otherwise instructs Contractor in writing.

Notices. All notices, consents, approvals, demands, requests or other communications relied on by
the parties shall be in writing. Written notice shall be deemed to have been given when delivered in
person to the designated representative of the Contractor or Owner for whom it is intended; or sent
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by U. S. Mail to the last known business address of the designated representative; or transmitted
by fax machine to the last know business fax number of the designated representative. Mail
notices are deemed effective upon receipt or on the third business day after the date of mailing,
whichever is sooner. Fax notices are deemed effective the next business day after faxing.

Severability. Should any term or provision of this Agreement be held invalid or unenforceable in
any respect, the remaining terms and provisions shall not be affected and this Agreement shall be
construed as if the invalid or unenforceable term or provision had never been included.

lllegal Dumping. The Contractor shall ensure that it and all of its Subcontractors and assigns
prevent illegal dumping of litter in accordance with Title 5, Texas Health and Safety Code, Chapter
365.

Ethics Matters/No Financial Interest. Contractor and its employees, agents, representatives and
subcontractors have read and understand HCC’s Ethics Policy, http://www.hccs.edu/hcc/
System%20Home/Departments/Procurement_Operations/About_Procurement/Ethics%20Policy.
pdf available at and the HCC Vendor Conflict Interest Questionnaire, http://www.hccs.edu/
hcc/System%20Home/Departments/Procurement_Operations/About_Procurement/Conflict%20
of%20Interest%20Questionnaire.pdf and is in compliance with said policies and applicable
state ethics laws and rules. Neither Contractor nor its employees, agents, representatives or
subcontractors will assist or cause HCC employees to violate HCC’s Ethic’s Policy, provisions
described by HCC Standards of Conduct Guilde, , or applicable state ethics laws or rules.
Contractor represents and warrants that no member of the Board has a direct or indirect financial
interest in the transaction that is the subject of this Agreement.

By signature hereon, Contractor certifies that no member of the Board of Trustees of Houston
Community College, or Executive Officers, has a financial interest, directly or indirectly, in the
transaction that is the subject of this contract.
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BY SIGNING BELOW, the Parties have executed and bound themselves to this Agreement as

of the day and year first above written.

ATTEST:

By:

CONTENT APPROVED:
Office of Facilities Planning and Construction
Houston Community College

By:

(Original Signature)

Name: Winston Dahse
Title: Chief Administration Officer
Facilities Planning and Construction

CONTENT APPROVED:
Office of General Counsel
Houston Community College

By:

(Original Signature)

Name: Renee Byas
Title: General Counsel

CONTRACTOR:

By:

Insert Contractor’s Name

Date:

HOUSTON COMMUNITY COLLEGE
(Owner)

By:

(Original Signature)

Name: Dr. Mary Spangler
Title:  Chancellor

Date:
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1.1

1.2

1.3

DIVISION 1 —- GENERAL REQUIREMENTS

01 00 00 — MISCELLANEOUS REQUIREMENTS

SUMMARY

These Miscellaneous Requirements are issued as supplements to the Uniform General
Conditions for Construction Contracts (UGCs) and any Special Conditions that form a
part of the Contract for Construction between the Owner and the General Contractor
(or Construction Manager, or Design—Build Contractor). The term “Contractor”, as used
herein, is meant to refer to a General Contractor, or a Design—Build Contractor, or a
Construction Manager. Should any provision of these Division 1 Specifications conflict
with the Contract, the UGCs or the Special Conditions, the latter shall govern.

REMOVAL OF DEBRIS (SEE SECTION 01 52 40)

The Contractor shall remove and legally dispose of all demolition debris and all unused
construction materials off-site. Unless specifically noted otherwise, all excess earth and
rock excavation materials shall be removed and disposed of offsite. Such demolition
debris, unused construction materials and excess excavated earth and rock shall be
handled, transported and legally disposed of at the Contractor’s expense.

DRAWINGS AND SPECIFICATIONS (ALSO SEE UGC ARTICLE 6)

The Drawings and Specifications are intended to describe and provide for a finished and
complete piece of Work that meets the requirements of all the applicable governing laws,
ordinances, rules, and regulations of the locality. It is mandatory that all work must meet
these requirements.

1. No extra compensation will be allowed for the Contractor’s rework due to its failure
to conform to any such requirements unless the original installation was directed
by written order issued by the A/E or the Owner.

2. Anything mentioned in the Specifications and not shown on the Drawings, or shown
on the Drawings and not mentioned in the Specifications, shall be like effect as if
shown or mentioned in both. If the Contractor believes that some information is
missing then that information should be requested of the Owner or A/E in writing.
Should the Drawings disagree among themselves, or with the Specifications, the
better quality and/or greater quantity of work and/or materials shall be included with
the Contractor’s project proposed pricing. In the case where the Specifications do
not fully agree with the material schedules, the material schedules shall govern.

3. The general character of the detail work is shown on Drawings, but minor
modifications may be made by A/E in full size Drawings, shop drawings, or models.
Contractor shall not attempt to execute any part of the Work requiring such drawings
until he has received approved copies of same.
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1.4

1.5

4. Where the word “similar or typical” occurs on Drawings, they shall be understood
in their general sense and not as meaning identical. All details shall be worked
out in relation to their location and their connection to other parts of the Work. If
the Contractor finds this to be beyond its capability, interpretations and directions
should be requested of the A/E.

5. Small scale and large scale drawings are intended to be mutually compatible and
explanatory. In case of variances, the following order of preferences is established
to define the intent of the work.

a) Explanatory notes on Drawings;
b) Recorded dimensions;

c) Large scale details;

d) Small scale details;

e) Scaled measurements.

6. The “Scope of Work” description placed in the front portion of each section of the
Specifications is intended to designate the scope and locations of all items of Work
included in that section, either generally or specifically. It is not, however, intended
to limit the scope of the work where plans, schedules, or notes indicate a larger
scope.

INTERPRETATIONS OF DOCUMENTS (SEE UGC 3.2.2)

Whether bidding or building the Project, if there is any doubt as to the meaning of any
part of the Construction Documents, the Contractor shall submit a written request to the
Owner seeking an interpretation. If the question has to do with technical requirements,
the Contractor should provide the A/E with a copy of the request as the Owner will
typically ask the A/E for the technical interpretation. If such a request is made during
bidding, it should be made at least ten days before bid opening. Interpretations shall then
be issued by written response only and during bidding only by issuing an “Addendum” to
the bid documents. When in doubt during construction, the Contractor should proceed
only with a written interpretation by the Owner, or in its absence, proceed only after
notifying the Owner in writing about the interpretation that is being used. Failure of the
Contractor to request an interpretation shall not relieve the Contractor from responsibility
to complete the Work to the Owner’s satisfaction. If the Contractor does not agree that
an interpretation received is satisfactory and without cost or time implications, the Owner
should be notified immediately in writing of that fact.

MATERIALS AND WORK (SEE UGC 8.1)

Unless otherwise specified, all materials shall be new and free of asbestos, noxious
or toxic fumes, urea—formaldehyde and lead (lead in potable water system) and both
workmanship and materials shall be of the best quality. If requested by the Owner, the
Contractor shall furnish satisfactory evidence as to the kind and quality of his materials and
workmanship. Any work installed that does not meet the requirements of the Construction
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Documents shall be removed and replaced with conforming Work. (UGC 3.3.5)

B. The Contractor and subcontractors shall be responsible for the proper care and protection
of all materials and equipment furnished both during and after installation. Such materials
and equipment may be staged inside the construction fence, or areas designated by the
Owner, but only consistent with a Staging Plan acceptable to the Owner. All materials
affected by the weather shall be covered and protected to keep them free from damage
while being transported to the site. When stored on site, they shall be placed in watertight
storage shed/compartments or otherwise protected from the weather. Any material
damaged by water or other causes shall be removed from the site and replaced with new
material.

C. When necessary to avoid delay or to protect work or equipment, provide suitable
watertight coverings over windows, doors, skylights, hatchways, and such other openings
admitting rain, including the Owner’s materials within the building area when working on
a combined effort.

D. The Contractor and subcontractors shall protect and be responsible for their Work
and any damage to their Work from the date of delivery or installation until Substantial
Completion when the Owner will take possession and assume responsibility. They shall
make good, without cost to the Owner, any damage or loss that may occur to their Work
during this period.

E. When any room in one of Owner’s buildings has been provided for use as a shop,
storeroom, etc., the Contractor shall restore the room to equal, or better, condition by
providing repairs, patching, cleaning, and painting at its sole expense.

F. During the execution of the Work the open ends of all piping, conduit and mechanical
ducts and openings in equipment shall be sealed in such a way as to prevent the entrance
of foreign matter. All heating, ventilating, plumbing and electrical equipment shall be
covered and protected. All plumbing fixtures shall be protected and boarded over to
prevent their usage by any person. All drains shall be covered until they are placed into
service.

G. The Contractor shall provide all scaffolding and ladders necessary for performing the
Work. All scaffolding shall be so constructed, anchored and braced to comply in all
respects with OSHA guidelines to afford safety and protection to both workers and their
Work, the inspectors and the Work of other contractors.

H. Except as otherwise specified, the Contractor shall furnish at its own cost and risk all
tools, apparatus, hoists or cranes, derricks, etc. needed for the Work.

. Temporary equipment shall be installed in such a manner that finished Work will not
be damaged by smoke, falling mortar, concrete or other causes. The location and
arrangement of temporary equipment shall be subject to the approval of the Owner.

J. All temporary shoring required for the installation of Work shall be provided by the
Contractor who will take all responsibility.
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K. The Contractor and its subcontractors shall provide on the premises, atlocations approved

1.6

1.7

1.8

by the Owner, suitable watertight storage sheds for the storage of tools and equipment.
Such sheds shall be at least 6 inches off the ground on heavy joists. The Contractor shall
maintain such sheds in good condition and remove them when directed by the Owner.

Also see Sections 01 31 00, 01 35 23 and 01 50 00 for related requirements.

INTENT OF THE DOCUMENTS (SEE UGC 11.1.2)

It is the intention of the Construction Documents to describe and require the complete
installation of the various systems and the Contractor is to furnish all items necessary to
make the various systems complete, although each and every item required may not be
specifically mentioned in the Construction Documents.

It is not the intent of the Construction Documents to limit materials, equipment or fixtures
to the product of any particular manufacturer. Where definite materials, equipment or
fixtures have been specified by name, manufacturer or catalog number, it has been done
to seta quality standard, applicability, physical conformity and other characteristics. Itis not
the Owner’s intent to discriminate against or prevent any dealer, jobber or manufacturer
from furnishing materials, equipment or fixtures that meet or exceed the characteristics
of the specified items. However, substitutions of materials shall not be made without a
specific written request by the Contractor having been approved by the Owner in writing.
(See paragraph 18 of this Section.)

Any discrepancies in the Specifications must be reported to the Owner for clarification,
correction and interpretation from the A/E before the work is executed.

EXISTING UNDERGROUND UTILITIES

If existing underground lines occur in the site where the work is to be accomplished, such
lines will be located and staked by the Contractor for the benefit of the Owner and the
Contractor prior to start of the work. Contractor shall maintain these markings throughout
the duration of the construction project. Prior to any excavation, the Contractor shall
review with the Owner the locations of all underground utilities and receive the Owner’s
written permission to proceed.

PUMPING, SHORING, ETC.

Pumping: When necessary to avoid delay or to protect the Work or the premises, provide
suitable pumping equipment and keep excavations, pits and other areas involved free of
water that may leak, seep, or rain in. Do not allow water to flow into excavations. Do not
allow water to flow off site in quantities or at rates that exceed the quantities or rates that
existed prior to the start of construction

Shoring: The Contractor shall provide and be responsible for all temporary shoring
required for execution and protection of the work. After all construction is secure and
stable, and when authorized by the Structural Engineer or Civil Engineer, the Contractor
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1.9

1.10

1.1

1.12

1.13

shall remove all shoring.

HAZARDOUS MATERIALS

If during the course of his work, the Contractor observes the existence of asbestos, or
asbestos bearing materials, the Contractor shall immediately terminate further operations
and notify Owner of the condition. The Owner will, after consultations, determine a further
course of action. (UGC 7.5)

Contractor shall furnish Manufacturer’s Safety Data Sheets (MSDS) on all materials and
products installed by the Contractor and subcontractors on this project to indicate no
asbestos—containing materials have been installed.

SUBSTANTIAL COMPLETION (SEE UGC 1.26 AND 12.1.1)

“Substantial Completion” constitutes a stage of project completion that will allow Owner
beneficial occupancy for the purpose of safely installing furnishings, maintaining
normal security over them, and use of the facility for its intended purpose. Substantial
Completion shall not be considered as Final Completion as there may be minor correction
items outstanding and there are additional completion items required to achieve Final
Completion. Upon acceptance that an entire Project, or a portion of a Project, as
Substantially Complete the Owner will take possession from the Contractor and assume
operations, maintenance and insurance liability responsibilities for that portion of the
Project.

COORDINATION (SEE UGC 3.3.6.2 AND THE CSP CONTRACT)

The Contractor and subcontractors on the project shall coordinate their work with each
other, advising on work schedules, equipment locations, etc. It shall be the responsibility
of Contractor to assure this coordination and to schedule and supervise the work of all
subcontractors performing work under this contract. Contactor shall be responsible for
the proper fit of the various parts of the Work and for the coordination of operations of
all trades, the subcontractors and the material suppliers engaged upon or in connection
with the Work as well as those of his own employees. Contractor shall accommodate
and coordinate with other independent contractors and Owner personnel on site during
construction to allow them necessary access to perform their work.

OBSERVATION OF WORK (SEE UGC 8.5.1)
The Owner’s representatives, as well as the A/E, shall have access to the work at all

times wherever it is in preparation or progress. The Contractor shall provide proper and
safe facilities for such access and for observation.

COOPERATION WITH BUILDING OFFICIALS

Contractor, Subcontractor and all related suppliers, vendors and employees will cooperate
with applicable utility and government officials and inspectors at all times. If such official
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1.14

1.15

or inspector deems special inspections necessary, provide assistance and facilities that
will expedite such inspection or observation.

NOTIFICATION

The Contractor shall notify the Owner at least 48 hours in advance (Monday thru Friday)
of concrete pours, roofing installation, start of each new section of classification of work,
concealment of plumbing, heating, air conditioning, or electrical work.

ONGOING OPERATIONS/CONSTRUCTION PERSONNEL

The facilities of the campus will only be available during the scheduled construction
time—period as specified by the Owner, and if not specified, then from 8:00 a.m. until 6:00
p.m., Monday through Friday. Work during other times, including weekends, shall only
be allowed with prior request and written authorization from the Owner. In addition, the
Contractor shall accommodate and coordinate its construction work force and activities
to allow the Owner’s forces and Owner’s separate contractors (i.e. telephone, data, IT,
computer, and furniture installation) to enter the jobsite to perform their work.

This project is surrounded by continuously functioning campus facilities, including student
housing, academic and research efforts. The Contractor shall make every effort to avoid
disruptions to ongoing campus activities and to maintain a safe environment for students,
faculty, and staff in the areas adjacent to the Project.

Adjacent facilities will continue to be used for their intended purpose while this Project is
underway and the following requirements shall apply:

1. Contractor, Subcontractors, Owner and A/E shall meet regularly to coordinate and
schedule any construction activities affecting ongoing operations including, but not
limited to: testing days, student/staff holidays, special events, etc.

2. The Owner may have other contractors, or its own employees, performing work on
the campus and in the vicinity of the Contractor’s Work. The Contractor shall not
commit any act, or allow any act, that will interfere with the performance of work by
these other work forces. The Contractor shall cooperate with all performing parties
so that the Owner can realize the best possible outcome of all projects involved
and requiring coordination.

3. Student, faculty and general public safety is of utmost importance. Fire and life
safety exiting from buildings must be maintained at all times and closely monitored.
Review and receive approval for changes in existing conditions with the local fire
marshal for each phase of construction. Provide temporary signage as required by
the fire marshal and/or the Owner.

4, Fire arms, drugs, intoxicating beverages, X—rated materials, etc. are banned from
the Owner’s property.

5. Smoking is not allowed inside any campus building or anywhere on the campus
except in designated areas. Smoking will not be allowed in any enclosed area of
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1.16

1.17

the building(s) of this project. Enclosed, as used here, refers to erection of exterior
walls and overhead structure for any portion of the project; it does not mean to
limit the term to only “dried in” situations. Use of or possession of illegal drugs or
alcohol on the project site or anywhere on campus is prohibited.

6. Construction personnel are not to communicate or interact with students and faculty
on site. Only the Project Superintendent, Project Manager and/or their appointed
representatives may communicate with the faculty and administrative staff on an
as needed basis.

Campus utilities must not be interrupted except when scheduled and approved in
advance through Owner—designated campus channels. The Contractor or his personnel
shall NOT open or close any valves of the central campus utility systems. Valve operation
is to be done by University utilities personnel only. The Contractor shall not activate or
de—activate any campus utility system or component of any system, without express
written direction from the Owner.

Chemical cleaning of new utility additions shall be done by circulating a good non—
phosphate cleaner through as much of the new system as possible. Prior to dumping the
cleaning agent, the Contractor shall notify the local City/County industrial water treatment
department to sample the effluent. If the City/County officials approve of dumping to
drain, then the Contractor will dump into the sanitary sewer. The Contractor shall refill the
new system with water and again have the City/County water treatment officials sample
the effluent prior to dumping. If at any stage the City/County water treatment officials
refuse to accept the effluent, then the Contractor must make special arrangements for
legal disposal at its expense and provide the Owner with copies of the resulting shipping
and disposal manifests.

FIELD MEASUREMENTS (SEE 01 45 18 — FIELD ENGINEERING)

The Contractor will employ an experienced, competent staff to establish or survey the
building lines, elevations, and field dimensions. Each subcontractor shall verify all existing
grades, lines, levels and dimensions affected by their work.

Before ordering any materials or doing any work, each subcontractor shall verify all
measurements and shall be responsible for their correctness. Any difference between
the actual dimensions and conditions on the site and those indicated on the drawings
shall be submitted to the Owner for instructions and consideration before proceeding
with the work.

SUBSTITUTIONS (SEE UGC 8.3.5 AND 8.3.6)

The Contractor may submit and Owner and A/E will consider substitutions that have
not been submitted and approved prior to receipt of proposals. Contractor shall submit
a written substitution request on an Owner approved form and the substitution shall be
fully identified for product or method being replaced by substitution, including related
specification section and drawing number(s) and fully documented to show compliance
with the requirements of the Construction Documents. Include product data/drawings,
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description of methods, samples where applicable and Contractor’s detailed comparison
of significant qualities between the specified item and the proposed substitution. The
Contractor shall include a statement of effect on construction time, coordination and
other affected work, cost information or proposal and a written guarantee indicating the
proposed substitution will result in overall work equal to or better than work originally
indicated. Contractor shall allow sufficient time for review and approval of such proposed
substitutions.

END OF SECTION 01 00 00
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01 20 00 — PROJECT MEETINGS

1.1 PRE—-CONSTRUCTION CONFERENCES (SEE UGC 3.1.1 AND CSP CONTRACT)

A. Prior to commencing construction, the Contractor shall schedule a meeting to review
all aspects of the Construction Project. The time of the Pre—Construction Conference
and the attendees shall be determined through discussions between the Owner and
Contractor prior to scheduling.

B.  The following is a tentative agenda for the Pre—Construction Conference:

1. Critical work sequencing;
2. Designation of responsible personnel;
3. Procedures for processing submittals, substitutions, applications for payment,

proposal requests, change letters and Contract Close—out procedures;
Parking and access to the site;

Office, storage areas and temporary facilities;

Utility information;

Testing procedures;

©® N o o &

Procedures for maintaining record documents.
C.  Minutes of the Pre—Construction Conference will be kept and distributed to all attendees

and to all team members not present at the meeting. All final decisions recorded in the
minutes shall become binding on the parties.

1.2 PRE-INSTALLATION CONFERENCES
A.  Conduct a Pre—installation Conference at the site before each construction activity that

requires extensive coordination and for those activities where a pre—installation meeting
is specifically required by the specification section.

1.3 PROGRESS MEETINGS (SEE UGC 8.5 AND 8.6)
A. The Contractor shall schedule progress meetings at regular intervals to discuss and
monitor the construction project. The Contractor shall determine the meeting times and
required attendees.

B. Minutes of the Progress Meeting shall be kept and distributed to all attendees and to all
team members not present at the meeting.

1.4 CLOSE-OUT MEETINGS

A. When the Contractor determines that a Project, including all punch list items, has been
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substantially completed and an acceptance date established, a formal project close—out
meeting will be scheduled and attended by the parties designated by the Owner and
A/E.

B. Atthe close—out meeting, upon documentation of exceptions and assignment of completion
responsibilities, the close—out documents required by the Construction Documents will
be released to the Owner.

C. Minutes of the Project Close—out meeting will be kept by the A/E and any exceptions
identified will be recorded. Specific completion dates for the exceptions will be established
and tracked by the Owner to ensure expeditious completion. Copies of the minutes will
be distributed to all attendees.

END OF SECTION 01 20 00
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01 27 00 — UNIT PRICES

PART 1 - GENERAL

1.1

SUMMARY

A. Section includes administrative and procedural requirements for unit prices.

B.

1.2

1.3

Related Sections include:

1. Division 1 Section “Allowances” for procedures for using unit prices to adjust
quantity allowances.

2. Division 1 Section “Contract Modification Procedures” for procedures for submitting
and handling Change Orders.

3. Division 1 Section “Quality Requirements” for general testing and inspecting
requirements.

DEFINITIONS

Unit price is an amount proposed by bidders, stated on the Bid Form, as a price per unit
of measurement for materials or services added to or deducted from the Contract Sum
by appropriate modification, if estimated quantities of Work required by the Contract
Documents are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery, installation, insurance,
applicable taxes, overhead, and profit.

Owner reserves the right to reject Contractor's measurement of work—in—place that
involves use of established unit prices and to have this work measured, at Owner's
expense, by an independent surveyor acceptable to Contractor.

List of Unit Prices: A list of unit prices is included in Part 3. Specification Sections
referenced in the schedule contain requirements for materials described under each unit
price.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

LIST OF UNIT PRICES
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A. Unit Price No. 1A — Concrete Pavers:

1. Description: Cost to add 1 square foot of concrete pavers according to paver
drawing detail and according to Division 32 Section “Unit Paving.” Include concrete
base, sand bed, and all other shown design components.

2. Unit of Measurement: Per Square Foot.

B. Unit Price No. 1B — Concrete Pavers:

1. Description: Credit to deduct 1 square foot of concrete pavers according to paver
drawing detail and according to Division 32 Section “Unit Paving.” Include concrete
base, sand bed, and all other shown design components.

2. Unit of Measurement: Per Square Foot.

C. Unit Price No. 2A — Concrete Sidewalks:

1. Description: Cost to add one square foot of concrete sidewalk at the thickness
shown on the plans, sand bedding according to sidewalk details and Division 32
Section “Concrete Walks and Ramps.”

2. Unit of Measurement: Per Square Foot.

D. Unit Price No. 2B— Concrete Sidewalks:

1. Description: Credit to deduct one square foot of concrete sidewalk at the thickness
shown on the plans, sand bedding according to sidewalk details and Division 32
Section “Concrete Walks and Ramps

2. Unit of Measurement: Per Square Foot.

E. Unit Price No. 3A — Benches:

1. Description: Cost to add and install 1 Unit (Bench) according to Division 12 Section
“Site Furnishings.”

2. Unit of Measurement: Per Unit.

F. Unit Price No. 3B — Seats with Table:

1. Description: Costto add and install 1 Unit (4 Seats with Table) according to Division
12 Section “Site Furnishings.”

2. Unit of Measurement: Per Unit.

G.  Unit Price No. 3C — Waste Receptacles:

1. Description: Costto add and install 1 Unit (Waste Receptacle) according to Division
12 Section “Site Furnishings.”
2. Provide individual add prices for each type shown on drawings.
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3. Unit of Measurement: Per Unit.

H. Unit Price No. 3D — Removable Bollards:

1. Description: Cost to add and install 1 Unit (Removable Bollard) according to
Division 12 Section “Site Furnishings.”

2. Unit of Measurement: Per Unit.

l. Unit Price No. 4A — Site Lighting (C1-M type Fixture):

1. Description: Cost to add fixture, provide foundation, wire, and install 1 Unit (C1-M
Type Fixture) according to Division 26 Section “Site Lighting.” and construction
drawings. Include 100 feet of underground conduit and wiring.

2. Unit of Measurement: Per Unit.

J. Unit Price No. 4B — Site Lighting (D type Fixture):

1. Description: Cost to add fixture, provide foundation, wire, and install 1 Unit (D
Type Fixture) according to Division 26 Section “Site Lighting.” and construction
drawings. Include 100 feet of underground conduit and wiring.

2. Unit of Measurement: Per Unit.

K. Unit Price No. 4C — Site Lighting (TU type Fixture):

1. Description: Cost to add fixture, provide foundation, wire, and install 1 Unit (TU
Type Fixture) according to Division 26 Section “Site Lighting.” and construction
drawings. Include 100 feet of underground conduit and wiring.

2. Unit of Measurement: Per Unit.

L. Unit Price No. 4D — Site Lighting (WSU type Fixture):

1. Description: Cost to add fixture, provide foundation, wire, and install 1 Unit (WSU
Type Fixture) according to Division 26 Section “Site Lighting.” and construction
drawings. Include 100 feet of underground conduit and wiring.

2. Unit of Measurement: Per Unit.

M.  Unit Price No. 4E — Site Lighting (LL type Fixture):

1. Description: Cost to add fixture, provide foundation, wire, and install 1 Unit (LL
Type Fixture) according to Division 26 Section “Site Lighting.” and construction
drawings. Include 100 feet of underground conduit and wiring.

2. Unit of Measurement: Per Unit.

N. Unit Price No. 5A — Decomposed Granite:

1. Description: Cost to provide, prep ground, and install 1 square foot of Decomposed
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Granite details in construction drawings.

2. Unit of Measurement: Per Square Foot.

O.  Unit Price No. 5B — Decomposed Granite:

1. Description: Credit to deduct, not prep ground, and not install 1 square foot of
Decomposed Granite details in construction drawings.

2. Unit of Measurement: Per Square Foot.

P. Unit Price No. 6A — Black Star Gravel:

1. Description: Cost to provide, prep ground, and install 1 square foot of Black Star
Gravel details in construction drawings.

2. Unit of Measurement: Per Square Foot.

Q. Unit Price No. 6B — Black Star Gravel:

1. Description: Credit to deduct, not prep ground, and not install 1 square foot of
Black Star Gravel details in construction drawings.

2. Unit of Measurement: Per Square Foot.

R.  Unit Price No. 7A — Underground Utilities (Storm):

1. Description: Cost to provide material, excavate, install and backfill one (1) linear
foot of underground storm sewer piping per Division 33 “Storm Sewage System”.
Provide prices individually by pipe diameters and materials specified in the
Construction Documents.

2. Unit of Measurement: Per Linear Foot.

S. Unit Price No. 7B — Underground Utilities (Storm):

1. Description: Credit to deduct material, excavate, install and backfill one (1) linear
foot of underground storm sewer piping per Division 33 “Storm Sewage System”.
Provide prices individually by pipe diameters and materials specified in the
Construction Documents.

2. Unit of Measurement: Per Linear Foot.

T. Unit Price No. 8A — Underground Utilities (Storm Sewer Manhole):

1. Description: Cost to provide material, excavate, install and backfill one (1) unit
manhole per Division 33 “Storm Sewage System” and Construction Documents.

2. Unit of Measurement: Per Unit.

U. Unit Price No. 8B — Underground Utilities (Storm Sewer Manhole):
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1. Description: Credit to deduct material, excavate, install and backfill one (1) unit

manhole per Division 33 “Storm Sewage System” and Construction Documents.

2. Unit of Measurement: Per Unit.

V. Unit Price No. 9A — Underground Utilities (Storm Sewer Inlet):

1. Description: Cost to provide material, excavate, install and backfill one (1) unit
inlet per Division 33 “Storm Sewage System” and Construction Documents.

2. Unit of Measurement: Per Unit.

W.  Unit Price No. 9B — Underground Utilities (Storm Sewer Inlet):

1. Description: Credit to deduct material, excavate, install and backfill one (1) unit
inlet per Division 33 “Storm Sewage System” and Construction Documents.

2. Unit of Measurement: Per Unit.

X. Unit Price No. 10A — Landscape Plants:

1. Description: Cost to add 1 plant or 1 plant container if standard container contains
multiple plants, install, irrigate, and maintain for maintenance period per Division 32
Sections “Planting” and “Operation and Maintenance of Planting” and construction
drawing details.

2. Provide individual add prices for each plant listed in the Plant Schedule.

3. Unit of Measurement: Per Container.

Y. Unit Price No. 10B — Landscape Plants:

1. Description: Credit to deduct 1 plant or 1 plant container if standard container
contains multiple plants, install, irrigate, and maintain for maintenance period per
Division 32 Sections “Planting” and “Operation and Maintenance of Planting” and
construction drawing details.

2. Provide individual deduct prices for each plant listed in the Plant Schedule.

3. Unit of Measurement: Per Container.

END OF SECTION 01 27 00
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1.1

1.2

01 31 00 - PROJECT ADMINISTRATION

SUBCONTRACTS (SEE UGC 3.3.6)

Contractor agrees to bind every subcontractor, and every subcontractor agrees to be
bound by the terms and conditions of the Owner’s contract.

The Contractor is required to submit a list of all first tier subcontractors to the Owner as
subcontracts are executed.

FLOW OF COMMUNICATIONS (SEE UGC 3.2, 3.3.1 AND 3.3.6)

The Owner’s Designated Representative (ODR) is the Owner’s primary representative
for the Project who will be designated to the Contractor in writing. The ODR is the only
party authorized to issue written/or oral instructions directly to the Contractor that involve
changes to the contract scope, cost or time of the Work. If any other party directs the
Contractor to make changes to the Work that will involve scope, cost or time the Contractor
should notify the ODR immediately in writing. (see UGC 1.17)

Normally, the Owner will also designate in writing an Owner’s Designated Site
Representative (ODSR). The ODSR will have the authority, delegated by the ODR, to
make decisions on behalf of the Owner concerning coordination with the University of
Work on the site including: traffic controls, site safety, scheduling of utility outages, and
all matters within the contract that do not involve changes to the scope, cost and/or time
for completion. The ODSR, or a designee, will coordinate and conduct quality inspections
of the construction work as it is installed or performed, authorize payments (except first
and final) and conduct final acceptance inspections. The ODSR will be the Contractor’s
primary point of contact on the site.

The Architect/Engineer (A/E) is responsible to the Owner for the technical aspects of
the Design, including the review of Contractor Submittals and for interpretation of the
technical requirements of the Construction Documents. The Owner’s written instructions
to the Contractor on these matters will generally be issued through the A/E.

1. The A/JE may issue clarifications and other information not affecting the contract
scope, cost or time by means of an A/E’s Supplemental Instructions (ASI), or similar
clarification form, that will be sequentially numbered. Both the A/E and Contractor
will maintain separate ASI registers. (See UGC 3.2.2).

2. If Contractor believes such a clarification will create a change in the contract scope,
cost or time for performance, a written notification of such must be provided to the
ODR before performing the Work involved. The Contractor should proceed with
such Work only after being directed to do so in writing by the ODR.

Any oral direction to the Contractor by the ODR, ODSR or the A/E should be confirmed
in writing prior to the Contractor proceeding with the direction.

All Project correspondence shall include the Project Number and Name in the title or
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reference.

F. All correspondence originated by the Contractor should include simultaneous copies

1.3

to the ODSR and the A/E. Such correspondence that involves changes, or proposed
changes, to the scope, cost or time for the Work, or any dispute or potential dispute,
should also include copies to the ODR.

All subcontractor correspondence to either the Owner or the A/E shall be routed through
the Contactor.

All subcontractor Requests for Information (RFls) shall be submitted by and under
cover of the Contractor, who is to carefully review and ensure the completeness and
appropriateness of the question prior to submission. The Contractor should sequentially
number each RFI and submit them directly to the A/E, with copies to the ODSR. The
Contractor and A/E will maintain separate RFI logs.

The preparation and handling of Pay Applications, Request for Information, Change
Proposals, Submittals, etc. are to be processed as discussed in the Pre—Construction
Conference meeting.

PROJECT CHANGES (SEE UGC 9.1, 9.3.3.3, 9.6.2.2 AND ARTICLE 11)

All changes to the Contract involving scope, cost, or time will be issued on the standard
Houston Community College (HCC) Change Order form. Such Change Orders are valid
only if signed by either the Chancellor of HCC or by the Executive Director for Construction
Administration. A single Change Order may include several different change issues and
they will not be required to be related to each other.

Prior to issuing a Change Order, the Owner must have received from the Contractor a
Change Order Proposal that is complete in its description of the changes in scope and
its detailed presentation of cost and time implications of the proposed change. If the
Owner and Contractor do not agree on the implications of a proposed change, they will
meet and discuss and resolve their differences prior to proceeding with the changes to
the Work.

1. The Contactor shall summarize all costs for each change at each level of
subcontractor and supplier by preparing a “Cost Analysis”, and shall provide each
subcontractor’s cost summary as backup. Additional support documentation from
both the Contractor and its subcontractors is encouraged.

2. Where the Contractor believes it is entitled to a time extension, it shall so state
as part of its response to the Change Proposal, including a justification for such
request. Time extensions will be granted only if a Change Order Proposal affects
the activities on the Critical Path of the Owner approved Project Schedule (i.e.,
when the work impacts the “Contract Substantial Completion Date”).

3. If the Owner and Contractor cannot mutually agreed upon a fair and reasonable
cost and time settlement, the Owner may: 1) Reject the quotation and void the
Change Order Proposal, 2) Issue instruction to the Contractor to proceed on a
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1.4

1.5

1.6

time and material basis for a price to be determined later not to exceed a fixed
maximum dollar and time, or 3) Issue a Unilateral Change Order.

4. The Owner may issue Field Orders directly to the Contractor for minor changes
to the contract, which can be negotiated in the field. Pricing backup shall be the
same as a Change Order Proposal and is to be outlined as noted above. Once the
Owner and the Contractor have signed the Field Order, the work is authorized and
the Field Order will be included in the next Change Order.

LIQUIDATED DAMAGES (SEE UGC 9.11, 12.1.4 AND 25.2)

If assessed, liquidated damages will be withheld from progress payments beginning with
the first payment after the Contract completion date and until all work of the contract is
complete. The amount assessed shall be deducted from the contract price through a
written Change Order.

SITE USE ISSUES

The Contractorisresponsible for the actions ofits entire work force, including Subcontractor
and Supplier employees, whenever they are on the campus. Harassment of any kind
toward any person will not be tolerated. Offending workers will be removed from the
project immediately and permanently. Harassment includes any action such as jeering,
whistling, calling—out, staring, snickering, making rude or questionable comments, or
similar behavior. Any offending worker or employee will be removed.

The Contractor shall provide and submita program plan for worker orientation, identification
and control of access to the site and for managing personnel records, including payroll
records. All workers on the project shall participate in this program before beginning work
of the project. This plan shall include, as a minimum:

1. Employee identification badges with a photo of the employee, the employer and
employees’ name. Badges shall be provided for all employees and produced by
a system on site. This identification shall be worn at all times while on the project
site. Lack of an ID badge shall be grounds for removal from the project until the
badge is produced.

2. Identification badges for workers, busing of workers from remote parking lots,
frequent written and verbal reminders to the work force of appropriate behavior and
avoidance of campus facilities and publication of acceptable access and egress
routes from the work site are all minimum requirements of the plan.

SHOP DRAWINGS AND SUBMITTALS (SEE UGC 8.3 AND CSP CONTRACT)
Refer to the UGC for requirements not identified in this section.
The Contractor shall assign an identifying number to each submittal following a format to

be established at the Pre—Construction Conference. The same number with a numerical
or alphabetical suffix will be used to identify re—submittals.
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C.  The burden of timeliness to complete the submittal process is on the Contractor. The

1.7

Contractor shall allow sufficient time within the construction schedule for the A/E and
Owner to review and approve all submittals, including time for all re—submittals on any
unaccepted/rejected submittal.

Any deviation from the Construction Documents shall be conspicuously noted on the
submittal and the transmittal cover sheet. Failure to so note deviations will void any
action taken on the submittal.

All manufacturers’ data contained within the submittal shall have all inapplicable features
crossed out or deleted in a manner that will clearly indicate exactly what is to be
furnished.

Equipment of larger sizes than shown, even though of a specified manufacturer, will
not be acceptable unless it can be demonstrated that ample space exists for proper
installation, operations and maintenance.

The Owner will not be responsible for payment of any item that has not been submitted
and approved through the established submittal process. (UGC 10.5.1.4)

The exact number of submittal copies required for distribution will be determined at the
Pre—Construction Conference. The Contractor shall anticipate providing a minimum of
four (4) copies of each submittal in addition to those needed by the Contractor and its
subcontractors. Two (2) of the approved copies will be returned to the Contractor and
one (1) shall be set aside for subsequent turn over to Owner at Project Closeout.

SUBSTITUTION OF MATERIALS, LABOR AND EQUIPMENT (SEE UGC 8.3.5 AND
01 00 00 PARAGRAPH 17)

Refer to the UGC for requirements not identified in this section.

The specified products referenced in the Construction Documents establish minimum
qualities for which substitutions shall at least equal to be considered acceptable. The
burden of proof of equality rests with the Contractor. The Owner retains sole authority for
acceptance of substitutions.

All substitutions shall be submitted with ninety (90) days of the Notice to Proceed for
Construction and be clearly marked as such on the transmittal cover sheet for the
submittal.

The Contractor shall allow a minimum of four (4) weeks for review of each substitution by
the A/E and/or Owner in addition to the requirements identified in Section 7.3 above.

When requested by the A/E, the Contractor shall provide a sample of the proposed
substitution item. In some cases, samples of both the specified item and the proposed
item shall be required for comparison purposes.

Acceptance of materials and equipment will be based on the supplier/manufacturer’s
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published data and will be tentative subject to submission of complete shop drawings and/
or specifications indicating compliance with the Construction Documents. Acceptance of
materials and/or equipment under this provision shall not be construed as authorizing
any deviation from the Construction Documents, unless specifically directed in writing
from the A/E.

G. Any and all additional costs or time resulting from the acceptance or rejection of any
substitution shall be the sole responsibility of the Contractor. These include costs that are
not presented at the time of the substitution request and those costs that become known
after the approval of the substitution. This includes direct as well as indirect costs.

H. Ifa substitutionis accepted, and the substitute proves defective, or otherwise unsatisfactory
as determined by the Owner for the service intended within the warranty period, the
substitute shall be replaced with the material or equipment specified in the Construction
Documents, or as approved by the Owner, at no additional cost to the Owner.

1.8 ALLOWANCES (SEE CSP CONTRACT)
A. Allowances shall include:
1. Cost of materials to Contractor.
2 Delivery to project site; handling, storage and installation at project site.
3. Protection, security, including insurance.
4 Contractor’s overhead and profit and other costs.

B. At contract closeout, monies remaining in any allowance line item will be credited to the

Owner by Change Order.
1.9 ALTERNATES

A. Alternates will be exercised and added to the proposed contract sum at the option of the
Owner.

B. For any or all additive alternates selected or otherwise approved for addition to the
contract sum by the Owner, the Contractor shall coordinate all related work and modify
the surrounding work as required to complete the work, including changes under each
alternate, only if acceptance is designated in the contract.

1.10 UNIT PRICES (SEE UGC 11.2 AND CSP CONTRACT)

A. The Contractor shall provide unit prices for specific portions of the work identified by
the Owner during the pre-bid process. Unit pricing shall include all costs of materials,
including, but not limited to shipping, and their related labor cost, including, but not limited
to all appropriate burdens and markups.

1.1 APPLICATIONS FOR PAYMENT (SEE UGC ARTICLE 10 AND 12.3 AS WELL AS
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CSP CONTRACT)

A. Such requests shall be presented on (AlIA) style G702 & G703 Pay Application forms.
The G702 & G703 forms which may be supplemented with columnar continuation sheets
shall separately identify each update to the original contract or GMP amounts.

B. The Contractor’s project accounting records shall be kept on the basis of generally
accepted accounting principles in accordance with cost accounting standards issued by
the Federal Office of Management and Budget Cost Accounting Standards Board and
organized by each pay request period.

C.  Prior to the submission of the initial Application for Payment the Contractor shall submit
the following documents to the A/E and Owner for review:

1. Contract Price of GMP Schedule of Values: A single document itemizing the
breakdown of the Contract Price/ GMP, including general conditions, contingencies
and allowances shall be submitted using HCC standard Schedule of Values
format. The Contractor shall submit a draft breakdown and such submittal shall be
a condition precedent to the processing of the first pay application. The Contractor
shall submit subsequent draft copies of the Schedule of Values no later than five
(5) working days prior to formal submission of each monthly pay request.

2. The breakdown shall follow the trade divisions of the specifications.

3. No adjustment to the original detailed breakdown of the contract line item shall be
made once accepted by the Owner and A/E, unless such adjustment is directed by
the Owner in writing.

4, Construction Manager or Design—Builders will be allowed to reallocate among
General Conditions line items after consultation with, and agreement from,
the Owner. In the event the contractual limits on General Condition’s costs are
exceeded, the overruns shall be subtracted from the Fee.

5. The Contractor shall not use subcontractor invoices/pay applications in lieu of a
single Schedule of Values from the Contractor.

6. The breakdown shall anticipate future Change Orders and make provisions for
incorporating all changes into the breakdown listing. If issued, Change Orders
shall be identified separately and shall itemize the GMP Change Orders, Change
Proposals and/or Field Orders, which are incorporated into each Change Order
for payment on a line-item basis. Contracts with Guaranteed Maximum Price
proposals shall repeat the process outlined in this section every time a subcontract
is added to the monthly Schedule of Values for payment.

7. Submission and approval of Construction Staging Plans, Parking Plans, Quality
Control Plans and Trenching Plans are a prerequisite for starting Work at the site
and for receiving the first monthly partial payment.

D.  Ataminimum, the Contractor shall provide attachments to each month’s payment request
as follows:
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1. Four copies of the monthly Small Business Progress Assessment reports.

2. Four copies of the updated Submittal Schedule.
3. Four copies of all invoices required by the contract.
4. Four copies of the certified wage rate notification form for each member of the

1.12

workforce not previously submitted.
5. Four copies of the updated RFI and ASI logs.

6. Four copies of the updated Work Progress Schedule as specified herein.

All regular monthly applications for payment shall be submitted to the Owner and A/E
for review and approval in draft form no less than five working days prior to the formal
submission. The Contractor shall be prepared to review the draft copy at the project site,
or at such other location as may be agreed to by the parties. Failure to comply with the
requirements outlined in this section shall relieve the Owner from its obligation to make
payments on any/all line items until the Contractor meets all requirements.

1. Payments cannot exceed the contract, work in—place, or subcontract amounts as
noted on the Schedule of Values line items.

2. All as—built drawings shall be up to date and available for review by the A/E and
Owner.

3. When requesting payment for materials stored off site, all such materials shall be
specifically identified, including supporting documentation, photos and insurance.
The Contractor should be available to escort the Owner to visit and personally
verify the stored materials in a physically separated and secure area.

Request for payments in association with release of, or reduction in retainage, or
completion of work have additional requirements outlined in the UGC.

PROCUREMENT OF SUBCONTRACTS (APPLIES TO CONSTRUCTION MANAGER
AT RISK AND DESIGN-BUILD CONTRACTS ONLY) - (SEE 5.6 & 5.7 OF THE
CM@R CONTRACT IF APPLICABLE)

The Construction Manager at Risk (CM) or Design/Build Contract (DB) shall provide
a written Bid/Proposal Package Strategy (B/PPS) for procuring subcontracts including
self-performance work (other than General Conditions), prior to the approval of the
Guaranteed Maximum Price, but no later than twenty calendar days prior to the first
advertisement for subcontractor proposals. The B/PPS shall be a written plan submitted
to, and reviewed by the Owner.

1. The plan shall identify bid packages that are most advantageous to the Project
and align with the CM/DB’s HCC SB Good Faith Effort by providing at least three
qualified respondents (including CM/DB). Each bid package shall include the
UGC, Owner’s Division 1 Specifications, Drawings and Specifications and any
other HCC requirements included in the CM/DB Contract pertaining to the scope
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of work covered in the packages.

2. The B/PPS shall include the following for each bid package contemplated:
a) Anticipated scope of work to be procured;
b) A current Work Progress Schedule;
c) Anticipated selection criteria and questions;
d) Self-perform work proposals to be submitted by the CM/DB;
e) Proposed advertising dates;
f) Proposed pre—proposal meeting(s) dates;
9) Proposed receipt, review and award dates;

h) Anticipated notice to proceed dates.

B. The CM/DB shall update the B/PPS monthly at a minimum, as conditions change, or as
proposed dates are revised.

C. Per the Texas Higher Education Code 51.782: “A Construction Manager at—Risk shall
publicly advertise, in the manner prescribed by HCC, and receive bids or proposals from
trade contractors or subcontractors for the performance of all major elements of the work
other than the minor work that may be included in the general conditions”.

D. The goal of the Project Team shall be to have all work procured through advertised
competitive proposals, however, if a “minor procurement” condition arises during the
process, the following procurement guidelines may be used by the CM/DB, with Owner
approval, for procurement of work: Less than $5,000.00 No requirements Between
$5,000.01 to $25,000.00 Obtain three solicitations Greater than $25,000.00 Advertised
competitive proposals If the CM does not receive at least three competitive proposals
on procurements over $5,000.00, the CM shall re—package the scope and reissue
the proposal without additional cost to the Owner, or delay to the project “Substantial
Completion” date. This solicitation requirement does not pertain to Change Orders to
existing subcontracts.

E. Work shall be divided into reasonable lots; however, material and labor acquired through
purchase order/vendor type contracts are subject to the entire project (i.e. Concrete
material shall be procured as a unit price time an estimated total project quantity provided
by the CM/DB to equal a total construction cost). Work shall not be incrementally divided
for the purpose of circumventing the procurement guidelines of 12.4 above.

F. The CM/DB may establish selection criteria for each phase of work for review and
approval by the Project Team. Criteria shall be qualifications based and consistent with
the information needed by the CM/DB to make a proper evaluation and selection. The
CM/DB shall establish a selection matrix including cost, criteria, weighting and ranking
procedures for evaluation and work with the Project Team to tailor the selection criteria
to be project and scope specific to ensure the questions are proper and relevant to the
goals of the project. SB participation/status cannot be used as criteria for determining

01 31 00 - PROJECT ADMINISTRATION 86
llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724
Project Manual | La Branch Street Improvements Issued for Bid

“best value,” only for determining if the respondent is responsive.

1.

The CM/DB shall establish clear criteria and questions so that those reading the
Request for Proposals will understand how they will be evaluated.

If criteria are not included in the advertisement for proposals, the proposal shall
be considered a lump sum bid, and the CM/DB shall award the work to the lowest
qualified, responsive bidder.

After selection criteria have been established, the CM/DB shall publicly advertise
the work in general circulations and trade associations in accordance with TEC
51.782 for CM, Article 7 of the current Contract for DB and the Texas Administrative
Code 111.14 —“HUB?” for both CM and DB. This advertisement shall include, at a
minimum, the following:

a) HCC Project Number and Project Name;

b) Institution/Campus name;

c) CM/DB name and address;

d) CM/DB contract name and phone numbers;

e) Location for viewing of plans and specifications;

f) Date, time and location of Pre—proposal meeting(s);

9) Date, time deadlines(s), and location for receiving proposals;
h) Instruction to respondents for submitting proposals;

i) Selection criteria, questions and submittal requirements.

G. At the time and location identified in the advertisement, the CM/DB shall hold a Pre—
proposal meeting(s) for all potential subcontractors with the Project Team and Owner
present. The CM/DB shall review the following at a minimum:

1.

© N o g A W D

The general scope of the project and specific scope of work included in this
package;

Instructions to respondents for submitting proposals;
Selection criteria and questions;

HUB Good Faith Effort requirements;

Project safety requirements;

Project schedule requirements;

Payment procedures and requirements, including retainage;

Commissioning and Close—out requirements.

H. If the CM/DB identifies any self—performance in the B/PPS (work to be performed by its
own employees), the CM/DB shall submit a proposal to the Owner at least 24 hours before
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the advertised time and location in a manner so as not to compromise the competitive
process.

. The CM/DB shall accept all proposals at the advertised location until the advertised
deadline. Upon receipt, the Owner shall be allowed to review the proposal and confirm the
time and date received. Any proposals received after the deadline shall not be considered
by the CM/DB, and shall be returned to the respondent unopened. Fax proposals shall
not be accepted unless the ODR, prior to the initial advertisement for proposals, approves
a detailed plan by the CM/DB for proper care and custody.

J. After compiling, reviewing and verifying the costs and scope associated with all proposals,
the CM/DB shall provide a “bid tabulation” matrix and a proposed Schedule of Values for
review by the project team.

1. The bid tabulation matrix shall compare all equivalent scope proposals to the CM/
DB’s estimate.

2. Each matrix shall indicate the CM/DB estimate(s) for each scope of work and
identify the respective cost savings/over—runs.

3. The CM/DB may use values/quantities from its own estimate to provide full scope
comparisons between each respondent, however, these “plug” numbers shall be
clearly identified in the matrix to the Project Team and be used only to compare
various proposals.

4, The proposed updated Schedule of Values shall summarize all executed and
recommended “best value” subcontracts to provide a current status of the
Guaranteed Maximum Price Proposal.

5. Once the proposals are compiled into a bid tabulation matrix and the proposed
Schedule of Values has been updated, the CM/DB shall request a meeting with the
Project Team to review the proposals.

K.  The CM/DB shall lead the proposal review meeting and identify any exclusions or
conditions, identify any non—qualifying respondents and any other problems that may
have occurred during the process.

1. The CM/DB shall confirm that the respondents are qualified, meet the established
selection criteria, and identify the amount of the proposals.

2. The CM/DB shall identify the “best values” and the current status of the buyout
savings to the project team. If the “best value” causes the CM/DB to exceed
the Cost of Work line item, including contingencies in the GMP the CM/DB shall
acknowledge that the overage will be deducted from the CM/DB’s Construction
Phase Fee.

L. Once the “best value” respondent has been identified by the CM/DB, without exception
by the Owner, the CM/DB shall finalize negotiations with the selected “best value”
respondent. If the CM/DB is unsuccessful in its negotiations with the selected respondent,
the CM/DB shall notify the ODR that it intends to begin negotiations with the second “best
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1.13

1.14

value” and report the cost implications to the Schedule of Values. Once negotiations
are successfully completed the CM/DB shall notify the Owner in writing that it intends to
write a subcontract to the selected “best value” respondent and identify the bid package
number, value of the contract, along with any changes from the bid day value, changes
in scope, report the current status of the GMP identifying the current savings/overages
and provided a copy of the executed subcontract or purchase order prior to any request
for payment by the CM/DB for applicable work.

The Owner reserves the right to object to the “best value” identified by the CM/DB and may
conduct an evaluation of the selection process. If after evaluation the Owner disagrees
with the CM/DB “best value” recommendation, the Owner may instruct the CM/DB to
re—bid the scope of work or use the Owner’s “best value” selection. If the value of the
Owner’s selection causes an increase in the Total Contract Price, the increase will be the
responsibility of the Owner.

The process identified in this section shall be repeated for each bid package until the
project is entirely bought—out.

CONTRACTOR DAILY REPORTS

The Contractor shall provide the Owner with a report detailing its daily activities on the
Project in a format acceptable to the Owner. All tests performed by the Contractor are
to be attached to these daily reports. All work reports required of subcontractors shall
be attached to the Contractor’s daily report. As a minimum, the report shall include the
following information as it relates to the day’s activities on site: subcontractors on site,
equipment on site, areas of work, type of work performed, materials received, tests
performed, any injuries or accidents, any oral instructions received from the Owner or
A/E, any material damage, any change in supervisory personnel and anything that might
impact the projects quality or schedule. These reports shall be submitted to the Owner
on a daily basis. Not receiving these reports in a timely manner may be grounds for the
Owner withholding payments until they are submitted.

AS-BUILT DRAWINGS AND RECORD DRAWINGS (SEE UGC 10.3 AND 11.4 AS
WELL AS THE CSP CONTRACT)

One copy of all record documents shall be kept up to date and available at the Project Site.
“As—Built” drawings, specifications, detail manuals, and submittals shall be continuously
annotated by the Contractor to reflect actual record field conditions, addenda, issuance
of all Change Orders and clarifications, and actual dimensional records for underground
and all other services. One copy of all approved submittals and material selections shall
also be kept available.

Maintenance of current documentation by the Contractor is required in order to process
pay applications. The Owner and A/E will review the status of such documentation
monthly, at a minimum. Also refer to the Commissioning Procedures and Project Close—
out Procedures for detailed instructions on As—Built drawings and specifications.
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1.15

1.16

1.17

UTILITY OUTAGES

The Contractor shall notify the Owner, in writing, of any planned utility outages ten
business days in advance of the anticipated outage date. The notice shall identify the
utility(s) to be shutdown, the anticipated duration of the outage and the subcontractor
responsible for initiating and terminating the outage. The Owner has final authority to
approve or disapprove of the requested outage date and time.

A standard form for processing a request for utility shutdown or any other disruption shall
be provided by the Owner at the Pre—Construction Conference. The Contractor shall
utilize this form, with attachments as necessary, in requesting an outage.

COORDINATION OF SPACE (SEE UGC SECTION 3.3 AND 3.3.6.2 IN PARTICULAR.
ALSO SEE THE CSP CONTRACT)

The Contractor and subcontractors should coordinate the use of Project space and
sequence of installation of mechanical, electrical, plumbing, HVAC and Communications
work which is indicated diagrammatically on the drawings. The Contractor and
subcontractors should follow routing shown for pipes, ducts, and conduits as closely
as practicable, with due allowance for available physical space. The Contractor and
subcontractors should utilize space efficiently to maximize accessibility for other and
future installations, maintenance and repairs. Making adjustments due to field conditions
is considered a part of the work.

Within finished areas all pipes, ducts and wiring should be concealed, unless otherwise
directed in the plans and specifications. The Contractor and subcontractors should
coordinate locations of fixtures and outlets with finish elements.

The Contractor and subcontractors should verify that mechanical and electrical controls,
valves, cut—offs, cleanouts, switches and other items are located in such as manner as
to make them readily accessible to the user.

In no case shall locations of equipment be established by scaling the drawings. In
the event exact dimensions are not provided with the drawings either supplemental
instructions should be obtained from the A/E, or approval of placement from the Owner,
should be obtained prior to final placement.

All work should be arranged in a neat and orderly manner while maximizing clearances.

All operating system components which will be approved through the submittal process
should be reviewed prior to submittal to confirm there is physically adequate space to
accommodate the device.

REPAIR OF DAMAGE (SEE UGC 3.3.11.3)

The Contractor shall be responsible for any loss or damage caused by Contractor,
his workers or his subcontractors, to the Work, materials stored on site, to tools and
equipment, to adjacent property and to persons. The Contractor shall make good any
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loss, damage or injury at Contractor’s own expense and take particular care to protect
adjacent buildings, utilities, landscape and lawn sprinkler systems.

1.18 DELIVERIES

A. The Owner will not accept delivery of products and materials bound for the Contractor.
The Owner will not be responsible for material losses, or make arrangements to have
someone present for acceptance of deliveries.

B. The name and address of Owner shall not be used for delivery of materials and
equipment.

C.  The Contractor should make arrangements for deliveries in accordance with construction
schedules and in ample time to facilitate inspection prior to installation without causing
delay to the project.

1.19 PROTECTION OF UTILITIES, ETC. (SEE UGC 3.3.11.3)

A. The Contractor and all subcontractors and vendors should take precaution to protect and
leave intactthe streets, site and work previously accomplished, including buildings, streets,
utility poles, fire hydrants, utility lines, catch basins and storm drainage systems.

END OF SECTION 01 31 00
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1.1

1.2

01 32 00 —- PROJECT PLANNING AND SCHEDULING
(see UGC Article 9 and the CSP Contract)

DEFINITIONS:

Project Schedule (a.k.a. Work Progress Schedule) — the schedule developed, monitored
Construction phases of the project.

Project Team — refers to the Owner, Architect/Engineer (A/E), Design Consultants, Users,
Contractor and Subcontractors that are contracted and/or specifically assigned to the
Project.

Work Day — refers to a day in which work is planned, excluding weekends and legally
recognized state holidays.

Critical Path — is the sequence of activities that determines the longest duration for the
project when the Total Float is equal to, or less than zero.

Total Float — the number of days an activity on the longest path can be delayed without
delaying the Substantial Completion Date. Total float should not be shown as a single
activity, but rather the relationship between the early and late finish dates or early and
late start dates of each activity.

PURPOSE

Time is an essential part of this contract. Therefore, the timely and successful completion
of the Work requires careful planning and scheduling of all activities inherent in the
completion of the project.

The Contractor shall participate with the Owner and A/E in a project planning workshop
promptly upon execution of the contract unless specified differently in the Construction
Documents. The Schedule shall be coordinated with the Contract Price Breakdown, or
Schedule of Values, and shall include all significant procurement actions (including long
lead time delivery items and related approval activities), all work placement activities
(including start and completion dates), identification of the timing of overhead inspections,
system startup and commissioning activities, pre—final and final inspections, and punch
list corrections as a minimum.

Acceptance of the Project Schedule; or any subsequent update thereof, by the Owner is
for format and extent of detail of the Project Schedule only. Such “acceptance” does not
indicate approval of the Contractor’s means or methods, or of any change to the contract
terms including without limitation any required contract milestones.

The Project Schedule shall be developed with a certain amount of float time. This float,
which shall be no less than ten percent of the total duration of the project, shall be
presented in a format which facilitates reporting of progress and trends and can be
used to identify risk and opportunities, project upcoming activities and forecast project
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milestones.

E. The Owner must be able to reasonably rely on the Contractor’s Project Schedule in order

to make accurate commitments to the Project Team, campus administration and other
parties as necessary.

1.3 CONTRACTOR RESPONSIBILITIES

A. The Contractor is responsible for planning, managing, coordinating and scheduling all
activities from a Notice to Proceed to Final Completion of the project within the time
allotted by the contract.

B.  The Contractor is responsible for keeping the Owner and Project Team fully informed of
schedule status and upcoming activities throughout the project.

C. The Contractor's Pre—Construction and Construction project management personnel
shall actively participate in the planning and development of the Project Schedule and
shall be prepared to review such development and progress with the Owner, A/E and
any other members of the Project Team so the planned sequences and procedures are
clearly understood by all parties.

D. The Contractor is to plan for appropriate activity durations to allow for thorough review,
procurement, submittal, installation, inspection, testing and commissioning of all work in
order to confirm compliance with the project plans and specifications.

1.4 SCHEDULE DEVELOPMENT REQUIREMENTS

A.  Appropriate logic relationships must be in place and complete, while the Project Schedule
shall be free of any mandatory and/or late finish constraints, except for the Substantial
Completion Date.

B. The estimated activity duration of an activity shall be expressed in work days only.

C. During Pre—Construction Services, the Project Team will establish the maximum duration
for every activity included in the schedule.

D. The Project Schedule should be coordinated with the Contractor’s Submittal Schedule
and Schedule of Values.

1.5 PLANNING AND SCHEDULING WORKSHOP

A. Within fifteen calendar days after the Notice of Proceed is issued the Contractor will
conduct a Planning and Scheduling Workshop with the Contractor’s Project Manager,
Superintendent, the Owner, A/E, User Representative and any available subcontractors
prior to submitting the initial Project Schedule to the Owner.

B. Two separate Planning and Scheduling Workshops should be held with the
aforementioned parties prior to the Contractor submitting the baseline Preconstruction
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Project Schedule.

C. The baseline schedule shall be submitted within 10 work days after the Planning and
Scheduling Workshops are complete.

1.6 CONSTRUCTION PHASE BASELINE SCHEDULE SUBMITTAL

A. The Baseline Project Schedule shall be submitted to the Owner with the required Total
Float and a current data date (within five days of the date of submission). The Baseline
Schedule will be updated within ten days of the date when each subcontractor is procured
and brought on to the project.

B.  Once the full scope of the Project has been approved (i.e. the last stage GMP Change
Order has been executed), the Project Manager shall coordinate with the Owner to reset
the Baseline Project Schedule.

C. The Owner reserves the right to withhold any and all payments related to the Project
Schedule and/or General Conditions if a Baseline Project Schedule is not submitted, or
is not acceptable to the Owner.

D. The Project Schedule shall be presented in a graphic time—scaled view including all
activities, early start and finish dates, estimated durations and total float, sorted by early
start.

1.7 UPDATING THE PROJECT SCHEDULE

A. Once the Baseline Project Schedule has been accepted, the Project Manager shall
update the Project Schedule on at least a monthly basis and submit the updated Project
Schedule with the draft application for payment.

B. Project Schedule updates shall be based on actual work progress, current logic and
remaining durations.

C. Total Floatis intended to be used proportionally with the duration of the project; therefore,
there should be no remaining Total Float at the actual Substantial Completion Date.

1.8 EXCUSABLE DELAYS AND TIME EXTENSIONS

A. Excusable delays shall be administered per the UGC.

B. If an excusable delay extends the Contract Substantial Completion Date, the ODR may
extend the contract time by the number of excusable calendar days lost on the Project
Schedule, or take other actions as appropriate under the terms of the contract.

1. Any Change Order Proposal that the Contractor claims, or will claim, justifies an
extension of contract time must contain the information necessary to justify the
time extension.
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2. Change Order Proposals that do not affect the Critical Path for the Project and
delay the Substantial Completion Date, or does not include a request for additional
time prior to approval by the ODR, shall not be due a time extension.

C. Oncethe ODR accepts atime extension, and authorizes the Contractor to proceed with the
contract change, the proposed revision shall be incorporated in the Project Schedule.

END OF SECTION 01 32 00
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01 32 20 - PHOTOGRAPHIC DOCUMENTATION

1.1 PHOTOGRAPHIC MEDIA

A. Digital Images: Provide images in uncompressed TIFF format produced with a minimum
4.0 mega pixels and image resolution of not less than 1024 by 768 pixels.

B.  Video Format: Provide DVD+/-R video discs.

1.2 CONSTRUCTION PHOTOGRAPHS

A. Take photographs using the maximum range of depth of field, and that are in focus, to
clearly show the work. Photos with blurry or out—of—focus areas will not be accepted.

B. Maintain key plan with each set of construction photos that identifies each photo
location.

C. Digital Images: Submit digital images exactly as originally recorded in the digital camera,
without alteration, manipulation, editing, or modifications using image—editing software.

D. Date and Time: Include date and time filename for each image.

E. Preconstruction Photos: Before commencement of work on the project take digital photos
of the project site and surrounding properties, including existing items to remain during
construction, for different vantage points.

F. Take photos to show existing conditions adjacent to the project site.

1.3 CONSTRUCTION VIDEOS

A. Preconstruction DVD’s: Before starting construction on the project site prepare a video
recording of the site and surrounding properties from different vantage points. Show
existing conditions of the site and adjacent buildings. Show protection efforts by Contractor
including, but not limited to, tree protection and storm water controls.

END OF SECTION 01 32 20
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01 33 00 — SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes administrative and procedural requirements for submitting Shop

Drawings, Product Data, Samples, and other submittals.

B. See Division 01 Section "Construction Progress Documentation” for submitting schedules
and reports, including Contractor's Construction Schedule.

C. See Division 01 Section "Quality Requirements" for submitting test and inspection
reports.

D.  See Division 01 Section "Closeout Procedures" for submitting warranties.

E. See Division 01 Section "Project Record Documents" for submitting Record Drawings,

Record Specifications, and Record Product Data.

F. See Division 01 Section "Operation and Maintenance Data" for submitting operation and
maintenance manuals.
G. See Division 01 Section "Demonstration and Training" for submitting videotapes of
demonstration of equipment and training of Owner's personnel.
1.2 DEFINITIONS
A. Action Submittals: Written and graphic information that requires Architect's responsive
action.
B. Informational Submittals: Written information that does not require Architect's responsive
action. Submittals may be rejected for not complying with requirements.
1.3 SUBMITTAL PROCEDURES
A. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the Work
so processing will not be delayed because of need to review submittals concurrently
for coordination.

a) Architect reserves the right to withhold action on a submittal requiring
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coordination with other submittals until related submittals are received.

B.  Submittals Schedule: Comply with requirements in Division 01 Section "Construction
Progress Documentation" for list of submittals and time requirements for scheduled
performance of related construction activities.

C.  Processing Time: Allow enough time for submittal review, including time for re—submittals,
as follows. Time for review shall commence on Architect's receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit submittals
enough in advance of the Work to permit processing, including re—submittals.

1.

Initial Review: Allow 10 days for initial review of each submittal. Allow additional
time if coordination with subsequent submittals is required. Architect will advise
Contractor when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same
manner as initial submittal.
3. Re—submittal Review: Allow 10 days for review of each re—submittal.

D. Identification: Place a permanent label or title block on each submittal for identification.
1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title

block to record Contractor's review and approval markings and action taken by
Architect.
3. Include the following information on label for processing and recording action
taken:
a) Project name.
b) Date.
c) Name and address of Architect.
d) Name and address of Contractor.
e) Name and address of subcontractor.
f) Name and address of supplier.
9) Name of manufacturer.
h)  Submittal number or other unique identifier, including revision identifier.
1)  Submittal number shall use Specification Section number followed by
a decimal point and then a sequential number (e.g., 061000.01). Re—
submittals shall include an alphabetic suffix after another decimal point
(e.g., 061000.01.A).
i) Number and title of appropriate Specification Section.
j) Drawing number and detail references, as appropriate.
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1.4

k) Location(s) where product is to be installed, as appropriate.

) Other necessary identification.

Deviations: Highlight, encircle, or otherwise specifically identify deviations from the
Contract Documents on submittals.

Additional Copies:

1. Unless additional copies are required for final submittal, and unless Architect
observes noncompliance with provisions in the Contract Documents, initial
submittal may serve as final submittal.

2. Additional copies submitted for maintenance manuals will be marked with action
taken and will be returned.

Transmittal:  Use AIA Document G810. Package each submittal individually and
appropriately for transmittal and handling. Transmit each submittal using a transmittal
form. Architect will return submittals, without review, if received from sources other than
Contractor.

Re—submittals: Make re—submittals in same form and number of copies as initial
submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.

3. Resubmit submittals until they are marked “Reviewed” or “Reviewed as Noted.”

Distribution:  Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

1. Use for Construction: Use only final submittals indicating "Reviewed” or “Reviewed
as Noted" marked by Architect.

CONTRACTOR'S USE OF ARCHITECT'S CAD FILES

General: At Contractor's written request, copies of Architect's CAD files will be provided
to Contractor for Contractor's use in connection with Project, subject to the Contractor
executing Architect’s release form.

PART 2 - PRODUCTS

21 ACTION SUBMITTALS
A. General: Prepare and submit Action Submittals required by individual Specification
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Sections.

B. Product Data: Collect information into a single submittal for each element of construction
and type of product or equipment.

1. If information must be specially prepared for submittal because standard printed
data are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are
applicable.
3. Include the following information, as applicable:

a) Manufacturer's written recommendations.

b) Manufacturer's product specifications.

c) Manufacturer's installation instructions.

d) Manufacturer's catalog cuts.

e) Wiring diagrams showing factory—installed wiring.
f) Printed performance curves.

9) Operational range diagrams.

h) Compliance with specified referenced standards.
i) Testing by recognized testing agency.

4. Number of Copies: Submit four copies of Product Data, unless otherwise indicated.
Architect will return three copies. Mark up and retain one returned copy as a
Project Record Document. Any additional submittals issued to the architect above
the amount required will be returned unmarked.

C. Shop Drawings: Prepare Project—specific information, drawn accurately to scale. Do not
base Shop Drawings on reproductions of the Contract Documents or standard printed
data, unless submittal of Architect's CAD Drawings is otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

a) Dimensions.

b) Identification of products.

c) Fabrication and installation drawings.
d) Roughing—in and setting diagrams.

e) Wiring diagrams showing field—installed wiring, including power, signal, and
control wiring.

f) Shop work manufacturing instructions.

9) Templates and patterns.
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h)  Schedules.

i) Notation of coordination requirements.

j) Notation of dimensions established by field measurement.
k) Relationship to adjoining construction clearly indicated.

) Seal and signature of professional engineer if specified.

m)  Wiring Diagrams: Differentiate between manufacturer—installed and field—
installed wiring.

Sheet Size: Except for templates, patterns, and similar full-size drawings, submit
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42
inches.

Number of Copies: Submit four opaque (bond) copies of each submittal. Architect
will return 3 copies. Any additional shop drawings issued to the architect above the
amount required will be returned unmarked.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other elements and for a comparison of these characteristics
between submittal and actual component as delivered and installed.

1.

Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the
following:

a) Generic description of Sample.

b) Product name and name of manufacturer.

c) Sample source.

d) Number and title of appropriate Specification Section.

3. Disposition: Maintain sets of approved Samples at Project site, available for
quality—control comparisons throughout the course of construction activity. Sample
sets may be used to determine final acceptance of construction associated with
each set.

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a) Number of Samples: Submit one full set(s) of available choices where
color, pattern, texture, or similar characteristics are required to be selected
from manufacturer's product line. Architect will return submittal with
options selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in manner
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specified, and physically identical with material or product proposed for use, and
that show full range of color and texture variations expected. Samples include,
but are not limited to, the following: partial sections of manufactured or fabricated
components; small cuts or containers of materials; complete units of repetitively
used materials; swatches showing color, texture, and pattern; color range sets;
and components used for independent testing and inspection.

a) Number of Samples: Submit four sets of Samples. Architect will retain 3
Sample sets; remainder will be returned. Mark up and retain one returned
Sample set as a Project Record Sample.

E.  Submittals Schedule: Comply with requirements specified in Division 01 Section
"Construction Progress Documentation."

F. Application for Payment: Comply with requirements specified in Division 01 Section
"Payment Procedures."

G.  Schedule of Values: Comply with requirements specified in Division 01 Section "Payment
Procedures."

H.  Subcontract List: Prepare a written summary identifying individuals or firms proposed
for each portion of the Work, including those who are to furnish products or equipment
fabricated to a special design. Use CSI Form 1.5A.

1. Number of Copies: Submit 4 copies of subcontractor list, unless otherwise
indicated. Architect will return 3 copies.

2.2 INFORMATIONAL SUBMITTALS

A. General: Prepare and submit Informational Submittals required by other Specification
Sections.

1. Number of Copies: Submittwo copies of each submittal, unless otherwise indicated.
Architect will not return copies.

2. Certificates and Certifications: Provide a notarized statementthatincludes signature
of entity responsible for preparing certification. Certificates and certifications shall
be signed by an officer or other individual authorized to sign documents on behalf
of that entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 01
Section "Quality Requirements."

B. Coordination Drawings: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

C. Contractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation."

D. Qualification Data: Prepare written information that demonstrates capabilities and
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experience of firm or person. Include lists of completed projects with project names
and addresses, names and addresses of architects and owners, and other information
specified.

E. Welding Certificates: Prepare written certification that welding procedures and personnel
comply with requirements in the Contract Documents. Submitrecord of Welding Procedure
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms. Include
names of firms and personnel certified.

F. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying
that Installer complies with requirements in the Contract Documents and, where required,
is authorized by manufacturer for this specific Project.

G. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

H.  Product Certificates: Prepare written statements on manufacturer's letterhead certifying
that product complies with requirements in the Contract Documents.

l. Material Certificates: Prepare written statements on manufacturer's letterhead certifying
that material complies with requirements in the Contract Documents.

J. Material Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance
with requirements in the Contract Documents.

K. Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports
on evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

L. Research/Evaluation Reports: Prepare written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building code in
effect for Project.

M.  Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

N. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for primers
and substrate preparation needed for adhesion.

0. Field Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of field tests performed either
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during installation of product or after product is installed in its final location, for compliance
with requirements in the Contract Documents.

Maintenance Data: Prepare written and graphic instructions and procedures for operation
and normal maintenance of products and equipment. Comply with requirements specified
in Division 01 Section "Operation and Maintenance Data."

Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations.
Include list of assumptions and other performance and design criteria and a summary of
loads. Include load diagrams if applicable. Provide name and version of software, if any,
used for calculations. Include page numbers.

Manufacturer's Instructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating
a product or equipment. Include name of product and name, address, and telephone
number of manufacturer.

Manufacturer's Field Reports: Prepare written information documenting factory—
authorized service representative's tests and inspections. Include the following, as
applicable:

1. Statement on condition of substrates and their acceptability for installation of
product.

2. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

3. Results of operational and other tests and a statement of whether observed
performance complies with requirements.

Insurance Certificates and Bonds: Prepare written information indicating current status
of insurance or bonding coverage. Include name of entity covered by insurance or bond,
limits of coverage, amounts of deductibles, if any, and term of the coverage.

Material Safety Data Sheets (MSDSs): Submit information directly to Owner; do not
submit to Architect. Architect will not review submittals that include MSDSs and will return
them for re—submittal.

DELEGATED DESIGN

Performance and Design Criteria: Where professional design services or certifications by
a design professional are specifically required of Contractor by the Contract Documents,
provide products and systems complying with specific performance and design criteria
indicated. If criteria indicated are not sufficient to perform services or certification required,
submit a written request for additional information to Architect.

Delegated—Design Submittal: In addition to Shop Drawings, Product Data, and other
required submittals, submit four copies of a statement, signed and sealed by the
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responsible design professional, for each product and system specifically assigned to
Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria
in the Contract Documents. Include list of codes, loads, and other factors used in
performing these services.

PART 3 - EXECUTION

3.1

3.2

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections and field dimensions. Mark
with approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project
name and location, submittal number, Specification Section title and number, name of
reviewer, date of Contractor's approval, and statement certifying that submittal has been
reviewed, checked, and approved for compliance with the Contract Documents.

ARCHITECT'S ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp
and will return them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections
or modifications required, and return it. Architect will stamp each submittal with an action
stamp and will mark stamp appropriately to indicate action taken, as follows:

1. Final Unrestricted Release: Where the submittal is marked “REVIEWED” the Work
covered by the submittal may proceed provided it complies with the Contract
Documents. Final Acceptance will depend on that compliance.

2. Final-but—Restricted Release: Where the submittal is marked “REVIEWED AS
NOTED” the Work covered by submittal may proceed provided it complies both
Architect’s notations and corrections on the submittal and the Contract Documents.
Final acceptance will depend on that compliance.

3. Returned for Re—submittal: Where the submittal is marked “REVISE AND
RESUBMIT” do not proceed with the Worked covered by the submittal, including
purchasing, fabrication, delivery, or other activity for the product submitted. Revise
or prepare a new submittal according to Architect’s notations and corrections.

4. Rejected: Where the submittal is marked “REJECTED” do not proceed with the
work covered by submittal. Prepare a new submittal for a product that complies
with the Contract Documents.

5. Incomplete: Incomplete submittals will not be reviewed and will be returned to the
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contractor unmarked.

C. Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to
appropriate party.

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be
returned without review.

E. Submittals not required by the Contract Documents may not be reviewed and may be
discarded.

END OF SECTION 01 33 00

01 33 00 — SUBMITTAL PROCEDURES 106
llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724
Project Manual | La Branch Street Improvements Issued for Bid

01 35 20 — LEED REQUIREMENTS (IF LEED PROJECT)

1.1 DEFINITIONS
A. LEED — Leadership in Energy and Environmental Design.
1.2 SUBMITTALS
A. The Contractor shall provide preliminary submittals of its LEED Action Plan, indicating how
the Owner’s requirements will be met, within thirty days after the Start date established by
the Notice to Proceed. Submit additional LEED submittals required by other specification
sections.
1.3 QUALITY ASSURANCE
A. LEED Coordinator: Engage an experienced LEED—Accredited Professional to coordinate
LEED requirements. LEED coordinator may also serve as waste management
coordinator.
END OF SECTION 01 35 20
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01 3523 - PROJECT SAFETY REQUIREMENTS
(see UGC Article 7 and the CSP Contract)

1.1 PURPOSE
A. The Contractor shall bear overall responsibility for all aspects of safety at the project.

B. The Contractor shall, at all times, provide adequate resources, equipment, training and
documentation to:

1. Assure compliance with all applicable regulatory and contract requirements.

2 Assure a safe work environment at the Project.

3. Instill a culture for safe behavior in all supervisors and workers.

4 Ensure a universal understanding that safety and health issues take precedence

over all other considerations at the Project.

C. The Contractor and every subcontractor shall comply with the requirements of this section
and all Federal, State, and local statures, standards, and regulations. In any circumstance
where this Section differs from, or is in conflict with any statutory requirement, the more
stringent shall apply.

D. The Owner reserves the right to have any manager, supervisor or worker removed from
the project for disregarding the Project’s safety requirements.

E. The Owner reserves the right to deduct from the contract any safety related expenses
that the Owner incurs as a result of the Contractor’s, or any subcontractor’s, failure to
comply with the requirements of this Section.

F. The Owner will deny requests for time extensions and/or monetary considerations
whenever the Owner intercedes on behalf of safety compliance as a result of Contractor
failure to act as required by the contract.

1.2 CONTRACTOR’S PROJECT SAFETY COORDINATOR (PSC)

A. The Contractor shall provide a Project Safety Coordinator, who shall be responsible for
safety training, inspections, investigations, record keeping, reporting, incident response,
and claims management, and shall serve as the technical advisor to the Contractor’s
Project staff for all safety issues.

B. If the contract value is less than $3,000,000 the Contractor’s project superintendent

may perform these duties. If the contract value exceeds $3,000,000 the Contractor shall
furnish a construction safety specialist.

1.3 SUBCONTRACTORS’ PROJECT SAFETY REPRESENTATIVE (PSR)

A. Every subcontractor shall identify one employee to be its Project Safety Representative
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who will be on—site during all the subcontractor’s activities and will participate in all
training activities, audits, etc. related to the safety program.

B. The PSR shall attend all safety meetings while the company is actively performing work
at the project and shall be responsible for reporting all incidents to the PSC.

C. The PSR shall transport or accompany any injured co—worker that requires medical
attention at facilities outside the project.

D. The PSR shall be responsible for either conducting or making arrangements for all
training, equipment and materials that workers need to perform their duties in the safest
possible manner.

1.4 PROJECT SAFETY PROGRAM

A. The Contractor shall develop a written, site specific, safety program. It shall be printed in
English and an initial draft shall be submitted to the Owner for review and comment as a
prerequisite to issuance of the Notice to Proceed with construction services.

B. The Contractor shall incorporate Owner comments into a final draft which shall be
resubmitted to the Owner for concurrence.

1.5 PERSONAL PROTECTIVE EQUIPMENT (PPE)

A. PPE shall be required for all workers in construction areas. The followings items shall be
furnished, inspected, and maintained by the employer. The Contractor shall maintain an
adequate inventory to furnish these items for five Owner representatives who may visit
the project from time to time:

1. Hard Hats (safety helmets): shall be ANSI stamped (Z89.1-1997, Type |, Class E,
G and C and be worn at all times while in the construction areas.

2. Eye protection (safety glasses): shall be ANSI stamped Z87. If a worker wears
prescription glasses (plastic lenses only) that are marked Z87, the employer shall
furnish goggles or safety glasses that are designed to fit over another pair of
glasses and be worn at all times while in the construction areas.

3. Vests shall be at a minimum a Class |l reflective traffic vests and be worn at all
times while in the construction areas.

4. Hand protection, Hearing Protection, Respiratory Protection, Fall Arrest
Equipment, Other PPE: shall all be furnished as required to comply  with
OSHA Standards.

1.6 MEDICAL EQUIPMENT

A. The Contractor shall maintain at least one first aid kit on the project site at all times per
ANSI Z308.1.
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1.7

1.8

1.9

CERTIFICATIONS

Supervisors, Competent Persons, Equipment and Crane Operators, and Emergency
Responders shall all be identified in lists submitted by employers to the PSC prior to
commencement of work. In addition to lists, the employers shall include copies of all
available training certificates or formal documentation to support the declared positions.
For all operations that require a “competent person” (per OSHA definition), the PSC
shall maintain a project file containing the transmittals from each employer naming each
person declared to be competent for each operation. For operations requiring independent
certification, a copy of the certificates shall be attached.

PROJECT SAFETY SIGNS AND POSTERS

The Contractor shall post safety regulation signs at every point of entry to the project in
English and Spanish. The content of the sign should at a minimum indicate that visitors
are required to check in at the project office, persons entering the construction area
must be appropriately attired, no weapons, tobacco, alcohol, controlled substances and
related paraphernalia may be brought onto the premises, a posted speed limit will be
identified and copies of the MSDS sheets are available at the project office.

The Contractor shall post emergency contacts and notification, including phone numbers,
notification of insurance carrier for Worker’s Compensation Coverage and any and all
other required State and Federal postings.

PROJECT SAFETY TRAINING AND MEETINGS

Within fifteen days of the issuance of the Notice to Proceed the Contractor shall hold
the initial safety meeting and all Project Team members are strongly encouraged to
participate.

The PSC shall present orientation training to every person who is to be allowed into the
construction area without an escort. A translator shall be present when there are workers
in attendance who do not speak English.

The PSC shall maintain a site safety orientation log signed by all persons receiving
safety training.

Project safety meetings will be held on a weekly basis and will be chaired by the PSC
and attended by all companies’ PSRs who are currently on site. The topics of discussion
should focus on safety and loss control issues.

“Tool Box Talks” shall be conducted on a weekly basis by each PSR and will cover
safety issues related to upcoming work, current site conditions and review of any recent
incidents.

Special task training should occur when new equipment or non—routine activities are
scheduled.
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1.10 SAFETY INSPECTIONS

A. Daily — The PSC shall observe work operations in all areas of the project and note any
violations in the daily progress reports.

B. Weekly —A comprehensive safety inspection shall be conducted by the PSC and each PSR
for their respective work areas. A written record of the observations and recommended
corrections should be made and placed in the project files.

C. Quarterly — The PSC shall facilitate an inspection which shall include, but not be limited to
the following: fall arrest equipment, fire extinguishers, rigging, ladders, hand tools, power
tools, cords, welding leads, hoses, alarms, respirators, ground fault circuit interrupters,
first aid stations, eye wash stations, and emergency rescue equipment.

D. Semi—-Annually — The PSC shall facilitate an inspection of all hoists, cranes, mobile
equipment, motorized lift platforms, stages, generators and compressors to assure
proper operational condition.

E. The PSC shall notify the Owner within one hour of the arrival at the project site by
any representative of a regulatory agency and provide the Owner with a copy of any
published findings or citations issued to any employer and shall ensure that statutory
posting requirements are met.

1.1 RECORDS AND REPORTS

A. The PSC shall prepare a written report for each incident that involves any injury that
may not be resolved by first aid response and/or each incident that involves damage
to property or equipment. The report should contain a list of factual details that created
the incident, the responsive actions that occurred during and immediately following the
incident and recommendations for modifications to prevent repetition of the incident. A
copy of the report should be submitted to the Owner within 24 hours of the incident.

1.12 CONSTRUCTION OPERATIONS

A. Cranes:

1. Tower cranes and related power supply equipment shall be surrounded by at least
an eight foot high, 5/8” plywood enclosure with lock controlled entrance.

2. Operators of cranes, derricks and/or hoisting equipment shall possess certification
from a nationally accredited training organization.

B. Demolition:

1. Safe egress paths and barrier isolation of impacted areas shall be monitored
and maintained to prevent entry by other trades and members of the public. This
includes removal of materials and trash from elevated locations.

C. Electrical Power:
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1. Ground fault circuit interruption (GFCI) shall be the primary protection from

exposure to electrical current for all workers on the project. Only exit lighting and
medium-high (greater than 240) voltage service will not be GFCI protected.

2. All strings of temporary lights shall be fully lamped and guarded regardless of
height, and shall be continuously maintained. Adequate levels of illumination for
the work operations must be maintained at all times.

3. All receptacles and switches shall have trim plates installed before they are
energized.

4. All power distribution panels shall have full covers installed before primary power
is brought into the panel.

D. Excavations:

1. Prior to starting, each excavation shall be reviewed with the Owner to obtain any
historical knowledge about existing utilities in the area. Where applicable, “utility
locates” will be called for seventy two hours in advance of commencement of
the excavation. Potholing and/or hand excavation shall be required within two
horizontal feet of located centerlines and in areas where knowledge is lacking.

2. When a trench excavation cannot be backfilled in the same day as it is created, a
highly visible barricade shall be erected no less than six feet from all approachable
edges. All portable means of access shall be removed at the end of each
workday.

3. Earth ramps that are to be used for walking access shall not exceed twenty percent
in grade slope. Steeper slopes shall be gated and used for equipment only.

E. Fall Protection and Prevention:

1. Any walking/working surface shall be defined to have a fall exposure that has
one or more sides, ends or edges without a guardrail system attached or a solid
continuous wall of at least forty—two inches in height above the walking/working
surface, and within twelve horizontal inches from the edge. The Contractor shall
require engineered or conventional fall protection measures for each and every
fall exposure that involves vertical distances equal to or greater than six feet. The
recognized exemptions/exceptions are as follows:

a) Portable step ladders.

b) Extension and straight ladders.

c) Erection and dismantling of scaffolding.

d) Limited exposure for engaging and disengaging a hook.

e)  Vertical fall exposure protected by a warning line and six foot setback.
2. Provide covers over holes which are secured and clearly marked as covers.

3. Job built ramps and bridges must be covered with non—skid materials.
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4. Materials, scraps, waste and tools shall never be allowed to free—fall from a height

greater than twenty feet, unless it is contained within a chute or controlled by a
hoist.

F. Fire Protection

1.

The Contractor shall review fire prevention needs and procedures with the Owner
and shall post appropriate information and warnings.

The Contractor shall maintain unobstructed access to fire extinguishers, temporary
fire protection facilities, stairways and other access routes.

The Contractor shall provide supervision of welding operations, combustion type
temporary heating units and similar sources of ignition.

All floors that have combustible materials present shall be accessible from ground
level by a usable stair system. For structures greater than three stories in height
shall have a fire sprinkler stand pipe installed and it shall be charged to within
two stories (or thirty vertical feet) of all floors containing combustible materials. A
Siamese connection shall be installed at every second level to provide access for
fire hoses.

All fire extinguishers that are not task—specific shall be adequate in number and
description to comply with OSHA declared limits for egress points, floor area and
travel distances. They shall be situated in highly visible locations.

All fire extinguisher that are task specific shall be inspected and furnished in
advance by the employer that will be conducting the work that requires such
firefighting provisions. Such extinguishers shall be located with twenty—five feet
from the perimeter of the task operation.

G. Housekeeping — The Contractor shall ensure that all subcontractors effectively clean the
project site continuously throughout each workday. Effective cleanup shall address all of
the following housekeeping issues:

1.

All construction waste, trash, and debris shall be placed in designated receptacles.
No glass bottles will be permitted on the project site.

2. Stack all whole and scrap materials in locations that do not obstruct a clear pathway
nor create a risk of toppling causing injury or damage to the work.

3. Place all hoses, cords, cables and wires in locations that prevent them from being
damaged by tires, sharp edges, or pinch points and from creating trip or hook
hazards.

4. Secure and effectively cover all materials on roofs and elevated levels to prevent
displacement by wind.

5. All materials and equipment shall be protected from the elements while staged on
the project site.
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6. All signs, barricades, fire extinguishers, guardrails, gates, etc. are to be restored

to their proper locations in sound condition after they have been moved for work
purposes.

7. Properly store and secure all flammable and combustible liquids and gases.

8. Collect and place all cut—off or waste pieces of rolling stock into waste and scrape
containers as they are created.

9. Live rounds ejected from powder—actuated tools shall be immediately placed in
designated containers and periodically returned to the tool dealer or law enforcement
agency for proper disposal.

10.  All puncture and impalement exposures shall be covered or eliminated as soon as
they are created.

H. Ladders:

1. Portable aluminum ladders are prohibited.

2. Extension, straight and job built ladders shall be secured from movement at the
top and bottom.

3. Manufactured portable ladders shall display ANSI heavy duty rating (Class 1-A)

and be inspected daily.

l. Medical Assistance and Screening:

1.

The PSC shall maintain a First Aid Log for all treatment administered on the
project.

Drug and alcohol screening shall be mandatory for every supervisor and/or worker
who sustains or contributes to the cause of any injury (beyond first aid) or property
damage incident.

Minimum requirements for chemical screening shall at least match the threshold
limits for a NIDA 5—panel protocol and for alcohol screening shall at least match
the Texas DOT vehicle operator’s limit for blood alcohol content.

Any supervisor or worker who tests positive shall be ejected and excluded from
return to work at the project. Successful completion of an acceptable rehabilitation
program may be considered by the Owner for restoring a person’s ability to return
to the project. The final decision rest solely with the Owner.

J. Petroleum Fuel Operated Equipment:

1.

Where possible, equipment operator cabs shall be locked during non—working
hours. Only equipment operators and direct supervisors shall have access to
keys.

Any combustion engine equipment with less than ninety—eight percent clean air
exhaust shall not be operated in enclosed spaces unless the exhaust is piped to
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outside air, and fresh air is brought into the space to replace the amount being
consumed. This includes generators/welders and compressors as well as mobile
equipment.

For hose and termination fittings on air compressors, whip checks shall be used
at all connection points. Emergency shut off valves shall be installed on every
discharge fitting of all air compressors.

K. Public Protection — The public boundary perimeter shall be secured from public intrusion.
Attractive nuisance items such as tower cranes, tall ladders, fire escapes, large
excavations, etc. shall require additional and separate security measures.

L. Project Service Water:

1.
2.

Potable water: Comply with city health requirements.

Non—potable water: Water storage containers, hose bibs and faucet shall be posted
in English and Spanish “Danger — Do Not Drink”

M.  Welding and Burning:

1.

Oxygen and fuel gas cylinders shall not be stored together, including on bottle
carts. At the end of any workday bottles must be moved to OSHA prescribed
storage arrangements.

Anti—flashback arrestors shall be installed at the pressure regulator gauges of all
Oxy—Acetylene cutting rigs.

Welding operations shall not be allowed to present an opportunity for flash burn
exposures to the eyes of any workers in the vicinity. All welding operations shall
provide appropriate screening measures, erected in advance to contain the high
energy light.

END OF SECTION 01 35 23
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01 36 00 — PROJECT MANAGEMENT SOFTWARE

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

Attention is directed to the Contract and General Conditions and all Sections within
Division 1 — General Requirements, which are hereby made a part of this Section.

Refer to specification Section 01 33 00 — Submittals for additional information.

SUMMARY

Project Management Communications: The Contractor shall use the Internet web based
projectmanagementcommunications tool, e—Builder®ASP software and protocolsincluded
in that software during this project. The use of project management communications
as herein described does not replace or change any contractual responsibilities of the
participants.

1. Project management communications is available through e—Builder® as provided
by "e—Builder®" in the form and manner required by HCC.

2. The project communications database is on-line and fully functional. User
registration, electronic and computer equipment, and Internet connections are
the responsibility of each project participant. The sharing of user accounts is
prohibited

Training: e—Builder® will provide a group training sessions scheduled by HCC, the cost
of which is included in the initial users’ fee. Users are required to attend the scheduled
training sessions they are assigned to. Requests for specific scheduled classes will be
on a first come first served basis for available spaces. Companies may also obtain group
training from E—Builder at their own expense, please contact e—Builder® for availability
and cost.

Support: e—Builder® will provide on—going support through on—line help files.

Project Archive: The archive shall be available to each team member at a nominal cost.
The archive set will contain only documents that the firm has security access to during
construction. All legal rights in any discovery process are retained. Archive material shall
be ordered from e—Builder®.

Copyrights and Ownership: Nothingin this specification orthe subsequentcommunications
supersedes the parties’ obligations and rights for copyright or document ownership as
established by the Contract Documents. The use of CAD files, processes or design
information distributed in this system is intended only for the project specified herein.

Purpose: The intent of using e—Builder® is to improve project work efforts by promoting
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timely initial communications and responses. Secondly, to reduce the number of paper
documents while providing improved record keeping by creation of electronic document
files.

G.  Authorized Users: Access to the web site will be by individuals who are licensed users.

1. Individuals may use the User Application included in these specifications or may
request the User Application.

2. Submit completed user application forms with check made payable to "e—Builder,
Inc."

3. Authorized users will be contacted directly by the web site provider, e-Builder®,
who will assign the temporary user password.

4, Individuals shall be responsible for the proper use of their passwords and access
to data as agents of the company in which they are employed.

H.  Administrative Users: Administrative users have access and control of user licenses
and all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL
ITEMS IN THE DATABASE! Improper or abusive language toward any party or repeated
posting of items intended to deceive or disrupt the work of the project will not be tolerated
and will result in deletion of the offensive items and revocation of user license at the sole
discretion of the Administrative User(s).

l. Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using e—Builder® to send messages. Communication functions
are as follows:

1. Document Integrity and Revisions:

a) Documents, comments, drawings and other records posted to the system
shall remain for the project record. The authorship time and date shall be
recorded for each document submitted to the system. Submitting a new
document or record with a unique ID, authorship, and time stamp shall be
the method used to make modifications or corrections.

b) The system shall make it easy to identify revised or superseded documents
and their predecessors.

c) Server or Client side software enhancements during the life of the project
shall not alter or restrict the content of data published by the system.
System upgrades shall not affect access to older documents or software.

2. Document Security:

a) The system shall provide a method for communication of documents.
Documents shall allow security group assignment to respect the
contractual parties’ communication except for Administrative Users. DO
NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN
THE DATABASE!
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3. Document Integration:

a) Documents of various types shall be logically related to one another and
discoverable. For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as
related records.

4. Reporting:

a) The system shall be capable of generating reports for work in progress,
and logs for each document type. Summary reports generated by the
system shall be available for team members.

5. Notifications and Distribution:

a) Document distribution to project members shall be accomplished both
within the extranet system and via email as appropriate. Project document
distribution to parties outside of the project communication system shall be
accomplished by secure email of outgoing documents and attachments,
readable by a standard email client.

6. Required Document Types:

a) RFI1, Request for Information.

b) Submittals, including record numbering by drawing and specification
section.

c) Transmittals, including record of documents and materials delivered in hard
copy.

d) Meeting Minutes.

e)  Application for Payments (Draft or Pencil).

f) Review Comments.

g) Daily Field Reports.

h) Construction Photographs.

i) Drawings.

i) Supplemental Sketches.

k) Schedules.

) Specifications.

J. Record Keeping: Except for paper documents, which require original signatures and large

format documents (greater than 8’2 x 11 inches), all other 8"z x 11 inches documents shall
be submitted by transmission in electronic form to the e—Builder® web site by licensed

users.

1.

The Owner and his representatives, the Construction Manager and his
representatives, the Architect and his consultants, and the Contractor and his
sub—contractors and suppliers at every tier shall respond to documents received
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in electronic form on the web site, and consider them as if received in paper
document form.

The Owner and his representatives, the Construction Manager and his
representatives, the Architect and his consultants, and the Contractor and his
sub—contractors and suppliers at every tier reserves the right to and shall reply or
respond by transmissions in electronic form on the web site to documents actually
received in paper document form.

The Owner and his representatives, the Construction Manager and his
representatives, the Architect and his consultants, and the Contractor and his
sub—contractors and suppliers at every tier reserves the right to and shall copy any
paper document into electronic form and make same available on the web site.

The following are some but not all of the paper documents which require original
signature:

a) Contract

b)  Change Orders

c) Application & Certificates for Payment
d) Construction Change Directives (CCD)

e) Forms and reports in Division 0

K. Minimum Equipment and Internet Connection: In addition to other requirements
specified in this Section, the Owner and his representatives, the Construction Manager
and his representatives, the Architect and his consultants, and the Contractor and his
sub—contractors and suppliers at every tier required to have a user license(s) shall be
responsible for the following:

1.

Providing suitable computer systems for each licensed user at the users normal
work location with high—speed Internet access, i.e. DSL, local cable company's
Internet connection, or T1 connection.

2. Each of the above referenced computer systems shall have the following minimum
system and software requirements:
L. Desktop configuration (Laptop configurations are similar and should be equal to or

exceed desktop system.)

1.

PC system 500 MHz Intel Pentium Il or equivalent AMD processor

2 128 MB Ram
3 Display capable of SVGA (1024 x 768 pixels) 256 colors display
4. 101 key Keyboard
5 Mouse or other pointing device
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llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724
Project Manual | La Branch Street Improvements Issued for Bid

M.  Operating system and software shall be properly licensed.

1. Internet Explorer or other browser (current version is a free distribution for
download). This specification is not intended to restrict the host server or client
computers provided that industry standard HTTP clients may access the published
content.

2. Adobe Acrobat Reader (current version is a free distribution for download).

3. Or, users intending to scan and upload to the documents area of e—Builder® should
have Adobe Acrobat (current version must be purchased).

4, Users should have the standard Microsoft Office Suite (current version must be
purchased) or the equivalent.

PART 2 - PRODUCTS

21 LICENSE

Pam Whitmore

Executive Account Manager
g-Builder

Office (954) 513-3105

pwhitmore @e-Builder.net

1800 M. W, 89th Avenue, Suite 201
Plantation, FL 33313
wwewy . e-Builder . net

B. Contact e—Builder® at (800) 580-9322 to purchase licenses Project Archive.

PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 01 36 00
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01 40 00 — QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for quality assurance
and quality control.

B. Testing and inspecting services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with the Contract Document requirements.

1. Specified tests, inspections, and related actions do not limit Contractor's other
quality—assurance and —control procedures that facilitate compliance with the
Contract Document requirements.

2. Requirements for Contractor to provide quality—assurance and —control services
required by Architect, Owner, or authorities having jurisdiction are not limited by
provisions of this Section.

C.  See Divisions 02 through 49 Sections for specific test and inspection requirements.

1.2 DEFINITIONS

A. Quality—Assurance Services: Activities, actions, and procedures performed before and
during execution of the Work to guard against defects and deficiencies and substantiate
that proposed construction will comply with requirements.

B. Quality—Control Services: Tests, inspections, procedures, and related actions during
and after execution of the Work to evaluate that actual products incorporated into the
Work and completed construction comply with requirements. Services do not include
contract enforcement activities performed by Architect.

C. Mockups: Full-size, physical assemblies that are constructed on—site. Mockups are
used to verify selections made under sample submittals, to demonstrate aesthetic effects
and, where indicated, qualities of materials and execution, and to review construction,
coordination, testing, or operation; they are not Samples. Approved mockups establish
the standard by which the Work will be judged.

D. Preconstruction Testing: Tests and inspections that are performed specifically for the
Project before products and materials are incorporated into the Work to verify performance
or compliance with specified criteria.

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a
testing agency qualified to conduct product testing and acceptable to authorities having
jurisdiction, to establish product performance and compliance with industry standards.
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F. Source Quality—Control Testing: Tests and inspections that are performed at the source,

1.3

1.4

i.e., plant, mill, factory, or shop.

Field Quality—Control Testing: Tests and inspections that are performed on-site for
installation of the Work and for completed Work.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub—subcontractor, to perform a particular construction
operation, including installation, erection, application, and similar operations.

1. Using a term such as "carpentry" does not imply that certain construction activities
must be performed by accredited or unionized individuals of a corresponding generic
name, such as "carpenter." It also does not imply that requirements specified apply
exclusively to trades people of the corresponding generic name.

Experienced: When used with an entity, "experienced" means having successfully
completed a minimum of five previous projects similar in size and scope to this Project;
being familiar with special requirements indicated; and having complied with requirements
of authorities having jurisdiction.

CONFLICTING REQUIREMENTS

General: If compliance with two or more standards is specified and the standards
establish different or conflicting requirements for minimum quantities or quality levels,
comply with the most stringent requirement. Refer uncertainties and requirements that
are different, but apparently equal, to Architect for a decision before proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply exactly
with the minimum quantity or quality specified, or it may exceed the minimum within
reasonable limits. To comply with these requirements, indicated numeric values are
minimum or maximum, as appropriate, for the context of requirements. Refer uncertainties
to Architect for a decision before proceeding.

SUBMITTALS

Qualification Data: For testing agencies specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include proof of qualifications in the form
of a recent report on the inspection of the testing agency by a recognized authority.

Reports: Prepare and submit certified written reports that include the following:
1. Date of issue.

2. Project title and number.
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1.5

Name, address, and telephone number of testing agency.
Dates and locations of samples and tests or inspections.
Names of individuals making tests and inspections.
Description of the Work and test and inspection method.
Identification of product and Specification Section.

Complete test or inspection data.

© © N o o b~ ©w

Test and inspection results and an interpretation of test results.

10. Record of temperature and weather conditions at time of sample taking and testing
and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies
with the Contract Document requirements.

12. Name and signature of laboratory inspector.

13.  Recommendations on retesting and re—inspecting.

Permits, Licenses, and Certificates: For Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar documents,
established for compliance with standards and regulations bearing on performance of
the Work.

QUALITY ASSURANCE

General: Qualifications paragraphs in this Article establish the minimum qualification
levels required; individual Specification Sections specify additional requirements.

Installer Qualifications: Afirmorindividual experienced ininstalling, erecting, orassembling
work similar in material, design, and extent to that indicated for this Project, whose work
has resulted in construction with a record of successful in—service performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in—service
performance, as well as sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those
indicated for this Project and with a record of successful in—service performance, as well
as sufficient production capacity to produce required units.

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in the state of Texas and who is experienced in providing engineering services of
the kind indicated. Engineering services are defined as those performed for installations
of the system, assembly, or product that are similar to those indicated for this Project in
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1.6

material, design, and extent.

Specialists: Certain sections of the Specifications require that specific construction
activities shall be performed by entities who are recognized experts in those operations.
Specialists shall satisfy qualification requirements indicated and shall be engaged for the
activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations
governing the Work.

Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the
experience and capability to conduct testing and inspecting indicated, as documented
according to ASTM E 548; and with additional qualifications specified in individual
Sections; and where required by authorities having jurisdiction, that is acceptable to
authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.

2. NVLAP: A testing agency accredited according to NIST's National Voluntary
Laboratory Accreditation Program.

Factory—Authorized Service Representative Qualifications: An authorized representative
of manufacturer who is trained and approved by manufacturer to inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated
for this Project.

Mockups: Before installing portions of the Work requiring mockups, build mockups for
each form of construction and finish required to comply with the following requirements,
using materials indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by
Architect.

2. Notify Architect seven days in advance of dates and times when mockups will be
constructed.

3. Demonstrate the proposed range of aesthetic effects and workmanship.

4. Obtain Architect's approval of mockups before starting work, fabrication, or
construction.

5. Maintain mockups during construction in an undisturbed condition as a standard
for judging the completed Work.

6. Demolish and remove mockups when directed, unless otherwise indicated.
QUALITY CONTROL

Owner Responsibilities: Where quality—control services are indicated as Owner's
responsibility, Owner will engage a qualified testing agency to perform these services.
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1. Owner will furnish Contractor with names, addresses, and telephone numbers of

testing agencies engaged and a description of types of testing and inspecting they
are engaged to perform.

a) Costs for retesting and re—inspecting construction that replaces or is
necessitated by work that failed to comply with the Contract Documents
will be charged to Contractor, and the Contract Sum will be adjusted by
Change Order.

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.
Unless otherwise indicated, provide quality—control services specified and those required
by authorities having jurisdiction. Perform quality—control services required of Contractor
by authorities having jurisdiction, whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified
testing agency to perform these quality—control services.

C.  Contractor shall not employ same entity engaged by Owner, unless agreed to in writing
by Owner.

1. Notify testing agencies at least 24 hours in advance of time when Work that requires
testing or inspecting will be performed.

2. Where quality—control services are indicated as Contractor's responsibility, submit
a certified written report, in duplicate, of each quality—control service.

3. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

4. Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

D. Manufacturer's Field Services: Where indicated, engage a factory—authorized service
representative to inspect field—-assembled components and equipment installation,
including service connections. Report results in writing as specified in Division 01 Section
"Submittal Procedures."

E. Retesting/Re—inspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality—control services, including retesting and re—
inspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

F. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance
of duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed
in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in—situ
tests are conducted.
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3. Conduct and interpret tests and inspections and state in each report whether tested
and inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar
quality—control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

G. Associated Services: Cooperate with agencies performing required tests, inspections,
and similar quality—control services, and provide reasonable auxiliary services as
requested. Notify agency sufficiently in advance of operations to permit assignment of
personnel. Provide the following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4. Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.

6. Preliminary design mix proposed for use for material mixes that require control by
testing agency.

7. Security and protection for samples and for testing and inspecting equipment at
Project site.

H. Coordination: Coordinate sequence of activities to accommodate required quality—
assurance and —control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspecting. Schedule
times for tests, inspections, obtaining samples, and similar activities.

1.7 SPECIAL TESTS AND INSPECTIONS

A. Special Tests and Inspections: Conducted by a qualified testing agency or special
inspector as required by authorities having jurisdiction, as indicated in individual
Specification Sections, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality—control
procedures and reviewing the completeness and adequacy of those procedures to
perform the Work.

2. Notifying Architect and Contractor promptly of irregularities and deficiencies
observed in the Work during performance of its services.
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3. Submitting a certified written report of each test, inspection, and similar quality—
control service to Architect with copy to Contractor and to authorities having
jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial Completion,
this includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and
inspected work complies with or deviates from the Contract Documents.

6. Retesting and re—inspecting corrected work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections. Restore patched areas and extend restoration into adjoining
areas with durable seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 Section "Cutting
and Patching."

B. Protect construction exposed by or for quality—control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality—control services.

END OF SECTION 01 40 00

0140 00 — QUALITY REQUIREMENTS 127

llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724
Project Manual | La Branch Street Improvements Issued for Bid

01 42 00 - REFERENCE STANDARDS

1.1 GOVERNING REGULATIONS/AUTHORITIES

A. The Architect/Engineer (A/E) has contacted the appropriate authorities having jurisdiction
for the listed regulations and codes to obtain information for preparation of the Construction
Documents. The Contractor may contact the authorities having jurisdiction directly for
information and decisions having bearing on the work. Refer to the coversheet of
the plans issued for construction to identify the appropriate authorities having
jurisdiction.

1.2 STANDARDS

A. Reference to standards, codes, Specifications, recommendations and regulations refer
to the latest edition or printing prior to the date of issue of the Construction Documents.

B. Applicable portions of standards listed that are not in conflict with the Construction
Documents are hereby made a part of the Specifications

C. Modifications or exceptions to Standards shall be considered as amendments and
unmodified portions shall remain in full effect. In cases of discrepancies between
standards, the more stringent requirements shall govern.

D. Copies of Standards: Each entity engaged in construction of the Project is required to be
familiar with industry standards applicable to its respective construction activity. Copies
of applicable standards are not bound with the Construction Documents. Where copies
of standards are needed to perform a required construction activity, the Contractor shall
obtain copies directly from the publication source.

1.3 SCHEDULE OF STANDARDS

AA Aluminum Association
1525 Wilson Blvd. Suite 600
Arlington, VA 22209
703.358.2960

Fax 703.358.2961
www.aluminum.org

AABC Associated Air Balance Council
1518 K St. NW

Washington, DC 20005

202.737.0202

www.aabchg.com
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AAMA American Architectural Manufacturers Assoc.
1827 Walden Office Square, Suite 550

Schaumburg, IL 60173—-4268

847.303.5664

Fax 847.303.5774

www.aamanet.org

AAN American Association of Nurserymen
1250 Eye St., NW, Suite 500

Washington, DC 20005

202.789.2900

ANLA American Nursery and Landscape Association
1000 Vermont Ave., NW, Suite 300

Washington, DC 200054914

202.789.2900

www.anla.org

AASHTO American Association of State Highway and Transportation
Officials

444 North Capitol St., Suite 225
Washington, DC 20001
202.624.5800
www.transporation.org

ACI American Concrete Institute
38800 Country Club Dr.
Farmington Hills, MI 48331
248.848.3700

Fax 248.848.3701
www.aci—int.org

ACIL American Council on Independent Laboratories
1629 K St. NW

Washington, DC 20006

202.887.5872

www.acil.org

ACPA American Concrete Pipe Association
1303 West Walnut Hill Lane, Suite 305
Irving, TX 75038-3008

972.506.7216

Fax 972.506.7682

www.concrete—pipe.org
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ADC Air Diffusion Council
1901 N. Roselle Rd., Suite 800
Schaumburg, IL 60195
847.706.6750

Fax 847.706.6751
www.flexibleduct.org

AF&PA American Forest & Paper Products
(Formerly National Forest Products Assoc. (NFPA)
1111 Nineteenth St., NW, Suite 800

Washington, DC 20036

800.878.8878

Fax 202.463.2700

www.afandpa.org

Al Asphalt Institute

2696 Research Park Dr.
Lexington, KY 40512-4052
606.288.4960
http://wwwashpaltinstitute.org

AIA American Institute of Architects
1735 New York Ave. NW
Washington, DC 20006
202.626.7300

www.aia.org

AIHA American Industrial Hygiene Assoc.
P 2700 Prosperity Ave., Suite 250

Fairfax, VA 22031

703.849-888

www.aiha.org

AISC American Institute of Steel Construction
One East Wacker Dr., Suite 3100

Chicago, IL 60601-2001

312.670.2400

www.aisc.org

AISI American Iron and Steel Institute
1140 Connecticut Ave., NW, Suite 705
Washington, DC 20036

202.452.7100

www.steel.org
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AITC American Institute of Timber Construction
7012 S. Revere Parkway, Suite 140

Centennial, CO 80112

303.792.9559

303.792.0669

www.aitc—glulam.org

ALl Associated Laboratories, Inc.
500 S. Vermont St.

Palatine, IL 60067

800.685.0026
www.associatedlabs.org

ALSC American Lumber Standards Committee
P.O. Box 210

Germantown, MD 20875

301.972.1700

www.alsc.org

AMCA Air Movement and Control Assoc.
30 W. University Dr.

Arlington Heights, IL 60004—-1893
847.394.0150

www.amca.org

ANSI American National Standards Institute
1819 L St., NW, 6th FI.

Washington, DC 20036

202.293.8020

Fax 202.293.9287

www.ansi.org

APA American Plywood Assoc.
7011 S. 19th

Tacoma, WA 98466
253.565.6600

Fax 253.565.7265
www.apawood.org

ARI Air Conditioning and Refrigeration Institute
4100 North Fairfax Dr., Suite 200
Arlington, VA 22203
703.524.8800

Fax 703.528.3816

www.ari.org
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ARMA Asphalt Roofing Manufacturers Assoc.
Public Information Dept.

1156 15th St., NW, Suite 900

Washington, DC 20005

202.207.0917

Fax 202.223.9741

www.asphaltroofing.org

ASA Acoustical Society of America
2 Huntington Quadrangle, Suite TNO1
Melville, NY 11747-44502
516.576.2360

Fax 516.576.2377

Page 37 of 69

Date 3/02/09

www.asaa.aip.org

ASC Adhesive and Sealant Council
7979 Old Georgetown Rd. Suite 500
Bethesda, MA 20814

301.986.9700

Fax 301.986.9795

www.ascouncil.org

ASHRAE American Society of Heating, Refrigerating and Air—Conditioning
Engineers

1791 Tullie Circle, NE

Atlanta, GA 30329

404.636.8400

Fax 404.321.5478

www.ashrae.org

ASME American Society of Mechanical Engineers
Three Park Ave.

New York, NY 10016-5990

800.843.2763

www.asme.org

ASPE American Society of Plumbing Engineers
8614 Catalpa Ave., Suite 1007

Chicago, IL 606561116

773.693.2773

Fax 773.695.9007

www.aspe.org
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ASSE American Society of Sanitary Engineers
901 Canterbury, Suite A

Westlake, OH 44145

440.835.3040

Fax 440.835.3488

www.asse—plumbing.org

ASTM American Society for Testing and Materials
100 Barr Harbor Dr.

West Conshohocken, PA 19428-2959
610.832.9500

Fax 610.832.9555

AWCMA American Window Covering Manufacturers Assoc.
355 Lexington, AVE, 17th FI.

New York, NY 10017

212.297.2122

Fax 212.370.9047

www.wcmanet.org

AWI Architectural Woodwork Institute
46179 Westlake Dr., Suite 120
Potomac Falls, VA 20165
571.323.3636

Fax 571.323.3630

www.awinet.org

AWPA American Wood—Preservers’ Assoc.
P.O. Box 361784

Birmingham, AL 35236-1784

205.733.4077

www.awpa.com

AWPB American Wood Preservers Bureau
4 D. Washington, St

Newnan, GA 30263

404.254.9877

AWS American Welding Society
50 N.W. LeJeune Rd.

Miami, FL 33126

800.443.9353

Fax 305.443.9353

WWWw.aws.org
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BHMA Builder’s Hardware Manufacturers Assoc.
355 Lexington Ave., 15th FI.

New York, NY 10017

212.297.2122

Fax 212.370.9047

www.buildershardware.com

BIA The Brick Industry Association
1850 Centennial Park Dr., Suite 301
Reston, VA 20191

703.620.0010

Fax 703.620.3928

www.bia.org

BIFMA Business and Institutional Furniture Manufacturers Assoc.
2680 Horizon, Dr., SE, Suite A—1

Grand Rapids, Ml 49546—-7500

616.285.3963

Fax 616.285.3765

www.bifma.org

CFFA Chemical Fabrics & Film Assoc., Inc.
c/o Thomas Assoc., Inc

1300 Sumner Ave.

Cleveland, OH 44115-2851

216.241.7333
www.chmicalfabricsandfilm.com

CISCA Ceiling and Interior Systems Construction Assoc.
5700 OIld Orchard Rd., 1st FI.

Skokie, IL 60077

708.965.2776

WWW.cCisca.org

CISPI Cast Iron Soil Pipe Institute
5959 Shallowford Rd., Suite 419
Chattanooga, TN 37421
615.892.0137

Fax 615.892.0817

WWW.Cispi.org

CRI Carpet and Rug Institute
P.O. Box 2048

Dalton, GA 30722
706.278.8835

Fax 706.278.8835
www.carpet-rug.org
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CRSI Concrete Reinforcing Steel Institute
933 North Plum Grove Rd.

Schaumburg, IL 60173—-4758
847.517.1200

Fax 847.517.1206

WWW.Crsi.org

CTIOA Ceramic Tile Institute of America
12064 Jefferson, Blvd.

Culver City, CA 90230-6219
310.574.7800

Fax 310.821.4655

www.ctioa.org

DHI Door and Hardware Institute
14150 Newbrook Dr., Suite 200
Page 40 of 69

Date 3/02/09

Chantilly, VA 20151
703.222.2010

Fax 703.222.2410

www.dhi.org

ETL ETL Testing Laboratories, Inc.
P.O. Box 2040

Route 11, Industrial Park

Cortland, NY 13045

607.753.6711

www.etl.com

ECDS Energy Conservation Design Standards for New State Buildings
State Energy Conservation Office

Texas Facilities Commission

P.O. Box 13047

Austin, TX 78711-3047

FGMA Flat Glass Marketing Assoc.

(The Flat Glass Marketing Assoc. included Glass Tempering
Association, and members of the Laminators Safety Glass
Association consolidated to form the Glass Assoc. of North
America)

2495 SW Wanamaker Dr., Suite A

Topeka, KS 66614

785.271.0208

Fax 785.271.0166

www.glasswebsite.com
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FM Factory Mutual Research Organization
500 River Ridge

P.O. Box 9102

Norwood, MA 02062

617.762.4300

GA Gypsum Association
810 First St., NE #510
Washington, DC 20002
202.289.5440

Fax 202.289.3707
www.gypsum.org

HMA Hardwood Manufacturers Assoc.
400 Penn Center Blvd., Suite 350
Pittsburg, PA 15235

412.829.0770

Fax 412.829.0844
www.hmamembers.org

HPMA Hardwood Plywood Manufacturers Assoc.
1825 Michael Farraday Dr.

Reston, VA 20190

703.435.2900

Fax 703.435.2537

www.hpva.org

IBC International Building Code
International Code Council

500 New Jersey Ave., NW 6th FI.
Washington, DC 20001-2070

IBD Institute of Business Designers
341 Merchandise Mart

Chicago, IL 60654

312.647.1950

ICC International Code Council

500 New Jersey Ave., NW, 6th Floor
Washington, DC 20001
888.422.7233

Fax 202.783.2348

www.iccsafe.org

IECC International Energy Conservation Coder
www.iccsafe.com
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IEEE Institute of Electrical and Electronic Engineers
3 Park Ave., 17th FI.

New York, NY 10016-5997

212.419.7900

Fax 212.752.4929

www.ieee.org

IESNA llluminating Engineering Society of North American
120 Wall Street, FI. 17

New York, NY 10005

212.248.5000

Fax 212.248.5017

www.iesna.org

IFC International File Code
www.iccsafe.org

IGCC Insulating Glass Certification Council
c/o ETL Testing Laboratories, Inc.

P.O. Box 9

Henderson Harbor, NY 13651
315.646.2234

Fax 315.646.2297

www.igcc.org

ILI Indiana Limestone Institute of American
400 Stone City Bank Bldg.

Bedford, IN 47421

812.275.4426

Fax 812.279.8682

www.iliai.com

IPC International Plumbing Code
www.iccsafe.org

ISA Instrument Society of America
67 Alexander Dr.

Research Triangle Park, NC 27709
919.549.8411

Fax 919.549.8288

www.isa.org

LIA Lead Industries Assoc., Inc.
Sparta, New Jersey
www.leadinfo.com
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LPI Lightning Protection Institute
25475 Magnolia Dr.

P.O. Box 99

Maryville MO 64468
800.488.6864

www.lightning.org

MBMA Metal Building Manufacturers Assoc.
1300 Sumner Ave.

Cleveland OH 44115-2851

216.241.7333

Fax 216.241.0105

www.mbma.com

MCAA Mechanical Contractors Assoc. of America
1385 Piccard Dr.

Rockville, MD 20850

301.869.5800

Fax 301.990.9690

www.mcaa.org

MFMA Maple Flooring Manufacturers Assoc.
60 Revere Dr., Suite 500

Northbrook, IL 60062

888.480.9138

Fax 847.480.9282

www.maplefloor.org

MIA Marble Institute of America
28901 Clemens Rd., Suite 100
Cleveland, OH 44145
440.250.9222

Fax 440.250.9223
www.marble—institute.com

ML/SFA Metal Lath/Steel Framing Assoc.

(A Division of the National Association of Architectural Metal
Manufacturers)

800 Roosevelt Rd., Bldg. C, Suite 312

Glen Ellyn, IL 60137

630.942.6591

Fax 630.7903095

www.naamm.org

NAAMM National Association of Architectural Metal Manufacturers
800 Roosevelt Rd., Bldg. C, Suite 312

Glen Ellyn, IL 60137

630.942.6591
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Fax 630.7903095
www.naamm.org

NAIMA North American Insulation Manufacturers Assoc,
44 Canal Center Plaza, Suite 310

Alexandria, VA 22314

703.684.0084

Fax 703.684.0427

www.naima.org

NAPA National Asphalt Pavement Association
NAPA Building

5100 Forbes Blvd.

Lanham, MD 20706

888.468.6499

www.hotmix.org

NCMA National Concrete Masonry Assoc.
13750 Sunrise Valley Dr.

Herndon, VA 20171-4662

703.713.1900

Fax 703.713.1910

www.ncma.org

NEC National Electrical Code (NFPA)

NECA National Electrical Contractors Assoc.
3 Bethesda Metro Center, Suite 1100
Bethesda, MD 20814

301.657.3110

Fax 301.215.4500

www.necanet.org

NEII National Elevator Industry, Inc.
1677 County Route 64

P.O. Box 838

Salem, NY 127865-0838
518.854.3100

Fax 518.854.3257

www.neii.org

NEMA National Electrical Manufacturers Assoc.
1300 North 17th St., Suite 1752

Rosslyn, VA 22209

703.841.3200

Fax 703.841.5900

www.nema.org
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NFPA National Fire Protection Assoc.
1 Batterymarch Park

Quincy, MA 02169-7471
617.770.3000

Fax 617.770.0700

www.nfpa.org

NHLA National Hardwood Lumber Assoc.
6830 Raleigh—LaGrange Rd.

Memphis, TN 38184-0518

901.377.1818

www.natlhardwood.org

NLGA National Lumber Grades Authority
#302 960 Quayside Dr.

New Westminister, BC V3M 6G2 Canada
604.524.2393

Fax 604.524.2893

www.nlga.org

NPA National Particleboard Assoc.
18928 Premiere Court
Gaithersburg, MD 20879-1569
301.670.0604

Fax 301.840.1252

www.pbmdf.org

NPCA National Paint and Coatings Assoc.
1500 Rhode Island Ave., NW

Washington, DC 20005

202.462.6272

Fax 202.462.8549

www.paint.org

NRCA National Roofing Contractors Assoc.
10255 W. Higgins Rd., Suite 600
Rosemont, IL 60018-5607

708.299.9070

Fax 847.299.1183

NTMA National Terrazzo and Mosaic Assoc.
201 North Maple, Suite 208

Purcellville, VA 20132

540.751.0930

Fax 540.751.0935

www.ntma.com

01 42 00 - REFERENCE STANDARDS 140

llewelyn-davies sahni



HOUSTON COMMUNITY COLLEGE SYSTEM January 2013
Central College - Central Campus 724
Project Manual | La Branch Street Improvements Issued for Bid

NWWDA National Wood Window and Door Assoc.
1400 E. Touhy Ave.

Des Plains, IL 60018

800.223.2301

Fax 708.299.1286

PCA Portland Cement Assoc.
5420 Old Orchard Rd.

Skokie, IL 60077
847.966.6200

Fax 847.966.8389
www.cement.org

PCIl Precast/Prestressed Concrete Institute
209 W. Jackson Blvd. #500

Chicago, IL 60606

312.786.0300

Fax 312.786.0353

WWW.pCi.org

RFCI Resilient Floor Covering Institute
401 E. Jefferson St., Suite 102
Rockville, MC 20850

301.340.8580

Fax 301.340.7283

www.rfci.com

RMA Rubber Manufacturers Assoc.
1400 K St., NW, Suite 900
Washington DC 20005
202.682.4800

WWwWw.rma.org

SDI Steel Deck Institute
P.O. Box 25

Fox River Grove, IL 60021
847.458.4647

Fax 847.458.4648

SECO State Energy Conservation Office
LBJ State Office Bldg.

111 E. 17th St.,, Rm 1114

Austin, TX 78701

512.463.1931

Fax 512.475.2569
www.seco.cpa.stat.tx.us
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SGCC Safety Glazing Certification Council
P.O. Box 730

Sackets Harbor, NY 13685

315.646.2234

Fax 315.646.2297

www.sgcc.org

SIGMA Sealed Insulating Glass Manufacturers Assoc.
401 N. Michigan

Chicago, IL 60611

312.644.8610

www.sigmaonline.org

SJI Steel Joist Institute

3127 Mr. Joe White Ave.
Myrtle Beach, SC 29577-6760
843.626.1995

Fax 843.626.5565
www.steeljoist.org

SMACNA Sheet Metal and Air Conditioning Contractors National Assoc.
4201 Lafayette Center Dr.

Chantilly, VA 20151-1209

703.803.2980

703.803.3732

www.smacna.org

SPIB Southern Pine Inspection Bureau
P.O. Box 10915

Pensacola, FL 32524-0915
850.434.2611

Fax 850.433.5594

www.spib.org

SPRI Single Ply Roofing Institute
77 Rumford Ave., Suite 3B
Waltham, MA 02453
781.647.7026

Fax 781.647.7222

WWW.Sspri.org

TCA Tile Council of America
100 Clemson Research Blvd.
Anderson, SC 29625
864.646.8453

Fax 864.646.2821
www.tileusa.com
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TIMA Thermal Insulation Manufacturers Assoc.
29 Bank St.

Stanford, CT 06901

203.324.7533

(Standards now issued by NAIMA, [yww.naima.ord)

UFAC Upholstered Furniture Action Council
Box 2436

High Point, NC 27261

919.885.5065

www.ufac.org

UL Underwriters Laboratories, Inc.

333 Pfingsten Rd.

Northbrook, IL 60062—2096

847.272.8800

Fax 847.272.8129

www.ul.com

WSFI Wood and Synthetic Flooring Institute
4415 W. Harrison St., Suite 242-C

Hillside, IL 60162

708.449.2933

WWPA Western Wood Products Assoc.
522 SW Fifth Ave., Suite 500

Portland, OR 97204-2122
503.224.3930

Fax 503.224.3934

WWWw.wwpa.org

W.W.P.A. Woven Wire Products Assoc.
2515 N. Nordica Ave.

Chicago, IL 60635

312.637.1359

www.wovenwire.org

Government Agencies:

CPSC Consumer Products Safety Commission
4330 E. West Highway

Bethesda, MD 20814

301.504.7923

Fax 301.504.0124

WWW.CPSC.goV
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CS Commercial Standard

(U.S. Department of Commerce)
1401 Constitution Ave., NW
Washington, DC 20230

Page 49 of 69

Date 3/02/09

202.482.2000
www.commerce.gov

DOC U.S. Department of Commerce
1401 Constitution Ave., NW
Washington, DC 20230
202.482.2000

www.commerce.gov

EPA Environmental Protection Agency
1445 Ross Ave., Suite 1200

Dallas, TX 75202

214.665.6444

www.epa.gov

FS Federal Specifications (from GSA Specifications Unit WFSIS)
7th and D St., SW

Washington DC 20407

202.708.9205

www.apps.fss.gsa.gov/pub/fedspecs

GSA General Services Administration
1800 F. St., SW

Washington DC, 20405

202.708.9205

www.gsa.gov

GSC Texas Building and Procurement Commission
1711 San Jacinto

Austin, TX 78701

512.463.6363

www.tbpc.state.tx.us

NIST National Institute of Standards and Technology
100 Bureau Dr., Stop 1070

Gaithersbury, MD 20899-1077

301.975.6478

Fax 301.975.8295

www.nist.gov
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